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INTRODUCTION

The Courthouse Feasibility Study process 
was conducted in a collaborative and hands-
on manner that involved multiple levels of 
communication and coordination. The process 
included participants from the Moffat County 
Commission and department heads and 
members of the 14th Judicial District.  These 
stakeholders worked collectively to ensure that 
the overall goals of the county were developed 
holistically. These groups are listed to the right.

MOFFAT COUNTY COMMISSIONERS

Don Cook, District 1
Ray Beck,  District 2
Donald Broom,  District 3

14TH JUDICIAL DISTRICT, MOFFAT

Michael O’Hara,  District Chief Judge
Peggy Gentles,  Court Executive
Maria Malatino,  Clerk of Court
Matt Karzen,  District Attorney
Tim Griffith,  Probation

FEASIBILITY STUDY TEAM

TreanorHL
	 Architectural Design
JVA Consulting Engineers 
	 Civil/Structural Engineering        
Cator Ruma
             Mechanical Engineering
             Electrical Engineering
             Plumbing Engineering
FCI Constructors
             Cost Estimating

Moffat County Courthouse
FEASIBILITY STUDY

ELECTED OFFICIALS

Chuck Coob,  County Assessor
Tammy Raschke,  County Clerk and Recorder
Linda Peters,  County Treasure
Jesse Arthurs,  County Coroner

ADMINISTRATION TEAM

Rebecca Tyree,  County Attorney
Jessica Counts,  County Extension
Roy Tipton,  Development Services
Lennie Gillam,  Facilities
Mindy Curtis,  Finance
Lynnette Siedschlaw,  Human Resources
Annette Norton,  Human Services
Mason Siedschlaw,  Information Technology
Jeff Comstock,  Natural Resources
Ed Wilkinson,  Veterans Services
Jesse Schroeder,  Weed and Pest
Tara Wojtlkiewicz,  Youth Services
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BACKGROUND AND 
DEMOGRAPHIC 
INFORMATION

In March of 2020, Moffat County engaged 
TreanorHL and their consulting team to assist 
in the facilitation and creation of a Courthouse 
Feasibility Study for the county departments 
and the 14th Judicial District.  This study was 
developed to address the space planning and 
needs assessment of the existing courthouse 
and a possible new county courthouse.

Moffat County was established in 1911 and is 
located in Northwest Colorado.   The current 
courthouse located at 221 W. Victory Way was built 
in 1917. The building has undergone numerous 
remodels and one significant addition in 1962.  

Current functions within the building 
include: County Assessor, County Clerk and 
Recorder, Elections, County Treasurer, County 
Commissioners, Administration, Natural 
Resources, Finance, Human Resources, Buildings 
and Grounds, Attorney, Development Services, 
IT/GIS, Youth Services, District Attorney, and 
County, State and District Courts. Functions 
not in the current facility that are expected 
to be in any new building include, Human 
Services, Weed and Pest Management, CSU, 
Extension Office and Veterans Services.   

This feasibility study began with the distribution 
of surveys to each of the stakeholder groups 
to begin to capture basic information to frame 
the program discussions.   The study focuses its 
attention on the condition of the facilities, the 
program spaces required to adequately perform 
the required functions and the facilities ability 
to support these programmatic requirements.     

Throughout the feasibility study, the goal was 
to provide a safe and secure facility for court 
functions and purpose-designed spaces for 
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more than 100,000 tons annually between 1943 
and 1951. Increasing energy demand throughout 
the 1960s spurred another coal boom in eastern 
Moffat County during the 1970s. Statewide 
coal production hit its peak at 40 million tons 
in 2004 but has been steadily declining since. 
Moffat County’s coal mines have not escaped this 
downward trend. In 2013 production declined 
about 19 percent from the year before. 
Coal mining remains the most important part of 
the Moffat County economy, even as health care 
and retail have joined it as the top three local 
industries.  

As electrical power generation continues to 
transition away from coal to cleaner options 
including wind and solar, Tri-State Generation & 
Transmission, Craig’s power plant has announced 
in January of 2020 that it will close its coal mine 
and coal fired power plant units over the next 
decade. Unit 1 is slated for closure by 2025 and 
Units 2 and 3 will be retired over the next decade. 

The U.S. Census Bureau estimated population 
of Moffat County to be 13,283 in 2019.  This 
population represents a 3.7% decrease since the 
April 2010 Census count of 13,795.  The Colorado 
State Demographer projected the County would 
not grow but remain largely stagnant through 2050.  

the county departments.  Another key driver 
was to determine the most cost-effective 
use of the buildings to include not only the 
construction costs but the on-going life cycle 
and maintenance costs of the facilities.

Moffat County is the second largest county by area, 
covering 4,751 square miles. It was created out of 
the western portion of Routt County on February 
27, 1911 and named after Denver mining and 
railroad mogul David Moffat.  

The Yampa River flows west through the county 
seat of Craig and meets the Green River in Dinosaur 
National Monument near the Utah border. US 
Route 40 and State Highway 13 are the only 
major highways; US 40 runs east-west from Craig 
into Utah, and Highway 13 runs north-south from 
Meeker, through Craig, and into Wyoming. 
The county economy is mostly supported by energy 
development, including coal mining and
natural gas drilling, although ranching, agriculture 
and tourism also contribute. Between 1922 and 
1955, Moffat County mines produced more than 
1.8 million tons of coal, including a peak period of 
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•	 Compliance with current codes 
•	 Safety and security 
•	 ADA accessibility 
•	 Aged mechanical, electrical, 	
	 and plumbing systems 
•	 No fire sprinkler system  
•	 Inefficiency of the building envelope  
•	 Deferred maintenance items.   
•	 Inefficient program areas 		
	 and significant security issues

The team also reviewed the former Kmart 
building.  The full assessment for this building 
can also be found later in the report.  The general 
finding was that the size and general condition 
of the building would make it a viable option to 
relocate the Courts and County Departments 
to this building.  The following general items 
are recommended to be addressed: 

•	 Replace the roof top mechanical units  
•	 Replace electrical distribution equipment  

The feasibility study included the review of two 
facilities, the existing Moffat County Courthouse 
located at 221 W. Victory Way, and a former 
Kmart building located at 1198 W Victory Way.  
The majority of the County departments and 
the Courts functions are housed in the existing 
courthouse. The study also included the program 
functions located in the Department of Human 
Services Building (595 Breeze Street,) County 
Extension Office (529 Barclay Street), Veterans 
Services (480 Barclay Street), and the Public 
Health Department (580 Pershing Street #300).  

TreanorHL and our consultants conducted a facility 
assessment of the existing Courthouse.  The full 
assessment can be found later in the report.  Major 
deficiencies were found in the following areas: 

EXISTING FACILITY 
CONDITIONS

•	 Increase the insulation values of the walls and 
roof to meet current Energy Code requirements 

•	 Site improvements including 
repaving of parking areas 

Existing Courthouse

Kmart building 
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Through surveys, stakeholder meetings, and 
touring the exiting courthouse, TreanorHL 
gathered information on each department to 
develop a detailed space needs program.   

The program determined that the Courts functions 
need 41,585 sf and the County Departments 
need 61,952 sf.  The existing Courthouse is 
approximately 52,250 sf of occupialbe space.  

PROGRAM
REQUIREMENTS
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The second option is to renovate the former 
Kmart building for all court and county 
functions.  A new pre-engineered building 
is proposed to be built to the east of the 
building for Facilities including space for 
all Facilities and County fleet vehicles.

Based on the program space needs, the 
existing courthouse is not large enough to 
adequately house all the county departments 
and court functions.  Two options were explored 
to provide the additional space needed.   

The first option is to add a three-story 
approximately 55,000 sf addition to the existing 
courthouse for the courts and renovate the existing 
courthouse for the county departments.  The 
addition would be located to the north of the 
existing courthouse on the existing parking lot 
with a new public entry between the existing and 
the addition with the main entrance being from 
the west.  The new addition would be clad with 
a combination of stone or brick and stucco.   

FUTURE USE ANALYSIS A new entry would be constructed and the 
entry drive moved further away from the 
building to create an entry plaza.  Portions 
of the existing façade would be clad in 
stone and stucco and windows added.  

Existing Courthouse Site Kmart Site 
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CONCLUSION

Through the feasibility study process two 
options for expansion were explored 
and the merits of each evaluated.   

The option to renovate and add onto the existing 
courthouse allows the existing courthouse to 
continue to be utilized.  By adding the new entry, 
court security screening concerns would be 
addressed and future security screening for the 
county departments could be achieved if desired.  
Due to the layout of the existing building and the 
load-bearing walls in the 1917 portion, department 
layouts in the existing building are not as efficient 
and some compromises had to be made to work 
around existing conditions.  The addition also 
takes away a large portion of the existing parking.  
An additional parking lot could be added at a 

county owned lot to the East of the site, but this 
is not included in the current scope proposed.    

Any addition and renovation to the existing 
courthouse will require a multiple phase project. 
The new construction would occur first allowing 
the existing builiding to remaim operational. All 
departments in the existing courthouse would 
move into the addition. The courts would occupy 
their permanent location awhile others may 
share space to accomodate the departments 
that will be located in the renovated building. 
The existing courthouse would be renovated 
upon completion the county departments 
could move into their permanent locations. 

It is estimated the construction costs for this 
scope of work to be $41,494,281. The “soft 
costs” are estimated to be $4,012,542 bring 
this option to a total estimate of $45,506,823.

Proposed addition and renovation to existing Moffat County Courthouse
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Renovating the former Kmart building allows a 
more efficient department layout.  A single point 
of public entry allows for security screening for 
the courts and would provide the option to screen 
all people entering the building if that is desired 
in the future.  Ample parking is available on the 
existing site, allowing a portion of the existing 
parking lot for future pad site development. 

The Kmart building allows all departments currently 
in the courthouse, along with departments currently 
located in other properties, to be in a single 
building. The approximately 93,000 square foot 
facility provides the required program spaces for 
all departments, needed program efficiencies, 
and meeting and storage areas. The layout also 
provides the needed security and public/staff 
separtion required in a modern courthouse. 

Should the county move to the Kmart 
building it would open the existing building 
for future development for a significant 
land opportunity in the downtown area.

It is estimated the construction costs for this 
scope of work to be $23,482,761. The  “soft 
costs” are estimated to be $1,798,793 bringing 
this option to a total estimate of $25,281,554.

The Kmart option is the lesser total project 
costs and will be completed in a single phase. 
There will be no impact to the current operation 
of the departments with this option.

Proposed Kmart  renovation
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LOCATION OF
EXISTING FACILITIES
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Browns Park National Wildlife RefugeYampa River & Dinosaur National Monument

Moffat County is in the most northwestern corner 
of the state and is bound by Routt County to 
the East, Rio Blanco County to the south, state 
of Wyoming to the north and state of Utah to 
the west.  The county has a total area of 4,751 
square miles and is the second largest county 
in the state of Colorado.  Craig is the county 
seat and most populous town in Moffat County 
with a population of 9,022 (Est 2019 Census).

GEOGRAPHIC LANDMARKS
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Major geographic landmarks in Moffat County 
include Cedar Mountain, the Yampa River, Trapper  
and Colowyo coal mines, and national protected 
areas. Cedar Mountain is part of the Elkhead 
Mountains  which are the erosional remnants 
of a volcanic field located in Moffat and 
Routt Counties. The Cedar Mountain Special 
Recreation Management Area consists of 880 
acres of public lands administered  by the 
Department of the Interior, Bureau of Land 
Management. This horseshoe-shaped mountain  
stands 1,000 feet above the Yampa Valley. 
Because of Cedar Mountain’s isolation from similar 
terrain, the rim provides a vantage point which 
offers a view of the surrounding countryside.  

The Yampa River flows 250 miles through 

northwestern Colorado in the United States. 
Rising in the Rocky Mountains, it is a tributary of 
the Green River and a major part of the Colorado 
River system. The Yampa is one of the few 
free-flowing rivers in the western United States, 
with only a few small dams and diversions. 

The Craig Power Station is Colorado’s largest 
coal-fired electrical generating station. Operated 
by  Tri-State Generation, the facility occupies 
a space of 1,120 acres and employs more 
than 300 people. Craig’s primary coal 
sources are the Trapper and Colowyo 
mines, as well as other regional sources.  

The Yampa River, along which the facility is 
situated, provides water for the turbines. 

Cedar Mountain Trapper Coal Mine

Browns Park National Wildlife Refuge is located 
in the extreme northwestern corner of the state, 
in an isolated mountain valley of Browns Park. 
Established in 1965, the refuge is managed by 
the United States Fish and Wildlife Service office 
in Maybell, Colorado. The primary purpose of 
the refuge is to provide high quality nesting 
and migration habitat for the Great Basin 
Canada goose, ducks and other migratory 
birds. The refuge is home to approximately 200 
species of birds at various times of the year. 
Dinosaur National Monument is located on 
the southeast flank of the Uinta Mountains on 
the border between Colorado and Utah at the 
confluence of the Green and Yampa Rivers. Most of 
the monument area is in Moffat County, Colorado. 
The park contains over 800 paleontological sites.  

Medicine Bow-Routt



18 II.  LOCATION OF FACILITIESFEASIBILITY STUDY Moffat County Courthouse

Medicine Bow-Routt National Forest is a U.S. Forest 
Service managed area extending over 2 million 
acres in the states of Wyoming and Colorado.  

Yampa River State Park, a state park located along 
the Yampa River in Routt and Moffat Counties  
in northwestern Colorado in the United States, 
provides 13 access points for boaters along 134  
miles of the Yampa Rive. Walkways and hiking trails 
explore the river’s canyons and riparian zones,  
surrounding rock formations, and natural habitats. 

Major transportation infrastructure and services in 
Craig include regional airports, and US and state  
highways. The Craig-Moffat County Airport is 
located approximately 4.5 miles southeast of Craig. 
Yampa Valley Airport, located east of Craig on 
U.S. 40, provides passenger jet airline service.  

U.S. Highway 40 runs through Craig and is part 
of the system traveling from Silver Summit, Utah, 
to Atlantic City, New Jersey. It is a major east-
west route. At a length of over 2,000 miles, US 
40 is the longest numbered route in the state. 

CraigCraigMaybellMaybell

HWHW
1313

USUS
4040

USUS
4040

HWHW
394394

HWHW
1313

Yampa River

Yampa River
Dinosaur Nat. MonumentDinosaur Nat. Monument

Browns Park Nat. Browns Park Nat. 
Wildlife RefugeWildlife Refuge

Medicine Medicine 
Bow-Routt Bow-Routt 
Nat. ForestNat. Forest

Cedar Mtn.Cedar Mtn.

MOFFAT COUNTY
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Major services in Craig include a Community 
College and a Regional Hospital. Colorado 
Northwestern Community College (CNCC) 
is a public 2-year community college, 
serving over 1,200 students with campuses 
in Craig and Rangely. It offers GED 
education, workforce training opportunities, 
Associates degrees, and Certificates. 

Memorial Regional Health Hospital, located in 
Craig, includes a 25-bed hospital, multi-specialty  
medical clinic and a rehabilitation center, urgent 
care center, and pharmacy. The hospital employs  
over 350 people.

State Highway 13 is a north–south state route 
that travels from Rife to the Wyoming border 
near Baggs, Wyoming, through the Rocky 
Mountains. State Highway 394 is a 9.4-mile-long 
state highway. Its western terminus is at U.S. 
Route 40 and SH 13 in Craig, and the eastern 
terminus is at the Moffat–Routt county line.  

TRANSPORTATION AND 
SERVICES

Denver and Salt Lake Railway

Memorial Regional Health
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ELEVATION AND
CLIMATE TRENDS

Summer:
A typical summer day is warm, dry, and mostly 
clear

Winter:
A typical winter day is freezing temperatures, 
snowy, and partly cloudy

Temperatures:
Average January high temperature is 31º F
Average January low temperature is 7.3º F
Average July high temperature is 85.1º F
Average July low temperature is 49.3º F

Elevation Data:
Craig: 6,198 feet above sea level
Maybell: 5,922 feet above sea level
Moffat County’s highest point: 10,865 feet 
above sea level
Moffat County’s lowest point: 4,993 feet above 
sea level

Square Miles:
Craig: 5.1 square miles
Maybell: 0.5 square miles

Climate:
Average days of sunshine: 242
Average annual snowfall: 74.8 inches



22 II.  LOCATION OF FACILITIESFEASIBILITY STUDY Moffat County Courthouse

RENEWABLE ENERGY
OPTIONS

Colorado is fortunate to have a climate that is 
conducive to many types of renewable energy  
sources and Moffat County School District would 
be potentially be able to benefit from these various  
renewables.  Final selection of renewable options 
would be at the discretion of the District and the  
design team for future projects, but based upon 
initial evaluation of available data, there are several  
potential sources. 

Solar Power – The majority of the Moffat 
County receives between 5.0-6.0 kwh/m2/ 
day making it in one of the moderate locations in 
the state for solar power concentrations.  This  
would initially indicate that solar power 
is a potential option for the county.
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Within the Moffat County boundaries, the wind 
power class is rather low and the resource 
potential is poor. In small pockets of the 
northwest area of the district, the potential 
could be good to excellent, however these 
areas may not be large enough to support this 
renewable as a sustainable energy source.

WIND
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The area of the state in which Moffat County 
is located seems to be determined as a 
Favorable to Most Favorable location for Deep 
Enhanced Geothermal Systems and therefore, 
this may be a renewable type that the district 
would want to investigate for the future.  

GEOTHERMAL
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According to available information about 
biomass resources, Moffat County is in the 
Lower Range of tonnage available 
for the renewable resource. 

BIOMASS
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Representatives from TreanorHL, JVA, and Cator 
Ruma toured the existing courthouse and former 
Kmart buildings and did a visual inspection of the 
buildings and systems.  Following are the 
summaries of our observations and 
recommendations to renovate each building.  

FACILITY ASSESSMENTS 
AND EVALUATIONS
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The three story 1917 stone building was designed 
in the classical revival style which was prevalent in 
the late 19th and early 20th century.  The original 
courthouse had a portico with six stone columns. 

The building was remodeled in 1932 and 
underwent an expansion in 1962.  This renovation 
and addition transformed the building as the 
addition wrapped three sides of the original 
building.  Designed by Nixon & Jones & 
Associates,  known for their modern architecture 
and use of metal panels, the building transformed 
into a modernistic courthouse.

EXISTING MOFFAT COUNTY 
COURTHOUSE

The existing courthouse, located at 221 W. 
Victory Way, Craig, Colorado, originally opened 
in 1917.  The building was designed by architect 
W.N. Bowman.  Bowman was a prolific architect 
in Colorado and served as the president of the 
Colorado chapter of the American Institute of 
Architects during 1917-1919.   He was the architect 
of other county courthouses across the state and 
prominent buildings in Denver. 

1932 Moffat County Courthouse1917 Moffat County Courthouse

1962 Courthouse Expansion

1962 Courthouse Expansion
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The courthouse site consists of four parcels on the 
main site and two parcels to the east of the main 
site.  The county extension office is directly north of 
the courthouse along with a parking lot.  The site to 
the east is a county parking lot.   

The existing facility is served by School Street to 
the east, Barclay Street to the west and an access 
drive from W. Victory Way (US Hwy 40) to the south.  
On-street parking is provided on School Street and 
Barclay Street with on-site surface parking to the 
north and an ancillary surface parking lot to the 
east of School Street.  The existing asphalt parking 
areas are in poor/failed condition with excessive 
longitudinal and traverse cracking and are expected 
to be removed and replaced.  ADA pedestrian 
accessibility is from the on-street parking from 
School Street however is out of compliance due to 
steeper than allowable gradients.  There are several 

existing pedestrian walks and plaza areas that are 
expected to be removed and replaced due to 
tripping hazards and adverse grading against the 
building.  

There are several areas surrounding the building 
that have negative grades that should be 
mitigated, however no drainage issues at the 
building interface were reported or observed.  
There is an existing sanitary collection main 
running under the building from north to south 
and water service from the north, both of 
unknown size and capacity with services that 
are expected to be removed and replaced if 
additional plumbing fixtures or fire sprinklers 
are anticipated and the addition will require 
service extension.  Existing fire hydrant spacing 
is assumed to be adequate.  There is no known 
storm drainage infrastructure on the existing 
site with surface drainage being conveyed 
generally radially away from the site. Existing 
zoning is sufficient to allow the intended use and 
expansions.

SITE
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The existing building is four stories. Level one is 
a garden level.  There are five entry points to the 
building; all open to the public that enter at grade 
between Level 1 and Level 2.  Two entries provide 
accessible entry into the building; one into the 
east stair tower and one into the west stair tower, 
have ramps down to Level 1.  The other entries 
all require going up or down stairs to access the 
building.  Once inside the building, wayfinding is 
accomplished by directory signs at each floor, but 
these are only found in the south public corridor.   

Level 1 houses Natural Resources and the Board 
of Commissioners offices, County Attorney, 
Finance, HR, IT, Youth Services, DA archive storage, 
Facilities, the shared copy room, and the old jail 
area that is used as storage.  

Level 2 houses the Treasurer, Assessor, 
Development Services, a shared large conference 
room, Clerk and Recorder, Elections, the 
Commission chambers, a shared plotter room, 
and two offices used by the DA.  

Level 3 houses the DA, Probation, Court Clerk, 
three Courtrooms, Judge’s chambers, and a Jury 
room.  Level 4 is part of the original 1917 building 
and has not been occupied for many years.  A 
portion of the floor has been removed to raise the 
ceiling in one of the courtrooms.  Some areas are 
used for long term storage.  

Security is only provided on Level 3 and the 
security station is set up at the top of the open 
stair in the original part of the building.  A 
significant back up occurs when more than a few 
individuals are being screened. The space for the 
security station is extremely tight and inefficient to 
screen people quickly.  A separate metal detector 
is set up at the elevator, requiring the security 
guard to leave their post anytime the public uses 
the elevator. 
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ADA accessibility, as noted, is provided at two of 
the entries by ramps to Level 1.  An elevator in the 
1962 addition provides access to Levels 2 and 3.  
The public restrooms on Level 1 appear to be ADA 
compliant. However, the public restrooms on the 
other levels  do not appear to be fully compliant. 
A majority of the doors throughout the building 
also do not provide the required clearances and 
the sliding glass entry doors used through the 
1962 addition to the departments also is not ADA 
compliant.  

Limited existing drawings are available for the 
existing building, but it appears the 1962 exterior 
wall construction is a combination of concrete 
masonry unit (CMU) or brick with face brick, stucco, 
and metal panel cladding.  Metal stud framing may 
have been used above and below windows with 
stucco cladding.  It appears there is limited to no 
insulation in the exterior walls. The north wall of the 
1917 addition is still an exterior wall and is an 18” 
load bearing stone wall.  The windows throughout 
the building are non-thermally broken frames 
with double pane glazing.  The existing roof is a 
PVC membrane roof that was completed in three 

sections in 2006, 2007, and 2010. The building 
envelope does not meet current energy code 
requirements. 

If the building were to be renovated, it would 
require replacing all windows and entry doors with 
a thermally broken aluminum storefront system 
with 1” high performance insulated glazing, 
replacing the roof with a new TPO membrane 
roof and replacing the roof flashing with painted 
aluminum flashing, tuckpointing the brick as 
needed, and repairing miscellaneous flashing as 
needed.  
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Interior finishes vary throughout the building. Most 
office areas have carpet, rubber base, painted walls, 
and acoustical panel ceilings.  In some areas the 
finishes look to be recently replaced while other 
areas have worn carpet and walls that need to be 
repainted.  Interior, non-load-bearing partition walls 
vary in their construction as well.  Some appear to 
be metal stud walls with gypsum board while others 
have peg board or appear to be a type of panelized 
system.  

The courtrooms and Commission chambers have 
carpet flooring, painted walls with some wood 
paneling and acoustical panel ceilings except 
the District Courtroom which  has hard painted 
ceilings.  Public corridors have carpet, VCT, or 
tile flooring.  Walls finishes in the public corridors 
are a combination of painted walls and brick with 
either acoustical panel ceiling or painted gyp 
board ceilings.  

Any renovation would include new interior finishes 
on the wall, floor, and ceiling. Exterior walls would 
require insulation and furring with gypsum board. 
new interior walls would be metal stud with gypsum 
board.
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The existing building was constructed in two 
eras.  The initial construction was in 1917.  This 
section has 4 levels and is rectangular in shape 
(approximately 57’-4” N-S x 75’-4” E-W).  The 
structure consists of load bearing masonry walls 
at the perimeter and at interior locations.  The 
building has a spread footing system. The wall 
thicknesses range from 12” to 20”, made up of 
multi-wythe brick at the interior, and a combination 
of brick and stone at the exterior. 

The lowest level (Basement) has a slab on grade.  
The first or main level of the building has a 
combination of cast-in-place concrete floors and 
wood framed floors. The second and third floors 
are wood framed. The portion of the 3rd level 
over the west courtroom in the 1917 building was 
remodeled and reinforced, reportedly during the 
1962 construction.  

The building has a wood framed roof system. A 
partial set, of water stained blueprints is available 
for the original 1917 building. 

The second construction era occurred in 1962.  
A partial set of construction drawings for the 
1962 addition is available. This element has 
three levels, matching the basement, first and 
second levels of the 1917 construction.  The 1962 
construction is “C” shaped wrapping the 1917 
building on the west, north and east sides.  
This element has a steel framed superstructure, 
with cast-in-place, mildly reinforced concrete slabs 
at the supported floors.  

The exterior treatment is a combination of brick 
veneer and storefront window systems. The main 
entry into the facility is on the south side of the 
1962 building, where steps on both the west and 
east sides provide access to a covered, unheated 
plaza at the first floor. The existing drawings for 
this portion of the building show column spacing 
ranging from 10’ to 16’ in the east-west direction, 
and from 10’-6” to 16’ in the north-south direction.
It appears that lateral load resistance is provided by 
shear walls at  the stairs and the elevator shaft.  We 
also observed some eccentric braces at the steel 
framing in one location. The steel columns are set-
back from the 1917 construction roughly 10’, and 
the steel beams supporting the floor slabs and roof 
framing, cantilever out to meet the 1917 building. 
The 1917 structure appears to be in reasonably 
good condition. We did not observe any 
indication of significant movement or settlement 
reflected in the relatively rigid masonry bearing/
shear walls. Similarly, the floors appeared to be 
in good condition, we did not observe sagging, 
or differential displacement that might suggest 
structural movement.  

STRUCTURE
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The 3rd level wood framed floor system and stairs 
to this level did creak when used.  We observed 
both stacked rubble and board formed cast-in-place 
concrete foundation walls at the lower level.  The 
existing drawings did not include material strengths 
or design loads.  

The 1917 masonry bearing/shear walls are relatively 
thick and the framed floor areas are relatively 
small.  With the limited information regarding the 
existing structural element capacities, and structural 
element configuration associated with buildings 
of this type built in this era, we anticipate that a 
major renovation program including MEP system 
upgrades would be complicated and possibly 
expensive. 
Depending on the remodel program, significant 
testing of the existing materials may be required, 
and a new analysis of the lateral and gravity 
load resisting system relative to current code 
requirements may be triggered by the IEBC.  This 
review may require reinforcing of both lateral and 
gravity load resisting systems in the 1917 building. 

The 1962 building structure also appeared to be 
in reasonably good condition.  Where visible at 
the space above the 2nd level ceiling, and below 
the supported first and second floors, the concrete 
and steel all appear to be in good condition.  We 
did not observe any signs of material degradation, 
structural movement, or corrosion associated with 
leaks.  

At one location on the 2nd floor, in the east-west 
corridor adjacent to the 1917 building, just east 
of the entry to the 1917 building, there is a small 
area of floor that noticeably sags and shakes 
when a person jumps on it.  We observed the slab 
soffit below this area and did not see any signs of 
distress.  

The columns are relatively closely spaced in this 
building.  For the 1962 era building, material 
strengths and design loads could be determined 
based on building codes from that era and material 
sampling.  A partial set of construction drawings 
for this building were observed on-site, but we did 
not see any structural drawings.  The exterior of 
the building also appeared to be in relatively good 

(cont. next page)
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condition.  We did not see evidence of significant 
structural movement reflected in the brick veneer or 
windows.  We did see some evidence of weathering 
at the two stairs that serve the entry plaza.  

The building would be easier to work with in a 
major renovation program, relative to the 1917 
building.  Consideration should be given to 
evaluation of the gravity and lateral design loads 
relative to changes in the Building Code since 
this building was constructed.  Similar to the 1917 
building, a major renovation may trigger provisions 
of the IEBC requiring review of the existing building 
subject to current code design loads.  

With respect to the relatively close column spacing, 
moving columns to create larger clear spaces 
will impact the gravity and lateral load carrying 
elements and likely be complicated and expensive. 

We recommend considering the following systems 
for the new addition.   
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 A steel framed superstructure to resist gravity 
loads, with 10” thick concrete core wall elements 
with 6 psf of reinforcing at the stair and elevator 
shafts for lateral load resistance.  Consider column 
spacing of 32’ o.c. in each direction and floor 
beams spaced at 8’ o.c. typical.  Steel framing will 
be approximately 12 psf for the supported floors 
and roof.  The supported floors will use 2VLI20 
composite steel deck with 4 ½“ of 3,500 psi normal 
weight, concrete fill and 6 x 6 W2.9 x W2.9 WWF 
( 6 ½” total thickness).  Roof deck will be 3N19 
supported on steel beams at 8’ o.c.  

For now, we recommend considering a spread 
footing system with allowable soil bearing pressure 
of 3,000 psf.  Typical interior footings may be 14’ x 
14’ x 2’ with 8 psf of reinforcing.  Perimeter column 
foundations will be 10’ x 10’ x 1’-8” thick with 
similar reinforcing.  The perimeter foundation wall 
will be 15” thick with 4 psf of reinforcing to support 
a brick veneer over 6” steel studs (600S162-54 
at 16” o.c. typ.).  The strip footing below the 
typical foundation wall will be 2’ x 1’ with 4 psf of 
reinforcing.  The slab-on-grade will be 5” thick, 
3,000 psi, with #4 bars at 16” o.c. each way.



36 IV.  FACILITY EVALUATIONSFEASIBILITY STUDY Moffat County Courthouse

HEATING, VENTILATING, AND 

AIR CONDITIONING (HVAC)

An additional heating water system serving the 
original building is located in the mechanical room 
of the original building.  The heating water system 
consists of a single boiler module (similar to those 
installed in the 1963 addition), in-line recirculation 
pumps, expansion tank and appurtenances.  
Heating water is distributed to an air handling unit 
and terminal units associated with the original 
building. 

The facility is served by six multizone air handling 
units and two rooftop units.  AHU-1, 2 and 3 are 
located in first floor mechanical rooms and are 
rated at 6,574 cfm, 5,460 cfm and 7,363 cfm 
respectively; AHU-4 and 5 are located second 
floor mechanical rooms and are rated at 6,280 
cfm and 6,515 cfm.  No performance data was 
available for AHU-6.  The air handling units were 
installed in approx. 1963 based upon product 
data received from the manufacturer (which again 
would correspond to the original construction 
of the facility) placing the service life of the air 
handling units at 57 years.   

Building heat is provided by a modular natural gas 
hot water boiler plant located in the basement 
of the 1962 addition.  The modules are of the 
condensing variety and include stainless steel 
heat exchangers with power burners.  The boiler 
plant consists of four (4) modules each rated at 
399 MBh (input), 379 MBh (output), with a gross 
plant output rating of 1,516 MBh.  One of the 
modules is not currently operational and requires 
replacement.  Combustion air is ducted directly to 
each boiler.  Nameplate data indicates the units 
were manufactured in 2012. Two base-mounted 
circulation pumps distribute heating water to air 
handling units, fan coil units and unit heaters via a 
combination of steel and copper piping, dictated 
upon piping size.  
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The AHU’s are equipped with variable frequency 
drives (VFD) and operate as constant volume.  
During the site review it was observed that the 
output of AHU-1 varied between 60% and 100%, 
however no input signal to the VFD is known to 
exist that would result in this change.  The units 
consist of a mixing section, filter section, heating 
coil section, chilled water coil section, fan section 
and zone damper section.  A brazed-plate heat 
exchanger and coil pump is installed in conjunction 
with each of the heating water coils for freeze 
protection. Per Facilities Personnel the air handling 
units were refurbished in 2012 in conjunction with 
mechanical infrastructure upgrades.  
The air handling unit refurbishment consisted 
primarily of controls upgrades, addition of VFD, 
replacement of fan motors, bearing replacement 
and surface cleaning of coils.   

The two rooftop units serve the Courtrooms 
located on the third floor of the facility.  The 
rooftop units were manufactured in 2012 and have 
a nominal cooling rating of 5 tons.  The rooftop 
units are also equipped with a gas furnace section 
with an input rating of 130 MBh. 

A 14 MBh DX fan coil unit serving the central 
office area in the basement is installed within the 
elevator machine room.  Per ANSI A17.1 only 
machinery and equipment used in conjunction 
with the function or use of the elevator shall be 
permitted in the elevator machine room.  The 
fan coil unit, associated ductwork, refrigerant 
and condensate piping shall be removed and 
reinstalled above the ceiling of the adjacent office 
space or within a new fan room if preferable.  

No Testing, Adjusting and Balancing (TAB) report 
was available for the facility and therefore the 
actual performance of the equipment and the 
quantity of ventilation air introduced to the spaces 
is not known.    Prior to 1973, the established 
ventilation rate was 10 cfm per person.  The 
current design standard for an office occupancy 
is based on a ventilation rate of 5 cfm per person 
and 0.06 cfm per square foot.  The completion 
of a TAB report for the facility should be utilized 
to demonstrate the performance of the HVAC 
system components and confirm that Code 
required ventilation rates are provided.
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An air-cooled chiller provides chilled water to the 
facility.  The unit was installed in 2017.  Two base-
mounted circulation pumps distribute chilled water 
to air handling units via a combination of steel and 
copper piping.  Variable frequency drives provide 
control of the chilled water pumps, however 
based upon the use of three-way control valves 
throughout the facility, the pumps likely function 
as constant volume only.  Relocation of the chiller 
to beyond the footprint of the proposed addition 
and the extension of the chilled water piping will be 
required based on the current concept. 

Cooling is provided to the IT and select office 
spaces by direct expansion (DX), ductless split 
systems. Louvered face supply diffusers and 
perforated return grilles are typically utilized within 
the administration office areas.   

Temperature controls are direct digital control 
(DDC) devices most of which installed as a retrofit 
project in 2013.   The DDC system is manufactured 
by Distech.  Installation of VFD’s, damper actuators, 
control valve actuators and temperature sensors 
were included with the retrofit project.  It was also 

indicated that the control of select terminal units 
(e.g. finned tube radiation) were not migrated 
to the DDC system, with only operable manually 
available.   

Facilities personnel indicated that the installer 
of the system (ESCO – Mountain) is no longer in 
business and therefore technical support is not 
readily available.  Discussions between Cator, 
Ruma and Associates and the manufacturer 
indicate that the control system is still a supported 
platform.  Facilities personnel do not possess 
any documentation of the control system and 
as of the date of this report Cator, Ruma and 
Associates was unsuccessful in securing any 
archival documentation from the local Distech 
representative.  The Distech represent did indicate 
that the system information could be downloaded 
if an outside IP port were opened by the Moffat 
County IT group. 

Recommissioning of the system should be 
undertaken to determine the functionality of the 
DDC system and to export control sequences for 
use by Facilities personnel. 

An expansion of the controls system will be 
required to accommodate the installation of the 
terminal boxes/reheat coils associated with the 
VAV system in the renovated areas and for the 
construction of the addition.
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Per ASHRAE (American Society of Heating, 
Refrigeration and Air Conditioning Engineers) 2019 
HVAC Applications Handbook the median life cycle 
of the mechanical equipment/components are as 
noted below: 

A. Air Handling Units   

1.	 Fans – centrifugal:  25 years 
2.	 Coils – hydronic, direct expansion:  20 years 
3.	 Electric motors: 18 years 
4.	 Dampers:  20 years 

B. Controls – electronic:  15 years 

C. Boilers, hot water – steel fire-tube:  24 years  

D. Packaged chillers – reciprocating:  30 years 

E. Pumps – pipe mounted (base-mounted):  20 
years 

F. Roof-top air conditioners – single zone:  15 

G. Fans – centrifugal:  25 years  

H. Ductwork:  30 years 

I. Air Terminals – Diffusers, grilles and registers:  27 
years

Based upon the median service life (equipment 
survival rate remains at or above 50%), failure of 
the primary components of the air handling units 
as noted above could be anticipated to occur in 
the near term.  Additionally, it should be noted 
that the performance of the air handling units may 
be significantly diminished due to fouling of both 
the air-side and water-side heat exchange surfaces, 
resulting in inadequate heating and cooling of 
spaces.   
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The current version of the International Existing 
Building Code (i.e. Chapter 9:  Alterations – Level 
3) requires system alterations to conform to the 
International Energy Conservation Code (IECC) 
when the renovation involves 50% or more of the 
aggregate area of the building.  Consequently, the 
IECC requires HVAC systems that serve multiple 
zones to be variable air volume (VAV) systems.  The 
concept plans indicate significant modification of 
the floor plans; therefore, the cost of replacement 
of the air handling units should be included in the 
project budget.  It is assumed that the replacement 
units would also be located in the current 
mechanical spaces, with the exception of AHU-6.  
The mechanical room associated with AHU-6 will 
be eliminated based on the concept floor plans.  
The spaces currently served by AHU-6 will be 
assumed by the remaining air handling units.

New VAV air handling units consisting of a mixing 
section, filter section, heating coil section, chilled 
water coil section and fan section would be 
provided.   A new air distribution system consisting 
of medium-pressure ductwork, single zone terminal 
boxes with hot water reheat coils and low-pressure 

ductwork will be utilized to serve the existing 
facility.

It is anticipated that a packaged VAV DX rooftop 
unit with a gas furnace section would be the 
design basis to serve the new addition.  The unit 
would be provided with the following components 
and construction: 

•	 Roof curb and 4” concrete equipment pad 
•	 Solid double-wall construction 
•	 Supply and return fan with VFD, premium 

efficiency motors 
•	
•	 Filter bank with MERV 8 Pre-filters; MERV 13 

final filters 
•	 Direct expansion (DX) cooling with high 

efficiency compressors with the capability for 
cooling modulation; hot gas bypass will not be 
utilized 

•	 Gas furnace section with high turndown 
capability 

•	 Minimum outside air damper section 
•	 Economizer section with fault detection 

Per Facilities personnel, the boiler plant has 
significant reserve capacity.  It is recommended 
that the boiler plant be utilized to serve hot water 
reheat coils associated with the VAV terminal 
boxes to be installed within renovated areas of the 
current facility and in the new addition.  The gas 
furnace section of the rooftop unit for the addition 
would be used for pre-heat function with the unit 
discharge air temperature reset to reduce the 
amount of reheat required.
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An existing pad mounted, utility company 
owner transformer is located near the Northwest 
corner of the building, providing 120/208-volt, 
3-phase, 4-wire electrical service to the building.  
The existing service entrance feeder is routed 
underground from the utility transformer to the 
main distribution center located in the main 
electric/mechanical room in the basement.  The 
existing main distribution center serves branch 
circuit panelboards and distribution boards located 
throughout the building.  The existing utility 
company transformer appears to be located in 
an area that would be engulfed by the proposed 
building addition and thus will not be able to 
remain in the existing location.  

The existing electrical distribution system appears 
to have been installed with the original building 
construction in approximately 1962.  The existing 

120/208-volt, 3-phase, 4-wire, 1200-amp main 
electrical distribution equipment appears to have 
reached the end of its useful life and appears to 
be undersized for the expanded building use. 

Existing branch circuit panelboards located on 
the basement level appear to have been installed 
with the original building construction.  Some of 
the existing branch circuit panelboards distributed 
throughout the building appear to have been 
replaced more recently with smaller load center 
type units.  Branch circuit panelboards are located 
on some walls that that would be demolished.  

Due to the age and rating of the existing 
equipment, replacement of the existing electrical 
distribution equipment is anticipated. Existing 
lighting and lighting control devices will be 
disconnected and removed throughout the 
building.  Existing general power devices will be 
disconnected and removed where located on 
walls scheduled for demolition.  Existing general 
power devices located on walls that will remain, 
such as exterior walls, will be replaced with new 
branch circuit conductors being provided to each. 

The building does not appear to be equipped with 
an analog or addressable fire alarm system.  

ELECTRICAL
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To meet current requirements of the National 
Electrical Code (NEC), a dedicated electrical room 
will need to be established to contain a new main 
distribution center and other electrical distribution 
equipment. 

A new 277/480-volt, 3-phase, 4-wire, 2500-amp 
main distribution switchboard (MDC) with ground 
fault main circuit breaker and surge protection 
device is anticipated to be provided within 
the a new main electric room.  New 2500-amp 
rated service entrance feeders will be routed 
underground from the MDC to the pad mounted 
utility transformer.  Per NEC requirements, an 
alternate maintenance switch (AMS) will be required 
to temporarily reduce the short-time delay settings 
of the switchboard circuit breakers and illuminate 
an indicator light when the AMS is set in the 
“maintenance mode.” 

Branch electrical rooms will be required on level 
2 and 3 of the existing Courthouse building.  
Additionally, branch electrical rooms will be 
required on each level of the building addition. 

New branch circuit panelboards will be contained 
within the main electrical room and the branch 
electrical room to serve lighting, general power 
and equipment loads.  Exact location and quantity 
of panelboards will be determined as the design 
progresses.  A minimum of (1) 277/480-volt, 
3-phase panelboard will be located in the main 
electric room and each branch electrical room to 
serve interior and exterior lighting loads.   

Step-down transformers and 120/208-volt, 
3-phase, 4-wire panelboards will be located 
in the main electrical room and each branch 
electrical room to serve general power and 
equipment loads.  Dedicated 277/480-volt, 
3-phase, 4-wire and 120/208-volt, 3-phase, 4-wire 
branch circuit panelboards and associated step-
down transformers will be provided in the main 
electrical room and branch electrical room to 

serve mechanical equipment loads located on the 
roof and throughout the building. 
Branch circuit panelboards, sub-distribution boards 
and the main distribution switchboard will have 
copper bus bars.  All circuit breakers will be bolt-
in type.  These may be plug-in type provided they 
have positive locking mechanisms.  All lighting 
and power panelboards will be door-in-door type 
construction and provided with a minimum of 30% 
spare circuit breaker capacity 
A main ground copper ground bar will be provided 
in the main electric room.  Ground bars will be 
provided in each each electrical room and MDF/
IDF room with ground conductor connections being 
provided back to the main ground bar.  Ground 
connections will be provided from the main ground 
bar to building steel, cold water service, and driven 
ground rods, etc. as required by the NEC.  All 
ground connections shall be made at each ground 
bar using 2-bolt mechanical lugs.

ELECTRICAL DISTRIBUTION
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An approximate 200kW (rated at site elevation), 
277/480-volt, 3-phase, 4-wire standby diesel 
generator is anticipated to be provided near 
the Southwest corner of the building to serve 
emergency and standby loads.  The generator will 
be equipped with a weatherproof, 75dba sound 
attenuated enclosure (Tier 2) and critical exhaust 
silencers.  Additionally, fuel storage will be provided 
in a skid mounted UL 142 double wall tank to 
provide for a minimum twenty-four (24) hours of 
continuous operation under full load conditions.  
The generator will be capable of being on-line and 
providing power within 10 seconds.  The size of the 
generator will be confirmed during the following 
design stages when additional load information 
becomes known. 

A combination load bank/generator docking station 
with a lug connection cabinet and controls cabinet 

will be located near the generator location to 
provide for temporary portable load bank and 
generator connections. This will allow for a truck 
mounted load bank or generator to be connected 
to the building system for maintenance of the 
main generator and for backup of the emergency 
system when necessary. Connections to the 
generator distribution board from the tap box will 
be provided.   

A dedicated emergency electrical room will be 
established to contain emergency distribution 
equipment. 

The generator distribution switchboard will be 
rated at 400A – 480/277V with a 400A main circuit 
breaker. Circuit breaker types will be molded-case 
for the main breaker and molded case, adjustable 
trip electronic type on the feeder circuit breakers. 
Feeder circuit breakers will be provided to 
feed each automatic transfer switches for the 
emergency and standby systems. 

Separate automatic transfer switches (ATS) will 
be provided for the emergency and stand-by 

branches and will be located in the new emergency 
electric room per Code.  Emergency and standby 
branch circuit panelboards will be located in 
emergency electrical room and branch electrical 
room serve emergency lighting, fire alarm system, 
communications equipment, and minimal building 
HVAC components. 

The circuit breakers serving the emergency system 
will be selectively coordinated. Legally required 
and optional systems will be in separate vertical 
switchboard sections of the generator distribution 
switchboard.

EMERGENCY ELECTRICAL DISTRIBUTION
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New interior lighting will consist of luminaires with 
integral LED sources.  Luminaires will be specified 
with 0-10 volt electronic dimming drivers with the 
capability to dim to 1% output, 4000-degree Kelvin 
correct color temperature (CCT), minimum 85 color 
rendering index (CRI). 

The interior lighting system design and luminaire 
selection for each space will be dependent upon 
design of ceilings and finishes within each individual 
space.  The basis of design for the lighting system 
within some typical space types is as follows.  
The lighting system design will be refined and 
coordinated with the Architect as the design 
progresses into the next stage. 

Circulation and Public Corridors:  Recessed, 2x4 
LED troffers and/or narrow aperture, recessed linear 
LED luminaires, varying in lengths from 4-ft to 8-ft. 

Restrooms:  Recessed, linear LED luminaires 
above the lavatories and restroom fixtures with 
recessed downlights in the circulation space. 

Utility Rooms (Mechanical, Electrical, Technology, 
Janitor, Storage, Shop Areas, etc.):  Chain 
mounted or surface mounted LED strip luminaires. 

Private Offices:  Narrow aperture recessed linear 
LED luminaires or suspended direct/indirect 
luminaires. 

Open Offices and Group Work Rooms:  Narrow 
aperture recessed linear LED luminaires or 
suspended direct/indirect luminaires. 

Conference and Meeting Rooms:  Narrow 
aperture recessed linear LED luminaires or 
suspended direct/indirect luminaires. 

The existing parking lot lighting will be 
disconnected and removed.  New pole mounted 
LED sources will be provided to illuminate any 
new parking areas.  New parking lot lighting 
branch circuits will be routed below grade. 

Existing exterior building mounted luminaires 
will be disconnected and removed around the 
perimeter of the existing Courthouse building.  
New building mounted LED luminaires will be 
provided as required at building egress locations 
and to provide safety and security lighting around 
the perimeter of the building. 

The exterior lighting system will be designed 
to meet Moffat County and Town of Craig 
requirements with regard to CCT, CRI, light levels, 
etc.  All exterior luminaires will be “dark skies” 
compliant.

LIGHTING



45IV.  FACILITY EVALUATIONS FEASIBILITY STUDYMoffat County Courthouse

A new, digital, low-voltage lighting control system 
will be provided throughout the building to meet 
the requirement of the 2018 International Energy 
Conservation Code (IECC). 

The lighting control system head-end equipment 
will be located in the main electric room. 

Low-voltage devices consisting of on/off switches, 
dimmer switches, occupancy/vacancy sensors, 
daylight harvesting photocells, etc. will be located 
throughout the building to provide automatic 
controls per the IECC.  Exterior lighting will be 
controlled by the lighting control system based on 
input from the integral astronomic timeclock and 
input from an exterior rated photocell.

Each private office will be equipped with a 
minimum of (4) duplex receptacles. 

Conference rooms and meeting rooms will be 
equipped with duplex receptacles around the 
perimeter walls and floor devices as required to 
conform to the requirements of 2020 NEC 210.65.  
Additionally, power connections will be provided 
in conference rooms to support any audio/visual 
equipment. 

Power will be provided in each location as 
necessary for ceiling mounted projectors, 
projection screens, wall mounted digital displays, 
audio/visual equipment, etc. 

Duplex receptacles will be provided throughout 
the building for general convenience power in 
corridors, lobbies, mechanical rooms, electrical 

rooms, janitor closets, restrooms, elevator machine 
rooms and other similar spaces.   Additional 
devices and circuits will be provided as required for 
electric water coolers, copy machines, refrigerators, 
coffee makers, dishwashers, garbage disposals, 
microwaves and other owner furnished equipment. 

GENERAL POWERLIGHTING CONTROLS
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The telecommunication rooms(s) will be equipped 
with one general convenience receptacle and 
additional power connections and specialty 
receptacles as necessary for equipment racks, 
access control equipment, etc. One (1) NEMA 
6-30 receptacle will be required in each 
telecommunication room.

Power will be provided for building mechanical 
equipment and other equipment as required. 

Exterior receptacles shall be GFI type and provided 
with in-use type weatherproof covers.  Receptacles 
will be located near each building entrance, near 
the loading dock and the utility service yard. 

EMT conduit shall be used throughout the building 
for electrical feeders, electrical branch circuits, low 
voltage systems, etc.  EMT conduit smaller than ¾” 
will not be allowed.
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The fire alarm system in this building is 
anticipated to be a digital, voice evacuation type 
system.  The system will be capable of monitoring 
the sensitivity and calibration of each detection 
device and reporting alarms by an alpha-numeric 
display and on a remote printer.  Each detection 
device and manual pull station will be addressable 
and report to the control panel as an individual 
device.  Addressable interface models will be 
used to connect the sprinkler system flow and 
tamper devices to the system. 

A graphic map will be located in the main building 
lobby or designated fire fighter’s response 
location.  This annunciator will indicate by LED 
which device is in alarm and if there is trouble on 
the system. 

Manual Stations:  Double action pull stations will 
be located at each exit door and where required to 
meet the travel distance limitations per NFPA. 

Photoelectric Smoke Detectors:  In all electrical and 
telephone closets, main electrical room, emergency 
electrical room, and other spaces as required by 
Code.  Thermal detectors to be provided in janitor 
closets and mechanical rooms. 

Duct Detectors:  In all supply and return ducts 
required by code. 

Audible and Visual Notification Devices:  Audible 
and visual notification devices will be located 
throughout the building as required to comply with 
current codes and ADA Standards.  Notification 
devices shall be wall or ceiling mounted, white with 
red “ALERT” marking. 

Remote Test Stations:  Remote test stations shall be 
the magnetic type as required by CSU Standards. 

Fire Alarm Cabling:  All fire alarm system cabling 
shall be routed in pre-finished “red” EMT conduit. 

FIRE ALARM
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Domestic hot water serving the fixtures installed 
within the 1963 addition is generated via a 
40-gallon, indirect water heater (heating provided 
from boiler plant thru heat exchanger) rated at 
115 MBh.   The water heater was installed in 2012.  

Two mini-tank type (2.7 gallon) water heaters 
are utilized to provide domestic hot water to the 
fixtures within the original building.  These units 
are installed in the boiler room of the original 
building.  The water heaters were manufactured 
in 2012.  The tank of these units is warranted for 6 
years against leakage, with remaining components 
warranted for 2 years.   

Primary storm drainage is provided by interior 
drains.  The drains appear to consist of piping 
terminated at the roof deck with the roofing 
membrane adhered.  Per the International Plumbing 
Code (IPC) 1105.1:  inside of the roof drain shall 
not be obstructed by roofing membrane material.  
Additionally, IPC 1102.6 requires roof drains to 
conform to ASME A112.6.4 which identifies the 
materials of construction.  The installation as 
described above does not comply with either Code 
section.  The installation of manufactured roof 
drains (sump body, with flashing flange and dome 
strainer) should be planned. 

PLUMBING

Plumbing piping (domestic hot water, cold water, 
waste and vent piping) and fixtures are per original 
building construction with only minor modifications 
undertaken.  A 3” domestic water service entrance 
is located in the basement room and is equipped 
with a pressure reducing valve and reduced pressure 
backflow preventer.  Plumbing fixtures installed in 
conjunction with construction of the 1963 addition 
would not meet the water flow rate limitations as 
dictated by EPA WaterSense.  Replacement of the 
plumbing fixtures should be included in project 
budgeting. 

Natural gas service enters on the north side of the 
facility and serves heating boilers, water heaters and 
rooftop units.  Relocation of the gas service entrance 
equipment to beyond the footprint of the proposed 
addition and the extension of the natural gas piping 
will be required based on the current concept. 
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Prior repairs of the sanitary sewer system completed 
by Facilities personnel revealed that the piping had 
deteriorated (corrosion through the top of piping) 
and could be indicative of a systemic issue, given 
the age of the piping.   

A video inspection of the sanitary sewer system at 
the facility should be utilized to identify the overall 
condition of the system.  Selective sampling of 
the piping is also recommended for the purpose 
of confirming wall thickness.  Replacement of the 
complete sanitary sewer system is not anticipated, 
unless otherwise indicated by the video inspection 
or the results of the sampling. 

It should also be noted that an existing city 
sanitary sewer main is routed directly below 
the current building as described by Facilities 
personnel.  No issues to the building with respect 
to the sewer main were observed or identified by 
facilities personnel.
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FIRE PROTECTION

No fire sprinkler system is installed within the 
facility.  Current building Codes would require the 
installation of a fire sprinkler system throughout 
all stories of Group A occupancy to and including 
the levels of exit discharge.  It is not known of 
the insurance underwriter for Moffat County 
requires the installation fire sprinkler systems.  
Many underwriters require the installation of fire 
sprinkler system for Group B occupancy (although 
not required by Code).  The installation of a fire 
sprinkler system in both the existing facility and 
the new addition should be included in the project 
budget.   

Standpipes are not required as the floor level of the 
highest story is less than 30 feet above the lowest 
level of fire department vehicle access.  This would 
be applicable to both the current facility and the 
planned addition.



51IV.  FACILITY EVALUATIONS FEASIBILITY STUDYMoffat County Courthouse

The Kmart building is located at 1100 West 4th 
Street, Craig, Colorado.  The facility was built in 
1993 and served as an operating retail store until 
it closed in December of 2016.  The building has 
been vacant since this closure. 

 
The 9.2-acre site stretches from the access road at 
Victory Way/US 40 to the north and Industrial road 
to the south.  A large parking lot encompasses the 
northern portion of the site, while the building sites 
on the southern portion. 

FORMER KMART BUILDING
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The former Kmart existing facility is served by 
Mack Lane which is reportedly privately owned 
and operated and not considered within the site 
scope of work.  The site has ample asphalt surface 
parking on the north, west and east sides however 
is beyond its useful life and selected removal 
and replacement will be considered based on 
anticipated parking demands.  The perimeter of the 
parking areas is surrounded with vertical curb and 
gutter that is in poor condition that will likely not be 
reused.  ADA pedestrian access is from the north 
parking area that appears to conform with current 
regulations.  The grading away from the building 
generally appears to be adequate.  Roof drainage is 
routed to a storm sewer along the south side of the 
building.  

There are a series of sump inlets throughout the 
parking area at the north that are likely conveyed 
to a detention pond area at the west side of the 
building and are expected to be reused.  Sanitary 
and water infrastructure is available and with the 
building being fully sprinklered are assumed to 
have adequate capacity however out buildings 
may need service runs from available infrastructure.  
Fire hydrant spacing is likely not adequate and 
additional hydrants are anticipated. 

SITE
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The building entry faces north on the site.  The 
main rectangular building exterior walls are single-
wythe load bearing CMU.  The north and south 
walls are 8” CMU and the east and west walls are 
12” CMU.  The front wall is split face while the other 
three walls are smooth face.  All exterior walls are 
painted.  The entry vestibule and garden center 
project out from the main rectangular footprint. 
The entry vestibule is steel framed with aluminum 
storefront down low and metal stud infill with an 
exterior insulation finish system (EIFS) up high.   
The steel columns are clad with split-face CMU.  
The garden center on the west side has single-
wythe 12” CMU up to the bottom of the storefront 
windows with steel framing with metal stud infill and 
EIFS above.  There are two overhead doors and a 
compactor door on the east wall toward the south 
end for the at-grade dock area.  The main electrical 
and fire and water entrances are at the southwest 

corner of the building.  Any renovation would 
mainatain the service entry at its existing location  
The roof slopes from the north to the south with a 
gutter and downspouts along the south. The roof 
is a single-ply membrane on what appears to be 
two layers of rigid insulation.    

The building envelope does not meet current 
energy code requirements.  Any renovation would 
require adding insulation on the interior side of 
the exterior walls.  Further investigation would 
need to be conducted, but for planning purposes 
we would recommend increasing the insulation 
on the roof to meet current energy codes and 
provide a new TPO membrane.   

The building interior has minimal interior 
partitions with a few rooms around the building 
perimeter and a stock room in the back.  A 5,500 
sf wood framed mezzanine occupies a portion 
of the stock room.  All interior partitions are 
stud walls and could easily be removed.  Some 
areas do have VCT flooring that would also need 
to be removed and the main sales floor has an 
acoustical panel ceiling.

BUILDING
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The building is one-story in height and 
approximately rectangular in plan with 
approximately 94,000 sf.  The structural system 
consists of perimeter CMU load bearing/shear 
walls, and a steel framed interior roof support 
system.  The interior columns are typically 6” to 8” 
TS sections at approximately a 34’ x 40’ bay layout.  
Steel bar joists spanning north-south at 6’-8” o.c., 
and joist girders at the east-west column lines 
support 1.5-inch x 20 ga. steel roof deck.  There is a 
wood framed mezzanine across approximately 60% 
of the stock room located along the south wall of 
the building.  The floor slab is a 4” slab-on-grade, 
reinforced with welded wire fabric.  The building 
has a spread footing system with square pads at the 
interior columns and strip footings at the perimeter 
masonry walls.  There is a smaller element of similar 
construction on the west side of the building, 
with a lower roof height; the old garden center.  

The building structural systems appear to be in 
relatively good condition.  We did not observe 
any indication of significant movement or 
settlement reflected in the relatively rigid masonry 
bearing/shear walls, or the slab-on-grade.  The 
original construction drawings dated 1994, 
including Structural drawings are available for this 
building.  Material strengths and design loadings 
are readily available.  The Structural drawings 
indicate that the 1991 UBC was uses to design 
the structural systems, and all of the design load 
criteria are indicated in the General Notes.  The 
roof supports 18 small (1,600# to 2,900#) AC units 
distributed across the plan.  This building was 
designed for B occupancy, and normal occupancy 
structural risk factors = 1.0. 

With the readily available information and relatively 
modern code used for design, this building would 
appear to be well suited for adaptation.  One issue 
to be aware of is the change of use to possibly 
include A-3 space, and if occupancy for the building 
reaches 300, this may trigger a Risk Category III 
under the current code requiring amplification of 
load factors to wind, snow and seismic forces to 
account for the higher risk to occupants.  Another 
issue to be aware of is the change in Code 
minimum design wind loads since 1994, and the 
tendency to remove ballast from older buildings 
when replacing roofs.  Particularly in big-box 
retail spaces like this, this may result in wind uplift 
load conditions that need to be addressed with 
additional joist bracing or placing dead load on the 
roof (pavers). 

STRUCTURE
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Based on the conceptual design to-date, remodel 
features may include new window and door 
openings in the existing masonry exterior wall, a 
new entry element on the north side, and open 
courtyards within the building interior.  Smaller new 
CMU wall openings may be accommodated with 
loose lintels (L 5 x 3 ½ x 5/16 for each 4” of wall 
thickness).  New openings larger than 8’ wide may 
require the addition of steel H-frames (HSS 6 x 4 x 
5/16) behind the masonry to serve as a header to 
support the masonry over the opening and provide 
jamb sections capable of transmitting wind loads to 
the roof diaphragm and foundation.  

We expect the new vestibule construction to be 
similar to the new construction at the existing 
building.  For new interior courtyards, new frost 
depth foundation walls (8” thick by 36” tall, 4 
psf reinforcing) with strip footings (24” x 12”, 
4 psf reinforcing) will be required to support 
new steel stud (600S162-54 at 16” o.c.) framed 
walls.  The simplest way to reconfigure the roof 
is to remove entire sections of roof decking and 
joists.  A new edge angle will be required at 
the opening perimeter. If roof openings are not 
located at existing joist locations, new joists or 
new supplemental steel beams and posts, may be 
required, and joist girder panel point reinforcing 
may be required to support the new walls/parapet 
conditions. 

Provided parapets are not extended, and any new 
exterior finish materials are relatively light (stucco, 
metal panels, etc. (not brick or stone veneer), we 
do not anticipate significant issues with the existing 
foundations and exterior bearing/shear walls.
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RTU-6:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal. 

RTU-7:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal. 

RTU-8:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal.  

RTU-9:  cooling only:  20 ton nominal. 

RTU-10:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal. 

RTU-11:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal. 

RTU-12:  heating:  143 MBh input, 89 MBh output; 
cooling:  5 ton nominal. 

RTU-16:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal. 

RTU-17:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal. 

The current system serving the facility is comprised 
of constant volume direct expansion (DX), gas-
fired rooftop units (RTU).  The rooftop units have 
capacities as follows: 

RTU-1:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal.  

RTU-2:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal. 

RTU-3:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal. 

RTU-4:  heating:  350 MBh input, 217 MBh output; 
cooling:  20 ton nominal. 

RTU-5:  heating:  285 MBh input, 177 MBh output; 
cooling:  15 ton nominal. 

RTU-18:  heating:  65 MBh input, 40 MBh output; 
cooling:  3 ton nominal. 

Note:  RTU-13 thru RTU-15 were not used.
Ventilation air is introduced to the facility by 
intake hoods on the rooftop units.  No testing, 
adjusting and balancing report was available for 
review, therefore compliance with Code required 
ventilation rates could not be confirmed. 

Per nameplate data the rooftop units were 
manufactured in 1993. 

Numerous centrifugal roof exhaust fans provide 
general/toilet and process exhaust from the facility.  
The majority of these fans were installed in 1993 
per nameplate data.  Based upon the conceptual 
floor plan it does not appear that these units would 
be required and therefore will be demolished.  It 
should be noted that several of these fans were 
within 10’ of the roof edge.  Current Code requires 
the installation of fall protection would be required 
should the fans remain. 

HEATING, VENTILATING, AND 

AIR CONDITIONING (HVAC)
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Combination supply diffusers and return grilles are 
typically utilized within the main floor of the facility, 
with ductwork distribution limited primarily to 
office areas.  

Temperature control system consists of thermostats 
located in the office area with remote temperature 
sensor located throughout the main floor. 

Per ASHRAE (American Society of Heating, 
Refrigeration and Air Conditioning Engineers) 
2015 HVAC Applications Handbook the 
median life cycle of the mechanical equipment/
components are as noted below: 

•	 Rooftop Units  
 

1.	 Fans – centrifugal:  25 years 
2.	 Coils – DX:  20 years 
3.	 Electric motors:  18 years 
4.	 Compressors – reciprocating:  20 years 

•	 Controls – electronic:  15 years 

•	 Controls – electric:  16 years 

•	 Exhaust Fans – centrifugal:  25 years  

•	 Ductwork:  30 years 

•	 Air Terminals – Diffusers, grilles and registers:  
27 years
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Based upon the median service life (equipment 
survival rate remains at or above 50%), failure of 
the primary components of the air handling units as 
noted above could be anticipated to occur in the 
near term.  The cost of replacement of the rooftop 
units should be included in the project budget.  
Additionally, the current version of the International 
Existing Building Code (i.e. Chapter 9:  Alterations 
– Level 3) requires system alterations to conform to 
the International Energy Conservation Code (IECC) 
when the renovation involves 50% or more of the 
aggregate area of the building.  Consequently, the 
IECC requires HVAC systems that serve multiple 
zones to be variable air volume (VAV) systems.  The 
concept plans indicate significant modification 
of the floor plans; therefore, replacement of air 
handling units and associated ductwork would have 
been dictated.   

New VAV rooftop units consisting of a mixing 
section, filter section, a gas furnace heating 
section, DX cooling section and fan section would 
be provided and would be a combination of 
single zone and multiple zone VAV rooftop units.   
Alternatively, larger multiple zone VAV rooftop 

units could potentially be utilized, however it is 
unknown if the roof structure could support this 
concept without significant modification.   

Single zone VAV units are anticipated for open 
office areas, areas with similar occupancy/use 
and potentially the individual courtrooms.  Low 
pressure sheet metal ductwork will be used the 
air distribution for single zone VAV units.  Multiple 
zone VAV units would be used where multiple 
spaces are served by a one unit, but the spaces 
potentially have wide variations in loads from 
space to space, such as conference and meeting 
rooms and are located among office areas.  The 
distribution system for multiple zone units will 
consist of medium-pressure ductwork, terminal 
boxes with electric reheat coils and low-pressure 
ductwork.  The gas furnace section of the rooftop 
units would be used for pre-heat function with 
the unit discharge air temperature reset to reduce 
the amount of reheat required. 

A plenum return system will be utilized for both 
the single zone VAV and the multiple zone VAV 
systems. 

The installation of a direct digital control (DDC) 
system should be provided.  Much of the 
functionality of the packaged rooftop units resides 
within the units themselves.  The control points that 
are resident in the rooftop units can be mapped 
to a DDC system to provide scheduling, remote 
access to unit operation, diagnostics for Facilities 
personnel, etc.
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The existing lighting, general power devices, 
and fire alarm devices will be disconnected and 
removed throughout the building.  An additional 
branch electrical room is recommended to be 
located toward the East half of the building.  
Additionally, a new emergency electric room 
will be established near the main electric room 
to contain emergency distribution electrical 
equipment (automatic transfer switches, branch 
circuit panelboards, etc.)   

An existing pad mounted, utility company 
owner transformer is located near the Southwest 
corner of the building, providing 480/277-volt, 
3-phase, 4-wire electrical service to the building.  
The existing service entrance feeder is routed 
underground from the utility transformer to the 
main distribution center located in the main electric 
room.  The existing main distribution center serves 
branch circuit panelboards and distribution boards 
located throughout the building. 

The existing electrical distribution system appears 
to have been installed with the original building 
construction in 1993.  The existing electrical 
distribution equipment appears to have reached the 
end of its useful life and appears to be undersized 
for the revised building use.  Thus, replacement 
of the existing electrical distribution equipment is 
anticipated. 

A new 277/480-volt, 3-phase, 4-wire, 2500-amp 
main distribution switchboard (MDC) with ground 
fault main circuit breaker and surge protection 
device will be provided within the existing main 
electric room, along the West wall.  New 2500-
amp rated service entrance feeders will be routed 
underground from the MDC to the pad mounted 
utility transformer.  Per NEC requirements, an 
alternate maintenance switch (AMS) will be 
required to temporarily reduce the short-time delay 
settings of the switchboard circuit breakers and 
illuminate an indicator light when the AMS is set in 
the “maintenance mode.”

EXISTING ELECTRICAL ELECTRICAL DISTRIBUTION
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New branch circuit panelboards will be contained 
within the main electrical room and the branch 
electrical room to serve lighting, general power 
and equipment loads.  Exact location and quantity 
of panelboards will be determined as the design 
progresses.  A minimum of (1) 277/480-volt, 
3-phase panelboard will be located in the main 
electric room to serve interior and exterior lighting 
loads.   

Step-down transformers and 120/208-volt, 3-phase, 
4-wire panelboards will be located in the main 
electrical room and branch electrical room to serve 
general power and equipment loads.  Dedicated 
277/480-volt, 3-phase, 4-wire and 120/208-volt, 
3-phase, 4-wire branch circuit panelboards and 
associated step-down transformers will be provided 
in the main electrical room and branch electrical 
room to serve mechanical equipment loads located 
on the roof and throughout the building. 

A minimum of (1) 277/480-volt, 3-phase, 4-wire 
and (1) 120/208-volt, 3-phase, 4-wire branch 
circuit panelboards and associated step-down 
transformer will be located within the new Vehicle 
and Trailer Storage building located East of the 
existing building. 

Branch circuit panelboards, sub-distribution 
boards and the main distribution switchboard 
will have copper bus bars.  All circuit breakers 
will be bolt-in type.  These may be plug-in type 
provided they have positive locking mechanisms.  
All lighting and power panelboards will be door-
in-door type construction and provided with a 
minimum of 30% spare circuit breaker capacity 

A main ground copper ground bar will be provided 
in the main electric room.  Ground bars will be 
provided in each electrical room and MDF/IDF 
room with ground conductor connections being 
provided back to the main ground bar.  Ground 
connections will be provided from the main ground 
bar to building steel, cold water service, and driven 
ground rods, etc. as required by the NEC.  All 
ground connections shall be made at each ground 
bar using 2-bolt mechanical lugs.
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cabinet will be located near the generator location 
to provide for temporary portable load bank and 
generator connections. This will allow for a truck 
mounted load bank or generator to be connected 
to the building system for maintenance of the 
main generator and for backup of the emergency 
system when necessary. Connections to the 
generator distribution board from the tap box will 
be provided.   

The generator distribution switchboard will be 
rated at 400A – 480/277V with a 400A main circuit 
breaker. Circuit breaker types will be molded-
case for the main breaker and molded case, 
adjustable trip electronic type on the feeder circuit 
breakers. Feeder circuit breakers will be provided 
to feed each automatic transfer switches for the 
emergency and standby systems. 

Separate automatic transfer switches (ATS) will 
be provided for the emergency and stand-
by branches and will be located in the new 
emergency electric room per Code.  Emergency 
and standby branch circuit panelboards will be 
located in emergency electrical room and branch 

An approximate 200kW (rated at site elevation), 
277/480-volt, 3-phase, 4-wire standby diesel 
generator is anticipated to be provided near 
the Southwest corner of the building to serve 
emergency and standby loads.  The generator 
will be equipped with a weatherproof, 75dba 
sound attenuated enclosure (Tier 2) and critical 
exhaust silencers.  Additionally, fuel storage will 
be provided in a skid mounted UL 142 double 
wall tank to provide for a minimum twenty-four 
(24) hours of continuous operation under full load 
conditions.  The generator will be capable of being 
on-line and providing power within 10 seconds.  
The size of the generator will be confirmed during 
the following design stages when additional load 
information becomes known. 

A combination load bank/generator docking 
station with a lug connection cabinet and controls 

electrical room serve emergency lighting, fire alarm 
system, communications equipment, and minimal 
building HVAC components. 

The circuit breakers serving the emergency system 
will be selectively coordinated. Legally required 
and optional systems will be in separate vertical 
switchboard sections of the generator distribution 
switchboard. 

EMERGENCY ELECTRICAL DISTRIBUTION
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Restrooms:  Recessed, linear LED luminaires 
above the lavatories and restroom fixtures with 
recessed downlights in the circulation space. 

Utility Rooms (Mechanical, Electrical, Technology, 
Janitor, Storage, Shop Areas, etc.):  Chain 
mounted or surface mounted LED strip luminaires. 

Private Offices:  Narrow aperture recessed linear 
LED luminaires or suspended direct/indirect 
luminaires. 

Open Offices and Group Work Rooms:  Narrow 
aperture recessed linear LED luminaires or 
suspended direct/indirect luminaires. 

Conference and Meeting Rooms:  Narrow 
aperture recessed linear LED luminaires or 
suspended direct/indirect luminaires. 

The existing parking lot lighting is anticipated 
to be disconnected and removed.  New pole 
mounted LED sources are anticipated.  New 
parking lot lighting branch circuits will be routed 
below grade and stubbed up within the building 

New interior lighting will consist of luminaires with 
integral LED sources.  Luminaires will be specified 
with 0-10 volt electronic dimming drivers with the 
capability to dim to 1% output, 4000-degree Kelvin 
correct color temperature (CCT), minimum 85 color 
rendering index (CRI). 

The interior lighting system design and luminaire 
selection for each space will be dependent upon 
design of ceilings and finishes within each individual 
space.  The basis of design for the lighting system 
within some typical space types is as follows.  
The lighting system design will be refined and 
coordinated with the Architect as the design 
progresses into the next stage. 

Circulation and Public Corridors:  Recessed, 2x4 
LED troffers and/or narrow aperture, recessed linear 
LED luminaires, varying in lengths from 4-ft to 8-ft. 

footprint to the accessible ceiling space. 

Existing exterior building mounted luminaires will 
be disconnected and removed.  New building 
mounted LED luminaires will be provided as 
required at building egress locations and to provide 
safety and security lighting around the perimeter of 
the building. 

The exterior lighting system will be designed 
to meet Moffat County and Town of Craig 
requirements with regard to CCT, CRI, light levels, 
etc.  All exterior luminaires will be “dark skies” 
compliant.

LIGHTING
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A new, digital, low-voltage lighting control system 
will be provided throughout the building to meet 
the requirement of the 2018 International Energy 
Conservation Code (IECC). 

The lighting control system head-end equipment 
will be located in the main electric room. 

Low-voltage devices consisting of on/off switches, 
dimmer switches, occupancy/vacancy sensors, 
daylight harvesting photocells, etc. will be located 
throughout the building to provide automatic 
controls per the IECC.  Exterior lighting will be 
controlled by the lighting control system based on 
input from the integral astronomic timeclock and 
input from an exterior rated photocell.

LIGHTING CONTROLS
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Each private office will be equipped with a 
minimum of (4) duplex receptacles. 

Conference rooms and meeting rooms will be 
equipped with duplex receptacles around the 
perimeter walls and floor devices as required to 
conform to the requirements of 2020 NEC 210.65.  
Additionally, power connections will be provided 
in conference rooms to support any audio/visual 
equipment. 

Power will be provided in each location as 
necessary for ceiling mounted projectors, projection 
screens, wall mounted digital displays, audio/visual 
equipment, etc. 

Duplex receptacles will be provided throughout 
the building for general convenience power in 
corridors, lobbies, mechanical rooms, electrical 
rooms, janitor closets, restrooms, elevator 
machine rooms and other similar spaces.   
Additional devices and circuits will be provided as 
required for electric water coolers, copy machines, 
refrigerators, coffee makers, dishwashers, garbage 
disposals, microwaves and other owner furnished 
equipment. 

The telecommunication rooms(s) will be equipped 
with one general convenience receptacle and 
additional power connections and specialty 
receptacles as necessary for equipment racks, 
access control equipment, etc. One (1) NEMA 
6-30 receptacle will be required in each 
telecommunication room. 

Power will be provided for building mechanical 
equipment and other equipment as required. 

Exterior receptacles shall be GFI type and provided 
with in-use type weatherproof covers.  Receptacles 
will be located near each building entrance, near 
the loading dock and the utility service yard. 

EMT conduit shall be used throughout the building 
for electrical feeders, electrical branch circuits, low 
voltage systems, etc.  EMT conduit smaller than ¾” 
will not be allowed.

GENERAL POWER
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The fire alarm system in this building is anticipated 
to be a digital, voice evacuation type system.  
The system will be capable of monitoring the 
sensitivity and calibration of each detection device 
and reporting alarms by an alpha-numeric display 
and on a remote printer.  Each detection device 
and manual pull station will be addressable and 
report to the control panel as an individual device.  
Addressable interface models will be used to 
connect the sprinkler system flow and tamper 
devices to the system. 

A graphic map will be located in the main building 
lobby or designated fire fighter’s response location.  
This annunciator will indicate by LED which device 
is in alarm and if there is trouble on the system. 

Manual Stations:  Double action pull stations will 
be located at each exit door and where required 
to meet the travel distance limitations per NFPA. 

Photoelectric Smoke Detectors:  In all electri-
cal and telephone closets, main electrical room, 
emergency electrical room, and other spaces as 
required by Code.  Thermal detectors to be pro-
vided in janitor closets and mechanical rooms. 

Duct Detectors:  In all supply and return ducts 
required by code. 

Audible and Visual Notification Devices:  Audi-
ble and visual notification devices will be located 
throughout the building as required to comply 
with current codes and ADA Standards.  Notifi-
cation devices shall be wall or ceiling mounted, 
white with red “ALERT” marking. 

FIRE ALARM Remote Test Stations:  Remote test stations shall be 
the magnetic type as required by CSU Standards. 
Fire Alarm Cabling:  All fire alarm system cabling 
shall be routed in pre-finished “red” EMT conduit.
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Given the age of the units, salvage for re-use is not 
cost effective.  Given that none of these spaces will 
not be retained based on the proposed floor plan, 
the units will be demolished.   

Plumbing fixtures installed in conjunction with 
construction of the building would not meet the 
water flow rate limitations as dictated by EPA 
WaterSense.  Replacement of the plumbing fixtures 
should be included in project budgeting.  The 
current restroom locations were not incorporated 
into the proposed floor plan and as such, the 
fixtures would have been demolished. 

The domestic water and fire service entrances are 
located in the water entry room in the southwest 
corner of the building.  The 3” domestic water 
service and the 8” fire service are equipped with 
reduced pressure backflow preventers. 

Domestic hot water for the facility is generated 
by three electric water heaters. The unit serving 
the main restrooms is a rated at 4.5 kW, 17 gallon 
and installed in the janitor’s room adjacent to the 
restrooms.  A mini-tank type (2.7 gallon) water 
heater serves the sink in the original pharmacy area.  
An 18kw, 80-gallon water serves the area formerly 
operated by Little Caesars.  Based upon the 
nameplate data the unit was manufactured in 2001.  
A significant amount of corrosion was observed on 
the unit.  

The facility is equipped throughout with wet and 
dry pipe fire sprinkler systems.  Per the record 
documents the dry pipe system is utilized at the 
main entrance canopy, with coverage for the 
remainder of the facility provided by the wet-
pipe system.  Backflow protection was observed 
on the fire service entrance as noted in the 
plumbing section above.   Modification of the 
system will be required to accommodate the new 
floor plan, ceiling elements, luminaires, etc. and 
provide coverage in accordance with NFPA 13 
for light hazard occupancy.  The discharge of the 
backflow preventer safety discharge is currently 
direct to the floor.  The installation of a funnel and 
corresponding piping routed to the adjacent floor 
sink should be provided at the backflow preventer 
safety discharge.

PLUMBING FIRE PROTECTION
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TreanorHL gathered information from the 
stakeholder groups through an initial survey 
with follow up meetings and tours of each 
department.  From this information, space needs 
programs for the Courts and County Departments 
were developed.  Consideration was taken to 
accommodate anticipated growth over the next 20 
years and spaces are noted that could be shared 
between departments.   

SPACE NEEDS
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75VI. EXPASION OPTIONS FEASIBILITY STUDYMoff at County Courthouse

TreanorHL explored two options to provide the 
needed additional space and consolidate all the 
courts and County departments into one facility; 
an option to renovate and add onto the existing 
courthouse and an option to renovate the former 
Kmart building.

The existing courthouse option proposes a three-
story, approximately 55,000 sf, addition to north 
of the existing courthouse.  The main portion 
of the addition would house the 14th Judicial 
District, Probation, District Attorney, County 
Attorney, Department of Human Services, and 
Youth Services.
   
All of the programs areas will be accessed 
through a security screening area.  The existing 
courthouse would be renovated to house the 
remaining County departments.  A three-story 
addition would be added directly on the north 
side of the existing courthouse with a new public 
stair and elevator providing access to the existing 
courthouse.  A one-story link would connect 
the two three-story additions.  The west end of 
the link would be the main public entry with a 
secondary public entry on the east side.  

These would be the only two public entries to the 
entire building, eliminating the many access points 
of the existing courthouse.

A security check point would be located in the 
one-story link with a baggage scanner and metal 
detector to screen those going to the Courts 
and other departments noted above.  The new 
circulation between the existing courthouse and 
the new addition can also provide a single point 
of entry and security screening if this is a future 
requirement.

EXISTING MOFFAT COUNTY 
COURTHOUSE 
ADDITION & RENOVATION 



76 VI. EXPANSION OPTIONSFEASIBILITY STUDY Moff at County Courthouse

��

������

��	
���



�����

��	
���



������

�����
����

���

������

������
��
����
���
���

������

������
����
���
������

������

�����
����

���

������

��	� ������

���

�����

�!���
����"

�����

�����
����"

�����

�!���
����"

�����

����� 
#

������

� 
���� 
#

������

� 
���� 
#

������

� 
���� 
#

������

�����	
��

�		�

������

����
��� ����

��� ������

�����
 �
#
������

���



������

����$
��
�����

������

����$
��
�����

������

����$
��
�����

������

!$���!���

�����





�����

%������

������

����$

��
�����

������

�	��
������
�

�
��
���

������

��
������


�
�
��
�

��
�


�
�
��
�

�
�





�
�
��
�

�
!
�

$
�


!
��
�

�
�





������

��

���
�

������

����
�
��$��
�
��

���
�

������

����


������

����


������

�����

�
��"

������

����
�
�
��"

�����


��
���
���!
����

������

��	� ���

���

�����

��
�
���


������

����
���

������

�����	�
�

������

� 

���� 
#

������

� 

���� 
#

������

� 

���� 
#

������

� 

������


������

� �����

��!�

������

���


������

	
��#

������

���������
����
�

������

������
����
���

�����

%������

�����

����
��� 

�����

����
��� 

�����

��	
���



�����

����
��� 

�����

��	
���



������

���

�����

����
��� 

������

� 
��
��������

�����

�!���
����"

������

� �����
��!�

������

	
��#

������

��
�������

������

��
�������

������

��
�������

������

��
�������

������

��
�������

������

��
�������

������

��
�������

������

��
�������

������

��
�������

������

��
�������

������

!$�
!�
����


������

���$�
���


������

���������

������

���
���

������


���������
��
��

�����

������



������

�&�� �����

��	
���



������

������

������

������

������

���
���

������

���$

�������

���$

������

��	
��

���
���

������

��	
��

���
���

������

����
�
�&��������
���
���

������

����
�
�&��������
���
���

������

����


�����

�
��

�����

�
��

������

����
�


���

�����

����


������

����


������

����

�����

������



�����

������



�����

%��

�����

������



�����

������



�������

���
�

�		�

������

��
��


���

������

���������

������

���
�&��������
 ��!�'
����
 ������

������


�
��
�������

���

������

����� �
#

������

�����
����

���

������

������
������

������

������

������

������

�$
���
���

�()*+,��+,-.*/)


�
��

���
���

������

 ��!�'
����
������

�����

������



������

����
�
�&��������

���
���

������

����
�
�&��������

���
���

LEVEL 1  



77VI. EXPASION OPTIONS FEASIBILITY STUDYMoff at County Courthouse

��

������

	
��


������

�����

��
��

��
���

���������


�����

���������

�����

�����

�����
�


������

�����

��
��

�
����

�����������

���	


�����

����
���

�� 
���

�����

�����

�����
�


�
���

���� 


���
�


�����

	������	

�����

����
�

�����

����
�


�

���

!��"

���
	��"

#����

�����

�������

������

����
�
��


���	


�#���

���"

�
����

���������



����

���������



����

���������



����

���������


#����

���
$

�
���%

���	


#����

���

�������

���	


�����

 ����	

�������

���	


�����

���"

�����



�����

���"

�����



�����

���� 


�
���%�


�����

���"

�����

�����

���"

�����



�����

���"

�����



�����

����
�
��


���	


�
���

���"

�����



�����

�����


�
���

�����



����

�����


�
 �


�����

�
���



�
 �



����

���������



����

���������



����

���������




���

���������




���

���������




���

���������




���

���������



����

���������



����

���������



����

���������




���

���������#����

�����



�
�
��
�

�
�
�

�
�
��
��
�

�
�
�
	


�
���

������
 
�����

��
�����

��
������


�����

��
�����

��
������

�
����

����
�
��


���	



����

���"$���

�#���

�������

�
�
��
�

�
�
�
�
$�
�
�
"

�����

�����

�����
�

#����

�����

�������


�����

���"

�����


�����

���������

�����

����



������

%�$�%�

�����



�����

���"

�����


������

����
�
��


���	


�����

����
�
��


���	


�����

���"

�����


�#����

��
��


#����

������

�
�����	


#����

������

�
�����	

�
���


�
 


�
���

�����

#����

����

�����


�
 

�����

!��


�����

�����

��
������
���

#
����

������

�
�
����

&��
���%�

������

��
��$

�
���%
�

������

�������

�
���

�
���%
�

�����������

������

	 

������������

�����


�
��

�����������
������

	����

 
����


�����


�
������

�����

�
���%
�

�����

	������
$

��'���

����
��



�����

	 

������



�����

��
��

�����


��#���


�
������

������


������


�
������

����

���	

�()*+),+-��../

����� �
���

��������

�����

��������


�����

�����


�����

�����

�����

 
�
����

����




���

 
�
����

�������


#����

 
�
����

�
� ��


�����


������

����
�
��


���	


�����

���
������ 



�����

�
�
�����

�����
�


�����

��
����
�

�������


#����

��
����
�


�����

������

�����



������

���
����

�������


�#���

������

�
�
����

���	

������

���
����

������������

�##���

���
�$

�
���%�


#����

����
�
��


���	


�����

���
����

�����


������

�����

������������


�#���

%
 
���	
��

�
� ��
�

�������
�����

�����
��

�����


�#���

���
�$�
���%�

�	


�
���

�����



#
���

�����



�����

%
 
���	
��

%��
����

������

	
��

LEVEL 2  



78 VI. EXPANSION OPTIONSFEASIBILITY STUDY Moff at County Courthouse

�������

�	
���		


�����

������
��

�����

���	�����

������

�����

���	�����

������

������

�	
��

����
����

�����

�	���

�	��

�������

�	
���		


�����

������
��

������

���	�����

������

������

���	�����

������

������

�	
� �	��

�������

�	
���		


�����

������
��

�����

���	�����

������

�����

���	�����

������

�
�
��
�

!
	
�
 
��
"

�
�
�
�

�
�
��
�

!
	
�
 
��
"

�
�
�
�

�
�
�
��
�

!
	
�
 
��
"

�
�
�
�

#�����

�	��������

�		


������

�����

������

�����

�	��� 	�

�������

�	��� 	�

�#����

�����

������

�����

����$

�
�
��
�

�
�
� 
�
�
�
�

�
�
	
�
�
"
�

�
�
��
�

�
	


�
�
��
�
�

 
�
�
�
��
�
�

������

%
 "�

�!�
����

�#���

�	����

�&'()'*)+��,,-

%
 "�

�!�
����

�����

�	����

������

%
 "�

�!�
����

�#���

�	����

#�#���

%
��

 ���������	�

�#���

%
�������

�����

%
�����

�����

%
�����

#�����

%
��

 ���������	�

�#���

%
�������

�����

%
�����

�����

%
�����

�����

%�����"

������

���
��

����$

#����

�������

�����	�

��#���

�
����

�����		


��#���

�
����

�����		


�����

����

�#����

�����

������

�����

������

�	�	���

	�����

������

�
�������

������

�
�������

������


��!

�#�����

�
�
��

�������	��

��	��"�

	�����	����	�

�����

����

������

!��������"

������

�
���

�	��������

�		


#�����

����
����

�����	���	��

�		


��#���

��������

�#����

�	

����	���

��#���

�	

����	���

�##���

�	

����	���

������

�	���

���
���

���	
����

������"

������

�������	

�	

����	�

�#����

�	

����	���

������

���
���

���	
���

 �����	�

�����

�	��

�����

��	��"�

��#���

�����

������

�����

������


��!

�#����

�����

������

!�

 �����	�

��#���

�	��

�		


������

!�

����������

�����

� 
��

�	�������	�

#�����

������

�	��

������

�������

������" #����

�������	�

�	
����.

�����

������

�����.������

������

�������

����������

	�����

������

�������

����������

	�����

������

�������

 �����	�
������

�������

����������

	�����

������

�������

����������

	�����

������

�������

����������

	�����

�������

�	

����	�

�!�
����

��#����

���"�

�	��������

�		


������

����!������

#�����

��	��"�

�#����

�����

�����

��������

�����

��������

�#����

��	�

LEVEL 3 



79VI. EXPASION OPTIONS FEASIBILITY STUDYMoff at County Courthouse

Aerial View

View of new East Entry
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The existing building interior is proposed to be 
stripped down to the structure and the existing 
entry vestibule on the North will be removed.  A 
new public entry is proposed to be constructed 
on the north side of the building.  The main drive 
in front of the building will be shifted to the north 
to create more space between the drive and the 
building allowing for an open entry plaza and 
allowing space to integrate security barriers such 
as large stones or seat walls to provide a vehicle 
barrier

The new drive location will also move the drive out 
of the winter shadow zone assisting with snow and 
ice melt.

FORMER KMART 
BUILDING RENOVATION

The building is organized with the court functions, 
District Attorney, Probation, Department of 
Human Services, Youth Services, and County 
Attorney on the east half of the building with the 
remaining county departments in the west half of 
the building.  In the new public entry, a security 
checkpoint will be provided with a baggage 
scanner and metal detector to screen all those 
going to the departments on the east side of 
the building. The departments on each side are 
arranged along a wide public corridor with sub-
waiting rooms off the public corridor.

All county departments will have access to a secure 
staff zone that contains shared restrooms, copy, 
storage, and break areas with adjacent outdoor 
courtyard spaces.  The outdoor courtyard spaces 
would allow access to the outdoors by staff during 
the day and bring in additional natural light to the 
interior of the building.   

A new 11,300 sf pre-engineered metal building is 
proposed to be constructed on the site to house 
Facilities work areas and all Facilities and County 
fl eet vehicles.  

CSU Entrance  on West Elevation-Base Bid Aerial View- Base Bid
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Aerial View -  Base Bid with Add Alternates
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ESTIMATED PROJECT 
COSTS

The estimate of project costs is a preliminary review 
of the potential construction costs and project 
“soft” costs based upon the outline scopes of work 
for each building.  The construction cost estimate 
is an “Order of Magnitude Estimate” and is based 
upon historical project data from similar projects in 
the Moffat County area.

The construction market in 2020 has been 
impacted by the current health pandemic and has 
added uncertainty.  While the overall construction 
market has seen a reduction in cost escalation and 
favorable bid markets, these savings do not fully 
translate to a more remote mountain community.  

The smaller sub-contractor pool combined with 
a strong construction market in neighboring and 
nearby counites fuels a higher cost per square 
foot than other areas.

These estimates are divided into two components: 
construction costs and project “soft” costs.  The 
construction costs are an estimate of the costs 
to construct the project.  The estimate includes 
the direct costs by material division and the 
associated indirect costs to a contractor.  The 
indirect costs include an estimate contingency, 
insurance, bonds and overhead and profit.  

The project “soft” costs are those expenses 
associated with the project above the construction 
costs.  These include the design professional 
fees, site survey, hazardous material abatement, 
printing, construction testing, furniture/fixtures/
equipment, and an owner’s contingency.  Together 
this provides the overall project estimate.  

The estimate is based upon 2020 dollars and costs 
may adjust for future years based upon market 
condition.
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EXISTING COURTHOUSE

Construction Cost  SF    $/sf  Sub-total
 Site Developement     $  1,294,674
 Building Addition 56,012   $452 $25,343,287
 Renovation  50,865   $292 $14,856,320
 TOTAL     $41,494,281

Project “soft” Costs     $  4,012,542

TOTAL PROJECT COSTS    $45,506,823

The estimate includes appropriately 51,000 gsf of 
existing space to be remodeled and 56,000 gsf of 
new construction.

5%
5%

15%

16%

19%

40%

EXISTING COURTHOUSE SITE OPTION

GENERAL CONDITIONS SITEWORK STRUCTURE/SUBSTRATE INTERIOR CONSTRUCTION FINISHES MEP

4%

10%

4%

MART SITE OPTION
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FCI Constructors, Inc.  

Date: July 24, 2020  

Project:

MOFFAT COUNTY COURTS & COUNTY SERVICES 

MOFFAT COUNTY NEW CONSTR. 56,012             NEW CONSTR. -                  NEW CONSTR. 56,012             NEW CONSTR. 56,012             
CRAIG, CO RENOVATION -                  RENOVATION 50,864             RENOVATION 50,864             RENOVATION 50,864             
CONCEPTUAL PROGRAMMATIC COST MODEL

DESCRIPTION TOTAL SF 56,012           TOTAL SF 50,864           TOTAL SF 106,876         TOTAL SF 106,876         

TOTAL COST COST/SF TOTAL COST COST/SF TOTAL COST COST/SF TOTAL COST COST/SF

100000   GENERAL CONDITIONS 1,056,000$               18.85$               550,000$                  10.81$               140,000$                  2.75$                 1,746,000$               16.34$                

310000   SITE WORK -$                          -$                  -$                          -$                  810,000$                  15.92$               810,000$                  7.58$                 

020000   SITEWORK - EXISTING CONDTIONS -$                          -$                  501,060$                  9.85$                 -$                          -$                  501,060$                  4.69$                 

020000   SITEWORK - BUILDING 354,932$                  6.34$                 35,000$                    0.69$                 -$                          -$                  389,932$                  3.65$                 BLDG PAD PREP 

020000   SITEWORK - DEEP FOUNDATIONS -$                          -$                          -$                  -$                          -$                  -$                          -$                  

030000   CONCRETE 1,192,712$               21.29$               387,405$                  7.62$                 -$                          -$                  1,580,117$               14.78$               

040000   MASONRY 1,214,352$               21.68$               100,000$                  1.97$                 -$                          -$                  1,314,352$               12.30$               

050000   METALS 1,604,868$               28.65$               940,984$                  18.50$               -$                          -$                  2,545,852$               23.82$               

060000   WOOD & PLASTICS 904,182$                  16.14$               438,825$                  8.63$                 -$                          -$                  1,343,007$               12.57$               

070000   THERMAL & MOISTURE PROTECTION 1,509,675$               26.95$               644,047$                  12.66$               -$                          -$                  2,153,723$               20.15$               

080000   DOORS & WINDOWS 1,610,855$               28.76$               757,629$                  14.90$               -$                          -$                  2,368,484$               22.16$               

090000   FINISHES 3,327,080$               59.40$               1,986,857$               39.06$               -$                          -$                  5,313,937$               49.72$               

100000 SPECIALTIES 212,846$                  3.80$                 152,592$                  3.00$                 -$                          -$                  365,438$                  3.42$                 

110000 EQUIPMENT 36,503$                    0.65$                 35,216$                    0.69$                 -$                          -$                  71,719$                    0.67$                 

120000 FURNISHINGS 306,904$                  5.48$                 127,247$                  2.50$                 -$                          -$                  434,151$                  4.06$                 

130000 SPECIAL CONSTRUCTION -$                          -$                  -$                          -$                  -$                          -$                  -$                          -$                  

140000 CONVEYING SYSTEMS 485,000$                  8.66$                 100,000$                  1.97$                 -$                          -$                  585,000$                  5.47$                 

210000 FIRE PROTECTION 221,247$                  3.95$                 216,172$                  4.25$                 -$                          -$                  437,419$                  4.09$                 

230000 PLUMBING 1,232,264$               22.00$               762,960$                  15.00$               -$                          -$                  1,995,224$               18.67$               

250000 HVAC 2,912,624$               52.00$               2,848,384$               56.00$               -$                          -$                  5,761,008$               53.90$               

260000 ELECTRICAL 3,013,576$               53.80$               1,906,104$               37.47$               -$                          -$                  4,919,680$               46.03$               

27/280000 LV SPECIAL SYSTEMS 858,682$                  15.33$               434,887$                  8.55$                 -$                          -$                  1,293,569$               12.10$               

SUBTOTAL - DIRECT COST 22,054,301$         393.74$         12,925,370$         254.12$         950,000$              18.68$           35,929,672$         336.18$         

CONTINGENCY 1,764,344$               31.50$               1,034,030$               20.33$               76,000$                    1.49$                 2,874,374$               26.89$               8.00%

BUILDERS RISK INSURANCE 16,230$                    0.29$                 6,538$                      0.13$                 11,000$                    0.22$                 33,769$                    0.32$                  

GENERAL LIABILITY INSURANCE 190,200$                  3.40$                 111,450$                  2.19$                 187,500$                  3.69$                 489,150$                  4.58$                 0.75%

PROPERTY SURVEY -$                          -$                  -$                          -$                  -$                          -$                  -$                          -$                  BY OWNER

SOILS INVESTIGATION/GEOTECHNICAL ENGINEERING -$                          -$                  -$                          -$                  -$                          -$                  -$                          -$                  BY OWNER

MATERIALS TESTING / INSPECTION -$                          -$                  -$                          -$                  -$                          -$                  -$                          -$                  BY OWNER

PLANNING APPLICATIONS/PERMIT/PLAN REVIEW FEES -$                          -$                  -$                          -$                  -$                          -$                  -$                          -$                  BY OWNER

BUILDING PERMIT -$                          -$                  -$                          -$                  -$                          -$                  -$                          -$                  BY OWNER

ARCHITECTURAL DESIGN & ENGINEERING (C/S/M&E) -$                          -$                  -$                          -$                  -$                          -$                  -$                          -$                  BY OWNER

PAYMENT/PERFORMANCE BONDS 111,388$                  1.99$                 71,488$                    1.41$                 8,523$                      0.17$                 191,399$                  1.79$                 1-YEAR WARRANTY

CONSTRUCTION PHASE OVERHEAD & FEE 1,206,823$               21.55$               707,444$                  13.91$               61,651$                    1.21$                 1,975,918$               18.49$               5.00%

 

SUB-TOTAL ESTIMATED CONSTRUCTION COST 25,343,287$         452.46$         14,856,320$         292.08$         1,294,674$           25.45$           41,494,281$         388.25$          

COURTS BUILDING ADDN

NOTES

EXISTING BUILDING REMODEL SITE DEVELOPMENT TOTALS

EXISTING COURTHOUSE SITE OPTION

Confidential - FCI Constructors, Inc.
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MOFFAT COUNTY COURTS & COUNTY SERVICES 24-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL

  BGSF 56,012.00                              

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

BUILDING ADDITION  

020000 - SITEWORK-BUILDING

FDN EXCAV-MAT FOUNDATIONS 273.51            CY 8.50$            2,325$             EXCAV TO FROST DEPTH-36"

OVER-EX & REPLACE- MAT FOUNDATIONS 273.51            CY 71.40$          19,529$           OVER-EX/REPLACE/DISPOSE 36"

FDN EXCAV-COLUMN & WALL FOOTINGS-PERIM 847.11            CY 8.50$            7,200$             EXCAV TO FROST DEPTH-36"

OVER-EX & REPLACE- COL & WALL FTGS-PERIM 847.11            CY 71.40$          60,484$           OVER-EX/REPLACE/DISPOSE 36"

FOUNDATON EXCAV/BF-DISPOSE UNSUITABLE-PERIM 847.11            CY 13.00$          11,012$           DISPOSE OFFSITE

FDN EXCAV-COLUMN & WALL FOOTINGS-INTER 500.89            CY 8.50$            4,258$             EXCAV TO FROST DEPTH-36"

OVER-EX & REPLACE- COL & WALL FTGS-INTER 500.89            CY 71.40$          35,763$           OVER-EX/REPLACE/DISPOSE 36"

FOUNDATON EXCAV/BF-DISPOSE UNSUITABLE-INTER 500.89            CY 13.00$          6,512$             DISPOSE OFFSITE

IMPORTED FILL TO SLAB ON GRADE 2,666.67         CY 62.00$          165,333$         ASSUME 36" STRUC'L FILL

DRAINAGE BASE TO SLABS ON GRADE 20,000.00       SF 1.38$            27,556$           6" CLASS 6 BASE

VAPOR BARRIER TO SLABS ON GRADE 22,000.00       SF 0.68$            14,960$           15 MIL STEGO

SUBTOTAL- 020000 SITEWORK-BUILDING 354,932$        6.34$         

022400 - DEEP FOUNDATIONS

HELICAL PILES- MOBILIZE/DEMOB -                  DY 4,500.00$     -$                  

HELICAL PILES- 50 FT BID LENGTH -                  LF 1,650.00$     -$                 N/A-EXCLUDED

PILE TESTING -                  LS 5,000.00$     -$                  

LAYOUT -                  HRS 72.00$          -$                  

SUBTOTAL- 022400 DEEP FOUNDATIONS -$               -$           

030000 - CONCRETE

MAT FOUNDATIONS- STAIR/ELEV CORES 168.93            CY 440.00$        74,331$           36" TH MAT FOUNDATIONS

CONCRETE FOUNDATIONS-PERIM WALL FOOTINGS 60.82              CY 490.00$        29,803$           24" X 12" 

CONCRETE FOUNDATIONS-PERIM STEM WALLS 80.89              CY 745.00$        60,266$           16" X 24" H

CONCRETE FOUNDATIONS-COL PILLASTERS AT WALLS 34.00              EA 390.00$        13,260$            

CONCRETE FOUNDATIONS-INTER WALL FOOTINGS 15.56              CY 490.00$        7,622$             24" X 12" 

CONCRETE FOUNDATIONS-INTER STEM WALLS 10.42              CY 780.00$        8,129$             8" X 24" H

CONCRETE FOUNDATIONS-COL FOOTINGS 169.24            CY 490.00$        82,930$           8' X 8' X 2' -COL FTGS

CONCRETE FOUNDATIONS-COL FOOTINGS 223.61            CY 490.00$        109,569$         10' X 10' X 2.5' -COL FTGS

CONCRETE TIE BEAMS AT BRACE FRAMES -                  CY 710.00$        -$                 N/A-SEE MAT FDNS-CORES

CONCRETE CORE/SHEAR WALLS-10" TH 381.17            CY 985.00$        375,451$          

ELEVATOR PITS 3.00                EA 8,000.00$     24,000$            

STAIRS ON GRADE 2.00                EA 5,500.00$     11,000$            

MISC PITS/FOUNDATIONS 1.00                LS 15,000.00$   15,000$            

SLAB ON GRADE-5" TH 20,000.00       SF 6.60$            132,000$          

SLAB ON METAL DECK-6.5" TH 33,508.00       SF 6.40$            214,451$         2ND/3RD FLOORS

SLAB ON METAL DECK-6.5" TH 2,500.00         SF 6.40$            16,000$           ROOF PENTHOUSE

METAL PAN STAIR FILL 400.00            SF 5.80$            2,320$             LOBBY STAIRS

METAL PAN STAIR FILL 1,600.00         SF 5.80$            9,280$             EGRESS STAIRS

CONCRETE EQUIP PADS 1.00                LS 6,000.00$     6,000$              

STE/GROUT PIPE BOLLARDS 4.00                EA 325.00$        1,300$             VEH SALLYPORT

SUBTOTAL- 030000 CONCRETE 1,192,712$     21.29$       

040000 - MASONRY & STONE WORK

31,312.00       SF 33.50$          1,048,952$      BRICK VENEER- 50% WALL AREA

MISC PRECAST/CAST STONE TRIM 1.00                LS 75,000.00$   75,000$            

INTERIOR CMU WALLS-8" TH 4,000.00         SF 22.60$          90,400$           SECURE / HOLDING AREAS

SUBTOTAL- 040000 MASONRY 1,214,352$     21.68$       

050000 - METALS

STRUCTURAL STEEL COLUMNS-2.0 #/SF 56.01              TNS 2,350.00$     131,628$         

224.05            TNS 2,260.00$     506,348$         

STEEL WF FRAMING- ROOF-3.0#/SF 10.00              TNS 2,260.00$     22,600$           PENTHOUSE ROOF

STEEL JOIST FRAMING- ROOF-3.5#/SF -                  TNS 1,675.00$     -$                 N/A

STRUCTURAL STEEL FRAMING- BRACE FRAMING -                  TNS 2,385.00$     -$                 N/A-SEE SHEAR WALLS

25.00              TNS 2,450.00$     61,250$           ALLOW

EXTERIOR WALLS-VENEER -4" FACE BRICK

STRUCTURAL STEEL FRAMING-WF FLOOR/ROOF 

FRAMING-8.0#/SF

STRUCTURAL STEEL FRAMING- HUNG LINTELS/POUR 

STOPS/DECK EDDGE ANGLES

BUILDING ADDITION FCI Constructors Inc.-Confidential

MOFFAT COUNTY COURTS & COUNTY SERVICES 24-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL

  BGSF 56,012.00                              

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

BUILDING ADDITION  

050000 - METALS

STRUCTURAL STEEL- ERECTION 30.00              DY 6,150.00$     184,500$         

METAL FLOOR DECKING - 2"/18 GAGE 39,608.80       SF 2.80$            110,905$         

METAL ROOF DECKING - 2"/18 GAGE 22,004.40       SF 2.60$            57,211$           

CANOPY FRAMING-ALLOW 480.00            SF 45.00$          21,600$           FRAMING & DECK

STEEL PAN STAIRS- LOBBY 56.00              RI 850.00$        47,600$           

STEEL PAN STAIRS- EGRESS 252.00            RI 685.00$        172,620$         

MISC METALS 56,012.00       SF 3.75$            210,045$         

BUILDING EXPANSION JOINTS 513.00            LF 120.00$        61,560$           FLOORS

BUILDING EXPANSION JOINTS 200.00            LF 85.00$          17,000$           EXTER WALLS

SUBTOTAL- 050000 METALS 1,604,868$     28.65$       

060000 - WOOD & PLASTICS

PERIMETER ROOF BLOCKING-TREATED 2X 2,456.00         LF 4.50$            11,052$            

PERIMETER COPING NAILERS/SHIMS 997.00            LF 6.50$            6,481$              

PLYWOOD SHEATHING-BACK SIDE OF PARAPETS 1,994.00         SF 1.90$            3,789$              

MISC BLOCKING/NAILERS-INTERIOR 56,012.00       SF 0.55$            30,807$            

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 56,012.00       SF 4.50$            252,054$         GENERAL MW ALLOWANCE

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 3.00                EA 150,000.00$ 450,000$         COURTROOMS/JUDGES CHAMB

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 1.00                EA 150,000.00$ 150,000$         COMMISSION CHAMBERS

SUBTOTAL- 060000 WOOD & PLASTICS 904,182$        16.14$       

070000 - THERMAL & MOISTURE PROTECTION

FOUNDATION INSULATION-2" TH RIGID 1,564.00         SF 2.80$            4,379$             

PERIMETER FDN DAMPPROOFING 1,564.00         SF 2.10$            3,284$             

-                  SF 16.00$          -$                 N/A-EXCLUDED

BUILDING INSULATION-TO EXTER WALLS 38,080.00       SF 2.00$            76,160$           2" SPRAY-FOAM

CI WEATHER BARRIER/INSULATION- XARMOR-2" TH 38,080.00       SF 5.25$            199,920$          

METAL WALL PANELS-ACM -4MM TH -                  SF 55.00$          -$                 EXTERIOR WALLS- 20%

METAL WALL PANELS- HVAC EQUIP SCREENWALL -                  SF 16.00$          -$                 N/A-EXCLUDED

STUCCO PLASTER WALL VENEER 31,312.00       SF 17.00$          532,304$         EXTERIOR WALLS- 50%

STUCCO VENEER PLASTER SOFFITS 480.00            SF 15.10$          7,248$             CANOPY SOFFITS

MEMBRANE ROOFING- 60 MIL EPDM 20,000.00       SF 22.00$          440,000$         MAIN UPPER ROOF

MEMBRANE ROOFING- 60 MIL EPDM 480.00            SF 24.00$          11,520$           CANOPY ROOFS

PEDESTAL MOUNTED ROOF PAVERS-ROOF TERRACE -                  SF 36.00$          -$                 N/A-EXCLUDED

ROOF MOUNTED SKYLKIGHTS -                  EA 1,525.00$     -$                 N/A-EXCLUDED

ROOF ACCESS HATCH 1.00                EA 2,410.00$     2,410$             

APPLIED FIREPROOFING 56,012.00       SF 3.55$            198,843$          

CAULKING & SEALANTS 56,012.00       SF 0.60$            33,607$            

SUBTOTAL- 070000 THERMAL & MOISTURE PROTECTION 1,509,675$     26.95$       

080000 - DOORS & WINDOWS

DOORS/FRAMES/HW-INTERIOR 185.00            EA 2,050.00$     379,250$          

DOORS/FRAMES/HW-EXTERIOR 6.00                EA 2,350.00$     14,100$            

DOORS/FRAMES/HW-INTERIOR 12.00              EA 3,500.00$     42,000$           ADD FOR SECURITY RATED

OVERHEAD DOORS- COILING/INSUL/MOTOR OP 2.00                EA 12,000.00$   24,000$           HIGH SPEED COILING DOORS

MISC INTERIOR WINDOWS/GLAZING 56,012.00       SF 0.55$            30,807$           

ALUM STOREFRONTS/WINDOWS-FIXED 11,424.00       SF 56.00$          639,744$         30% OF EXTER WALL AREA

ALUM CURTAINWALL SYSTEM 3,808.00         SF 88.00$          335,104$         10% OF EXTER WALL AREA

DOORS/FRAMES/HW-STOREFRONTS 8.00                EA 3,400.00$     27,200$           EXTERIOR ENTRIES

AUTO DOOR OPERATORS 3.00                EA 1,550.00$     4,650$             MAIN ENTRY

ALUM LOUVERED SUNSHADES- WALL MTD-FIXED 600.00            LF 190.00$        114,000$         ALLOW 200 LF/FLOOR

SUBTOTAL- 080000 DOORS & WINDOWS 1,610,855$     28.76$       

HORIZONTAL DECK WATERPROOFING SYSTEM-ROOF 

TERRACE

BUILDING ADDITION FCI Constructors Inc.-Confidential
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MOFFAT COUNTY COURTS & COUNTY SERVICES 24-Jul-20
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BUILDING ADDITION  

090000 - FINISHES

EXTERIOR WALLS-6" LG FRAMING/SHEATHING/DW 38,080.00       SF 14.40$          548,352$          

CANOPY SOFFIT/FASCIA FRAMING & SHEATHING 736.00            SF 18.00$          13,248$           CANOPY SOFFITS/FASICAS

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 56,012.00       SF 40.00$          2,240,480$       

FINISHES UPGRADES- COURTROOMS 3.00                EA 100,000.00$ 300,000$          

FINISHES UPGRADES- COMMISSIONERS' CHAMBERS 1.00                EA 100,000.00$ 100,000$          

FINISHES UPGRADES- 1ST FL LOBBY 1.00                EA 125,000.00$ 125,000$          

  

SUBTOTAL- 090000 FINISHES 3,327,080$     59.40$       

  

DIVISION 100000 - SPECIALTIES

MISCELLANEOUS SPECIALTIES 56,012.00       SF 3.80$            212,846$          

VISUAL DISPLAY SURFACES 56,012.00       SF -$              INCLUDED

TOILET PTNS/TOILET ACCESSORIES 56,012.00       SF -$              INCLUDED

WALL & CORNER PROTECTION 56,012.00       SF -$              INCLUDED

FIRE PROTECTION CABINETS/EXTINGUISHERS 56,012.00       SF -$              INCLUDED

ROOM ID SIGNAGE/WAYFINDING 56,012.00       SF -$              INCLUDED

LOCKERS 56,012.00       SF -$              INCLUDED

STORAGE SHELVING -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 100000 SPECIALTIES 212,846$        3.80$         

DIVISION 110000 - EQUIPMENT 

MISCELLANEOUS EQUIPMENT 56,012.00       SF 0.25$            14,003$           

-                  LS -$              -$                 N/A-OWNER FF & E

RESIDENTIAL APPLIANCES 5.00                EA 4,500.00$     22,500$           EMPL BREAK/COFFEE RMS

FOOD SERVICE EQUIPMENT-COMMERCIAL -                  LS -$              -$                 N/A-EXCLUDED

LAUNDRY EQUIPMENT -                  LS -$              -$                 N/A-EXCLUDED

MEDICAL EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

AV EQUIPMENT- -                  LS -$              -$                 N/A-OWNER FF & E

FACILITY MAINT EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

LOADING DOCK EQUIPMENT -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 110000 EQUIPMENT 36,503$          0.65$         

DIVISION 120000 - FURNISHINGS

FLOOR/ENTRY MATS 1.00                LS 2,000.00$     2,000$              

WINDOW TREATMENTS-ROLLER SHADES/BLINDS 11,424.00       SF 21.00$          239,904$          

DEETENTION FURNISHINGS & EQUIPMENT 1.00                LS 65,000.00$   65,000$            

SUBTOTAL- 120000 FURNISHINGS 306,904$        5.48$         

DIVISION 130000 - SPECIAL CONSTRUCTION

PRE-ENGINEERED METAL BUILDING PACKAGE -                  SF -$              -$                 N/A-EXCLUDED

X-RAY PROTECTION -                  SF -$              -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 130000 SPECIAL CONSTRUCTION -$               -$           

DIVISION 140000 - CONVEYING SYSTEMS

MACHINE-ROOM-LESS TRACTION ELEVATOR-3 STOP 3.00                EA 155,000.00$ 465,000$          

HC WHEEL CHAIR LIFT 1.00                EA 20,000.00$   20,000$           LOBBY

SUBTOTAL- 140000 CONVEYING SYSTEMS 485,000$        8.66$         

SECURITY EQUIPMENT- XRAY 

MACHINES/MAGNETOMETER
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DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

BUILDING ADDITION  

DIVISION 210000 - FIRE SUPPRESSION SYSTEMS

FIRE SPRINKLERS- WET PIPE 56,012.00       SF 3.95$            221,247$          

FIRE SPRINKLERS- IN RACK SYSTEM -                  SF -$              -$                 N/A-EXCLUDED

FIRE SPRINKLERS- DRY TYPE -                  SF -$              -$                 N/A-EXCLUDED

FIRE SUPPRESSION SYSTEM- CLEAN AGENT -                  SF -$              -$                 N/A-EXCLUDED

FIRE SPRINKLERS- FIRE/JOCKEY PUMP -                  LS -$              -$                 N/A-EXCLUDED

FIRE SPRINKLERS- WATER STORAGE TANK -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 210000 FIRE SUPPRESSION SYSTEMS 221,247$        3.95$         

DIVISION 230000 PLUMBING SYSTEMS

PLUMBING EQUIPMENT 56,012.00       SF 22.00$          1,232,264$       

DOMESTIC WATER 56,012.00       SF INCLUDED

STORM / ROOF DRAINAGE 56,012.00       SF -$              INCLUDED

SANITARY SEWER-UG 56,012.00       SF INCLUDED

WASTE & VENT- ABOVE GRADE 56,012.00       SF INCLUDED

NAT GAS PIPING 56,012.00       SF INCLUDED

FIXTURES 56,012.00       SF INCLUDED

PLUMBING INSULATION 56,012.00       SF INCLUDED

SUBTOTAL- PLUMBING SYSTEMS 1,232,264$     22.00$       

DIVISION 24 HVAC SYSTEMS

HVAC SYSTEM- ROOF TOP PACKAGE SYS 56,012.00       SF 52.00$          2,912,624$       

EQUIPMENT 56,012.00       SF INCLUDED

DUCTWORK & ACCESSORIES 56,012.00       SF INCLUDED

HVAC HYDRONIC PIPING SYS 56,012.00       SF -$              INCLUDED  

HVAC INSULATION 56,012.00       SF INCLUDED

HVAC CONTROLS 56,012.00       SF INCLUDED

TEST & BALANCE 56,012.00       SF INCLUDED

GEOTHERMAL WELL FIELD -                  LS -$              INCLUDED N/A-EXCLUDED

SUBTOTAL- HVAC SYSTEMS 2,912,624$     52.00$       

DIVISION 260000 ELECTRICAL SYSTEMS

ELECTRICAL WORK 56,012.00       SF 48.00$          2,688,576$       

EQUIPMENT- SECONDARY 56,012.00       SF -$              INCLUDED

SITE ELECTRICAL-LIGHTING/POWER 1.00                LS 100,000.00$ 100,000$         

EMERGENCY GENERATOR 1.00                LS 75,000.00$   75,000$            

POWER DISTRIBUTION 56,012.00       SF -$              INCLUDED

LIGHTING & CONTROLS 56,012.00       SF -$              INCLUDED

FIRE ALARM SYSTEM 56,012.00       SF -$              INCLUDED

SECURITY ELECTRONICS 1.00                LS 150,000.00$ 150,000$         

DATA/COMMUNICATIONS-ROUGH IN 56,012.00       SF -$              INCLUDED

ACCESS CONTROL-ROUGH IN 56,012.00       SF -$              INCLUDED

SECURITY SYS-ROUGH IN 56,012.00       SF -$              INCLUDED

AV SYSTEM-ROUGH IN 56,012.00       SF -$              -$                 N/A-EXCLUDED

SUBTOTAL- ELECTRICAL SYSTEMS 3,013,576$     53.80$       

DIVISION 270000 SPECIAL/LV SYSTEMS

DATA / COMMUNICATIONS-WIRING/DEVICES/EQUIP 56,012.00       SF 3.45$            193,241$          

AV SYSTEM-WIRING/DEVICES/EQUIPMENT 3.00                EA 75,000.00$   225,000$         COURTROOMS

AV SYSTEM-WIRING/DEVICES/EQUIPMENT 1.00                EA 75,000.00$   75,000$           COMMISSIONER CHAMBERS

AV SYSTEM-WIRING/DEVICES/EQUIPMENT 7.00                EA 25,000.00$   175,000$         CONF/TRAINING RMS

ACCESS CONTROL SYS-WIRING/DEVICES/EQUIP 56,012.00       SF 1.10$            61,613$            

SECURITY SYS-WIRING/DEVICES/EQUIPMENT 56,012.00       SF 2.30$            128,828$          

SUBTOTAL- SPECIAL/LV SYSTEMS 858,682$        15.33$       

BUILDING ADDITION FCI Constructors Inc.-Confidential
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DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL -                  AC -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CLEARING/SITE DEMO -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

EARTHWORK / SITE GRADING / CUT & FILL -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

IMPORTED BASE COURSE- PAVEMENT BASES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

ASPHALT PAVING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

DOMESTIC/FIRE WATER SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

STORM SEWER -MANHOLE/DRAINS/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SANITARY SEWER SERVICE-MANHOLES/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

NATURAL GAS SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-FLATWORK -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-MISC -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE FURNISHINGS- TRASH RECEP/BENCHES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

LANDSCAPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SUBTOTAL- SITE DEVELOPMENT -$               -$           

SUBTOTAL-DIRECT COST- 20,998,301$ 374.89$    
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DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

EXISTING COURTS BUILDING-REMODEL  

020000 - SITEWORK-EXISTING CONDTIONS

INTERIOR DEMOLITION********* -                LS -$             -$                

REMOVE FLOORING/WALLS/CLGS 50,864.00       SF 6.00$            305,184$          

REMOVE DOORS/FRAMES/MILLWORK 50,864.00       SF 0.55$            27,975$           

MISC INTERIOR REMOVALS-MEP WORK 50,864.00       SF 1.75$            89,012$            

MISC INTERIOR REMOVALS 50,864.00       SF 0.45$            22,889$            

SAWCUT/REMOVE EXISTING SLABS 500.00            SF 12.00$          6,000$             NEW U/G PLUMBING

EXTERIOR DEMOLITION********* -                LS -$             -$                

REMOVE EXTERIOR WINDOWS/GLAZING 1.00                LS 35,000.00$   35,000$            

CUT NEW OPENINGS IN EX MASONRY WALLS 1.00                LS 15,000.00$   15,000$            

SUBTOTAL- 020000 SITEWORK-EXISTING CONDTIONS 501,060$        9.85$         

020000 - SITEWORK-BUILDING

BUILDING REMODEL********* -                LS -$             -$                

MISC EXCAV/BF FOR STRUCTURAL IMPROVMENTS 1.00                LS 35,000.00$   35,000$            

SUBTOTAL- 020000 SITEWORK-BUILDING 35,000$          0.69$         

022400 - DEEP FOUNDATIONS

HELICAL PILES- MOBILIZE/DEMOB -                  DY 4,500.00$     -$                  

HELICAL PILES- 50 FT BID LENGTH -                  LF 1,650.00$     -$                 N/A-EXCLUDED

PILE TESTING -                  LS 5,000.00$     -$                  

LAYOUT -                  HRS 72.00$          -$                  

SUBTOTAL- 022400 DEEP FOUNDATIONS -$               -$           

030000 - CONCRETE

BUILDING REMODEL********* -                LS -$             -$                

SLAB ON GRADE-4" TH-PATCH BACK 500.00            SF 11.85$          5,925$             NEW U/G PLUMBING

MISC CONCRETE REPAIRS/UPGRADES 50,864.00       SF 7.50$            381,480$         CODE COMPLIANCE UPGRADES

SUBTOTAL- 030000 CONCRETE 387,405$        7.62$         

040000 - MASONRY & STONE WORK

BUILDING REMODEL********* -                LS -$             -$                

1.00                SF 65,000.00$   65,000$            ALLOW

1.00                LS 35,000.00$   35,000$           ALLOW

SUBTOTAL- 040000 MASONRY 100,000$        1.97$         

050000 - METALS

BUILDING REMODEL********* -                LS -$             -$                

MISC STRUCTURAL REINF/UPGRADES/MODIFICATIONS 50,864.00       SF 15.00$          762,960$         CODE COMPLIANCE UPGRADES

MISC METALS 50,864.00       SF 3.50$            178,024$         

SUBTOTAL- 050000 METALS 940,984$        18.50$       

060000 - WOOD & PLASTICS

BUILDING REMODEL********* -                LS -$             -$                

PERIMETER ROOF BLOCKING-TREATED 2X 3,568.00         LF 4.85$            17,305$            

PERIMETER COPING NAILERS/SHIMS 1,238.00         LF 8.00$            9,904$              

PLYWOOD SHEATHING-BACK SIDE OF PARAPETS 2,476.00         SF 1.90$            4,704$              

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 50,864.00       SF 8.00$            406,912$         GENERAL MW ALLOWANCE

SUBTOTAL- 060000 WOOD & PLASTICS 438,825$        8.63$         

EXTERIOR WALLS- REPOINT EXISTING BRICK-1962 & 

1918 BLDGS

CUT/PATCH- NEW OPENINGS IN EXISTING INTERIOR L-

B MASONRY WALLS-1918 BLDG
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EXISTING COURTS BUILDING-REMODEL  

070000 - THERMAL & MOISTURE PROTECTION

BUILDING REMODEL********* -                LS -$             -$                

BUILDING INSULATION-TO EXTER WALLS 17,928.85       SF 4.20$            75,301$           3" SPRAY FOAM-STUD CAVITIES

METAL WALL PANELS- HVAC EQUIP SCREENWALL -                  SF 24.00$          -$                 N/A-EXCLUDED

ROOFING- TEAR-OFF EXISTING 22,882.00       SF 1.75$            40,044$            

22,882.00       SF 22.00$          503,404$         ROOF REPLACEMENT

ROOF MOUNTED SKYLKIGHTS -                  EA 1,525.00$     -$                 N/A-EXCLUDED

ROOF ACCESS HATCH 1.00                EA 2,410.00$     2,410$             

APPLIED FIREPROOFING -                  SF -$              -$                 N/A-EXCLUDED

CAULKING & SEALANTS 50,864.00       SF 0.45$            22,889$            

SUBTOTAL- 070000 THERMAL & MOISTURE PROTECTION 644,047$        12.66$       

080000 - DOORS & WINDOWS

BUILDING REMODEL********* -                LS -$             -$                

DOORS/FRAMES/HW-INTERIOR 170.00            EA 2,050.00$     348,500$          

DOORS/FRAMES/HW-EXTERIOR 4.00                EA 2,350.00$     9,400$              

DOORS/FRAMES/HW-INTERIOR -                  EA 3,500.00$     -$                 N/A- SEE ADDITION

MISC INTERIOR WINDOWS/GLAZING 50,864.00       SF 0.55$            27,975$           

ALUM STOREFRONTS/ WINDOWS-FIXED 5,916.52         SF 58.00$          343,158$          

ALUM STOREFRONTS-FIXED 146.60            SF 60.00$          8,796$             ENTRIES

DOORS/FRAMES/HW-STOREFRONTS 4.00                EA 3,400.00$     13,600$           EXTERIOR ENTRIES

AUTO DOOR OPERATORS 4.00                EA 1,550.00$     6,200$             MAIN ENTRY

ALUM LOUVERED SUNSHADES- WALL MTD-FIXED -                  LF 190.00$        -$                 N/A-EXCLUDED

SUBTOTAL- 080000 DOORS & WINDOWS 757,629$        14.90$       

090000 - FINISHES

BUILDING REMODEL********* -                LS -$             -$                

17,928.85       SF 7.35$            131,777$          

CANOPY SOFFIT/FASCIA FRAMING & SHEATHING 1,332.00         SF 18.00$          23,976$           ENTRY SOFFITS

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 50,864.00       SF 36.00$          1,831,104$       

  

SUBTOTAL- 090000 FINISHES 1,986,857$     39.06$       

  

DIVISION 100000 - SPECIALTIES

BUILDING REMODEL********* -                LS -$             -$                

MISCELLANEOUS SPECIALTIES 50,864.00       SF 3.00$            152,592$          

VISUAL DISPLAY SURFACES 50,864.00       SF -$              INCLUDED

TOILET PTNS/TOILET ACCESSORIES 50,864.00       SF -$              INCLUDED

WALL & CORNER PROTECTION 50,864.00       SF -$              INCLUDED

FIRE PROTECTION CABINETS/EXTINGUISHERS 50,864.00       SF -$              INCLUDED

ROOM ID SIGNAGE/WAYFINDING 50,864.00       SF -$              INCLUDED

LOCKERS 50,864.00       SF -$              INCLUDED

STORAGE SHELVING -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 100000 SPECIALTIES 152,592$        3.00$         

DIVISION 110000 - EQUIPMENT 

BUILDING REMODEL********* -                LS -$             -$                

MISCELLANEOUS EQUIPMENT 50,864.00       SF 0.25$            12,716$           

RESIDENTIAL APPLIANCES 5.00                EA 4,500.00$     22,500$           EMPL BREAK/COFFEE RMS

FOOD SERVICE EQUIPMENT-COMMERCIAL -                  LS -$              -$                 N/A-EXCLUDED

LAUNDRY EQUIPMENT -                  LS -$              -$                 N/A-EXCLUDED

MEDICAL EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

AV EQUIPMENT- -                  LS -$              -$                 N/A-OWNER FF & E

FACILITY MAINT EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

LOADING DOCK EQUIPMENT -                  LS -$              -$                 N/A-EXCLUDED

-                  LS -$              -$                 N/A-OWNER FF & E

SUBTOTAL- 110000 EQUIPMENT 35,216$          0.69$         

SECURITY EQUIPMENT- XRAY 

MACHINES/MAGNETOMETER

MEMBRANE ROOFING- 60 MIL TPO- W/INSUL 

FLASHINGS/TRIM

EXTERIOR WALLS- FURRING 3 5/8" FRAMING + GYP 

BOARD
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EXISTING COURTS BUILDING-REMODEL  

DIVISION 120000 - FURNISHINGS

BUILDING REMODEL********* -                LS -$             -$                

FLOOR/ENTRY MATS 1.00                LS 3,000.00$     3,000$              

WINDOW TREATMENTS-ROLLER SHADES/BLINDS 5,916.52         SF 21.00$          124,247$          

LOOSE FURNITURE FIXTURES & EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

DEETENTION FURNISHINGS & EQUIPMENT -                  LS -$              -$                 N/A-SEE ADDITION

SUBTOTAL- 120000 FURNISHINGS 127,247$        2.50$         

DIVISION 130000 - SPECIAL CONSTRUCTION

BUILDING REMODEL********* -                LS -$             -$                

PRE-ENGINEERED METAL BUILDING PACKAGE -                  SF -$              -$                 N/A-EXCLUDED

X-RAY PROTECTION -                  SF -$              -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 130000 SPECIAL CONSTRUCTION -$               -$           

DIVISION 140000 - CONVEYING SYSTEMS

HYDRAULIC ELEVATOR-2 STOP 1.00                EA 100,000.00$ 100,000$         REPLACE EXISTING UNIT

HC WHEEL CHAIR LIFT -                  EA -$              -$                 N/A-EXCLUDED

SUBTOTAL- 140000 CONVEYING SYSTEMS 100,000$        1.97$         

DIVISION 210000 - FIRE SUPPRESSION SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

FIRE SPRINKLERS- WET PIPE 50,864.00       SF 4.25$            216,172$          

FIRE SPRINKLERS- DRY TYPE -                  SF -$              -$                 N/A-EXCLUDED

FIRE SUPPRESSION SYSTEM- CLEAN AGENT -                  LS 45,000.00$   -$                 N/A-EXCLUDED

FIRE SPRINKLERS- IN RACK SYSTEM -                  SF -$              -$                 N/A-EXCLUDED

FIRE SPRINKLERS- FIRE/JOCKEY PUMP -                  LS -$              -$                 N/A-EXCLUDED

FIRE SPRINKLERS- WATER STORAGE TANK -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 210000 FIRE SUPPRESSION SYSTEMS 216,172$        4.25$         

DIVISION 230000 PLUMBING SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

PLUMBING SYSTEMS 50,864.00       SF 15.00$          762,960$          

PLUMBING EQUIPMENT 50,864.00       SF -$              INCLUDED  

DOMESTIC WATER 50,864.00       SF INCLUDED

STORM / ROOF DRAINAGE 50,864.00       SF -$              INCLUDED  

SANITARY SEWER-UG 50,864.00       SF INCLUDED

WASTE & VENT- ABOVE GRADE 50,864.00       SF INCLUDED

NAT GAS PIPING 50,864.00       SF INCLUDED

FIXTURES 50,864.00       SF INCLUDED

PLUMBING INSULATION 50,864.00       SF INCLUDED

SUBTOTAL- PLUMBING SYSTEMS 762,960$        15.00$       

DIVISION 24 HVAC SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

HVAC SYSTEM- 50,864.00       SF 56.00$          2,848,384$       

EQUIPMENT 50,864.00       SF INCLUDED

DUCTWORK & ACCESSORIES 50,864.00       SF INCLUDED

HVAC HYDRONIC PIPING SYS 50,864.00       SF -$              INCLUDED  

HVAC INSULATION 50,864.00       SF INCLUDED

HVAC CONTROLS 50,864.00       SF INCLUDED

TEST & BALANCE 50,864.00       SF -$                 

SUBTOTAL- HVAC SYSTEMS 2,848,384$     56.00$       

EXISTING CH BUILDING FCI Constructors Inc.-Confidential



92 VI. EXPANSION OPTIONSFEASIBILITY STUDY Moff at County Courthouse

MOFFAT COUNTY COURTS & COUNTY SERVICES 24-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL

  BGSF 50,864.00                              

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

EXISTING COURTS BUILDING-REMODEL  

DIVISION 260000 ELECTRICAL SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

ELECTRICAL WORK 50,864.00       SF 36.00$          1,831,104$       

EQUIPMENT- SECONDARY 50,864.00       SF -$              INCLUDED

EMERGENCY GENERATOR 1.00                LS 75,000.00$   75,000$            

POWER DISTRIBUTION 50,864.00       SF -$              INCLUDED

LIGHTING & CONTROLS 50,864.00       SF -$              INCLUDED

FIRE ALARM SYSTEM 50,864.00       SF -$              INCLUDED

SECURITY ELECTRONICS -                  LS -$              -$                 N/A-SEE ADDITION

DATA/COMMUNICATIONS-ROUGH IN 50,864.00       SF -$              INCLUDED

ACCESS CONTROL-ROUGH IN 50,864.00       SF -$              INCLUDED

SECURITY SYS-ROUGH IN 50,864.00       SF -$              INCLUDED

AV SYSTEM-ROUGH IN 50,864.00       SF -$              INCLUDED  

SUBTOTAL- ELECTRICAL SYSTEMS 1,906,104$     37.47$       

DIVISION 270000 SPECIAL/LV SYSTEMS

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

DATA / COMMUNICATIONS-WIRING/DEVICES/EQUIP 50,864.00       SF 3.45$            175,481$          

AV SYSTEM-WIRING/DEVICES/EQUIPMENT 50,864.00       SF 3.00$            152,592$          

ACCESS CONTROL SYS-WIRING/DEVICES/EQUIP 50,864.00       SF 1.10$            55,950$            

SECURITY SYS-WIRING/DEVICES/EQUIPMENT 50,864.00       SF 1.00$            50,864$            

SUBTOTAL- SPECIAL/LV SYSTEMS 434,887$        8.55$         

DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL -                  AC -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CLEARING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

EARTHWORK / SITE GRADING / CUT & FILL -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

IMPORTED BASE COURSE- PAVEMENT BASES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

DOMESTIC/FIRE WATER SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

STORM SEWER -MANHOLE/DRAINS/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SANITARY SEWER SERVICE-MANHOLES/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

NATURAL GAS SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-FLATWORK -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-OUTDOOR CLASSROOM/SEATING AREAS -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE FURNISHINGS- TRASH RECEP/BENCHES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

LANDSCAPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SUBTOTAL- SITE DEVELOPMENT -$               -$           

SUBTOTAL-DIRECT COST- 12,375,370$ 243.30$    

EXISTING CH BUILDING 10 FCI Constructors Inc.-Confidential

MOFFAT COUNTY COURTS & COUNTY SERVICES 24-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL

  BGSF 105,330.00                            

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

EXISTING COURTHOUSE SITE DEVELOPMENT  

DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL 1.90                AC 400,000.00$ 760,000$          

SITE CLEARING/SITE DEMO 1.00                LS -$              INCLUDED  

STRUCTURE DEMO- CSU EXTENSION BLDG 1.00                LS 35,000.00$   35,000$            

STRUCTURE DEMO- GARAGE BLDG 1.00                LS 15,000.00$   15,000$            

EARTHWORK / SITE GRADING / CUT & FILL 1.00                LS -$              INCLUDED  

IMPORTED BASE COURSE- PAVEMENT BASES 1.00                LS -$              INCLUDED  

DOMESTIC/FIRE WATER SERVICE 1.00                LS -$              INCLUDED NEW DOMESTIC WATER SERV

STORM SEWER -MANHOLE/DRAINS/PIPING 1.00                LS -$              INCLUDED NEW STORM PIPING/STRUCT

SANITARY SEWER SERVICE-MANHOLES/PIPING 1.00                LS -$              INCLUDED NEW SANITARY SERVICE

NATURAL GAS SERVICE 1.00                LS -$              INCLUDED NEW SERVICE TO ADDN

ASPHALT PAVMENT 1.00                LS -$              INCLUDED NEW REPLACMENT PAVING

SITE CONCRETE-FLATWORK 1.00                LS -$              INCLUDED WALKS/CONC PAVEMENT

SITE CONCRETE-MISC 1.00                LS -$              INCLUDED  

SITE FURNISHINGS- TRASH RECEP/BENCHES 1.00                LS -$              INCLUDED  

LANDSCAPING 1.00                LS -$              INCLUDED WITHIN SITE LIMITS

SUBTOTAL- SITE DEVELOPMENT 810,000$        7.69$         

SUBTOTAL-DIRECT COST- 810,000$      7.69$        

EX CH SITE DEVELOPMENT 11 FCI Constructors Inc.-Confidential
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19%

GENERAL CONDITIONS SITEWORK STRUCTURE/SUBSTRATE INTERIOR CONSTRUCTION FINISHES MEP

4%

10%

4%

18%

21%

43%

K-MART SITE OPTION

GENERAL CONDITIONS SITEWORK STRUCTURE/SUBSTRATE INTERIOR CONSTRUCTION FINISHES MEP

FORMER KMART

Construction Cost  SF  $/sf  Sub-total
 Site Development     $     721,170
 Renovation  96,046 $244  $22,761,591
 TOTAL      $23,482,761

Project “soft” Costs      $  1,798,793

TOTAL PROJECT COSTS     $25,281,554

The estimate includes appropriately 96,000 gf 
of existing space to be remodel along with site 
development.  Design add alternates have been 
provided in addition to the base estimate.

ADD ALTERNATES
 Site Development (additional 3.4 acres)     $1,213,327
 Facilities & Vehicle Storage Building including site   $2,675,298
 Interior Build out of (1) Courtroom     $   353,985
 New pull-through Vehicle Sally Port     $   628,322

Interior Courtyards        $   406,652
Interior Build out of CSU Extension & Public Health   $   749,362
CSU Extension Lobby Vestibule      $   123,526
Complete Reroof (insulation & membrane)    $1,756,958
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FCI Constructors, Inc.  
Date: July 24, 2020  

Project:
MOFFAT COUNTY COURTS & COUNTY SERVICES 

MOFFAT COUNTY NEW CONSTR. 11,136             NEW CONSTR. 2,625               NEW CONSTR. 13,761             NEW CONSTR. 13,761             
CRAIG, CO RENOVATION -                  RENOVATION 94,602             RENOVATION 94,602             RENOVATION 94,602             
CONCEPTUAL PROGRAMMATIC COST MODEL-R1

DESCRIPTION TOTAL SF 11,136           TOTAL SF 97,227           TOTAL SF 108,363         TOTAL SF 108,363         

TOTAL COST COST/SF TOTAL COST COST/SF TOTAL COST COST/SF TOTAL COST COST/SF

100000   GENERAL CONDITIONS 192,000$                  17.24$               825,000$                  8.49$                 192,000$                  1.77$                 1,209,000$               11.16$                

310000   SITE WORK -$                          -$                  -$                          -$                  2,052,000$               18.94$               2,052,000$               18.94$               

020000   SITEWORK - EXISTING CONDTIONS -$                          -$                  330,655$                  3.40$                 -$                          -$                  330,655$                  3.05$                 

020000   SITEWORK - BUILDING 153,624$                  13.80$               53,860$                    0.55$                 -$                          -$                  207,484$                  1.91$                  

020000   SITEWORK - DEEP FOUNDATIONS -$                          -$                  -$                          -$                  -$                          -$                  -$                          -$                  

030000   CONCRETE 213,980$                  19.22$               146,133$                  1.50$                 -$                          -$                  360,113$                  3.32$                 

040000   MASONRY -$                          -$                  308,129$                  3.17$                 -$                          -$                  308,129$                  2.84$                 

050000   METALS 41,760$                    3.75$                 460,189$                  4.73$                 -$                          -$                  501,949$                  4.63$                 

060000   WOOD & PLASTICS 22,272$                    2.00$                 1,152,483$               11.85$               -$                          -$                  1,174,755$               10.84$               

070000   THERMAL & MOISTURE PROTECTION 12,086$                    1.09$                 2,269,470$               23.34$               -$                          -$                  2,281,556$               21.05$               

080000   DOORS & WINDOWS 58,467$                    5.25$                 1,318,087$               13.56$               -$                          -$                  1,376,554$               12.70$               

090000   FINISHES 204,276$                  18.34$               4,778,464$               49.15$               -$                          -$                  4,982,740$               45.98$               

100000 SPECIALTIES 26,726$                    2.40$                 365,780$                  3.76$                 -$                          -$                  392,506$                  3.62$                 

110000 EQUIPMENT -$                          -$                  24,262$                    0.25$                 -$                          -$                  24,262$                    0.22$                 

120000 FURNISHINGS -$                          -$                  74,500$                    0.77$                 -$                          -$                  74,500$                    0.69$                 

130000 SPECIAL CONSTRUCTION 378,624$                  34.00$               -$                          -$                  -$                          -$                  378,624$                  3.49$                 

140000 CONVEYING SYSTEMS -$                          -$                  -$                          -$                  -$                          -$                  -$                          -$                  

210000 FIRE PROTECTION 37,862$                    3.40$                 233,335$                  2.40$                 -$                          -$                  271,197$                  2.50$                 

230000 PLUMBING 155,904$                  14.00$               1,730,652$               17.80$               -$                          -$                  1,886,556$               17.41$               

250000 HVAC 256,128$                  23.00$               4,590,392$               47.21$               -$                          -$                  4,846,520$               44.72$               

260000 ELECTRICAL 222,720$                  20.00$               3,718,296$               38.24$               -$                          -$                  3,941,016$               36.37$               

27/280000 LV SPECIAL SYSTEMS 30,624$                    2.75$                 674,164$                  6.93$                 -$                          -$                  704,788$                  6.50$                 

SUBTOTAL - DIRECT COST 2,007,054$           180.23$         23,053,851$         237.11$         2,244,000$           20.71$           27,304,905$         251.98$         

CONTINGENCY 160,564$                  14.42$               1,844,308$               18.97$               179,520$                  1.66$                 2,184,392$               20.16$               8.00%

BUILDERS RISK INSURANCE 1,133$                      0.10$                 11,858$                    0.12$                 1,137$                      0.01$                 14,128$                    0.13$                  

GENERAL LIABILITY INSURANCE 19,313$                    1.73$                 202,125$                  2.08$                 19,388$                    0.18$                 240,825$                  2.22$                 0.75%

PROPERTY SURVEY -$                          -$                  -$                          -$                  -$                  -$                          -$                  BY OWNER

SOILS INVESTIGATION/GEOTECHNICAL ENGINEERING -$                          -$                  -$                          -$                  -$                  -$                          -$                  BY OWNER

MATERIALS TESTING / INSPECTION -$                          -$                  -$                          -$                  -$                  -$                          -$                  BY OWNER

PLANNING APPLICATIONS/PERMIT/PLAN REVIEW FEES -$                          -$                  -$                          -$                  -$                  -$                          -$                  BY OWNER

BUILDING PERMIT -$                          -$                  -$                          -$                  -$                  -$                          -$                  BY OWNER

ARCHITECTURAL DESIGN & ENGINEERING (C/S/M&E) -$                          -$                  -$                          -$                  -$                  -$                          -$                  BY OWNER

PAYMENT/PERFORMANCE BONDS 16,425$                    1.47$                 118,266$                  1.22$                 16,479$                    0.15$                 151,170$                  1.40$                 1-YEAR WARRANTY

CONSTRUCTION PHASE OVERHEAD & FEE 110,224$                  9.90$                 1,261,520$               12.98$               123,026$                  1.14$                 1,494,771$               13.79$               5.00%

 

SUB-TOTAL ESTIMATED CONSTRUCTION COST 2,314,713$           207.86$         26,491,929$         272.48$         2,583,550$           23.84$           31,390,192$         289.68$         

SCOPE REVISIONS/ADJUSTMENTS:

DELETE VEHICLE SALLYPORT ADDITION -$                     -$                  (339,854)$            (3.50)$              -$                     -$                  (339,854)$                 (3.14)$               

DELETE CSU EXTENSION OFFICE LOBBY VESTIBULE -$                     -$                  (123,526)$            (1.27)$              -$                     -$                  (123,526)$                 (1.14)$               

DELETE INTERIOR COURTYARDS -$                     -$                  (406,652)$            (4.18)$              -$                     -$                  (406,652)$                 (3.75)$               

DELETE INTERIOR BUILD OUT OF 1 COURTROOM -$                     -$                  (353,985)$            (3.64)$              -$                     -$                  (353,985)$                 (3.27)$               

DELETE INTERIOR BUILD OUT OF CSU EXTENSION & 

HEALTH DEPT -$                     -$                  (749,362)$            (7.71)$              -$                     -$                  (749,362)$                 (6.92)$               

ADJUSTED ESTIMATED CONSTRUCTION COST 2,314,712.79$      207.86$         24,518,549.15$    252.18$         2,583,550.10$      23.84$           29,416,812.04$    271.47$         

POTENTIAL COST REDUCTIONS:

 LEAVE EXISTING ROOFING ASSEMBLY - PATCH & REPAIR 

EXISTING (ASSUMES CODE COMPLIANT INSULATION & 

WIND UPLIFT RATING (1,756,958)$          (18.07)$            TO BE VERIFIED 

 

KMART SITE OPTION-R1

VEHICLE STORAGE/SHOP BLDG

NOTES

KMART BUILDING SITE DEVELOPMENT TOTALS

Confidential - FCI Constructors, Inc.
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MOFFAT COUNTY COURTS & COUNTY SERVICES 24-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 11,136.00                              

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

VEHICLE STORAGE & SHOP BUILDING 174' X 64'

020000 - SITEWORK-BUILDING

FOUNDATION EXCAV-COLUMN & WALL FOOTINGS 423.11            CY 8.50$            3,596$             EXCAV TO FROST DEPTH-36"

OVER-EX & REPLACE- COLUMN & WALL FOOTINGS 423.11            CY 71.40$          30,210$           OVER-EX/REPLACE/DISPOSE 36"

FOUNDATON EXCAV/BF-DISPOSE UNSUITABLE 423.11            CY 13.00$          5,500$             DISPOSE OFFSITE

IMPORTED FILL TO SLAB ON GRADE 1,466.67         CY 62.00$          90,933$           ASSUME 36" STRUC'L FILL

DRAINAGE BASE TO SLABS ON GRADE 11,000.00       SF 1.38$            15,156$           6" CLASS 6 BASE

VAPOR BARRIER TO SLABS ON GRADE 12,100.00       SF 0.68$            8,228$             15 MIL STEGO

SUBTOTAL- 020000 SITEWORK-BUILDING 153,624$        13.80$       

022400 - DEEP FOUNDATIONS

HELICAL PILES- MOBILIZE/DEMOB -                  DY 4,500.00$     -$                  

HELICAL PILES- 50 FT BID LENGTH -                  LF 1,650.00$     -$                 N/A-EXCLUDED

PILE TESTING -                  LS 5,000.00$     -$                  

LAYOUT -                  HRS 72.00$          -$                  

SUBTOTAL- 022400 DEEP FOUNDATIONS -$               -$           

030000 - CONCRETE

CONCRETE FOUNDATIONS-PERIM WALL FOOTINGS 37.02              CY 490.00$        18,141$           24" X 12" 

CONCRETE FOUNDATIONS-PERIM STEM WALLS 37.02              CY 745.00$        27,582$           12" X 24" H

CONCRETE FOUNDATIONS-COL PILLASTERS AT WALLS 18.00              EA 390.00$        7,020$              

CONCRETE FOUNDATIONS-INTER WALL FOOTINGS 13.53              CY 490.00$        6,631$             24" X 12" 

CONCRETE FOUNDATIONS-INTER STEM WALLS 9.07                CY 780.00$        7,073$             8" X 24" H

CONCRETE FOUNDATIONS-COL FOOTINGS 79.64              CY 490.00$        39,026$           8' X 8' X 2' -COL FTGS

CONCRETE FOUNDATIONS-COL FOOTINGS 4.20                CY 490.00$        2,058$             6' X 6' X 1.5' -COL FTGS

MISC PITS/FOUNDATIONS 1.00                LS 12,000.00$   12,000$            

SLAB ON GRADE-6" TH 11,000.00       SF 7.55$            83,050$            

SLAB ON METAL DECK-6.5" TH -                  SF 6.40$            -$                 N/A-EXCLUDED

METAL PAN STAIR FILL -                  SF 5.80$            -$                 N/A-EXCLUDED

CONCRETE EQUIP PADS 1.00                LS 3,600.00$     3,600$              

STE/GROUT PIPE BOLLARDS 24.00              EA 325.00$        7,800$              

SUBTOTAL- 030000 CONCRETE 213,980$        19.22$       

040000 - MASONRY & STONE WORK

-                  SF 18.45$          -$                 N/A-EXCLUDED

INTERIOR CMU WALLS-8" TH -                  SF 22.60$          -$                 N/A-EXCLUDED

SUBTOTAL- 040000 MASONRY -$               -$           

050000 - METALS

STRUCTURAL STEEL COLUMNS-1.5#/SF -                  TNS 2,350.00$     -$                 N/A-SEE PEMB PACKAGE

-                  TNS 2,260.00$     -$                 N/A-SEE PEMB PACKAGE

STEEL WF FRAMING- ROOF-3.0#/SF -                  TNS 2,260.00$     -$                 N/A-SEE PEMB PACKAGE

STEEL JOIST FRAMING- ROOF-3.5#/SF -                  TNS 1,675.00$     -$                 N/A-SEE PEMB PACKAGE

STRUCTURAL STEEL FRAMING- BRACE FRAMING -                  TNS 2,385.00$     -$                 N/A-SEE PEMB PACKAGE

-                  TNS 2,385.00$     -$                 N/A-SEE PEMB PACKAGE

-                  TNS 2,450.00$     -$                 N/A-SEE PEMB PACKAGE

STRUCTURAL STEEL/STEEL JOISTS- ERECTION -                  DY 6,150.00$     -$                 N/A-SEE PEMB PACKAGE

METAL FLOOR DECKING - 2"/18 GAGE -                  SF 2.80$            -$                 N/A-SEE PEMB PACKAGE

METAL ROOF DECKING - 1.5"/20 GAGE -                  SF 2.60$            -$                 N/A-SEE PEMB PACKAGE

CANOPY FRAMING-ALLOW -                  SF 45.00$          -$                 FRAMING & DECK

STEEL PAN STAIRS- 1ST - 2ND FLRS -                  RI 685.00$        -$                 N/A-EXCLUDED

MISC METALS 11,136.00       SF 3.75$            41,760$           

SUBTOTAL- 050000 METALS 41,760$          3.75$         

EXTERIOR WALLS-VENEER -4" ARCH'L CMU- 48" 

WAINSCOT

STRUCTURAL STEEL FRAMING-WF FLOOR & ROOF 

TERRACE FRAMING-8.0#/SF

STRUCTURAL STEEL FRAMING- HUNG LINTELS/POUR 

STOPS/DECK EDDGE ANGLES

STRUCTURAL STEEL FRAMING- ROOFTOP SCREEN 

WALL SUPPORT

VEHICLE STOR & SHOP BUILDING FCI Constructors Inc.-Confidential

MOFFAT COUNTY COURTS & COUNTY SERVICES 24-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 11,136.00                              

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

VEHICLE STORAGE & SHOP BUILDING  

060000 - WOOD & PLASTICS

PERIMETER ROOF BLOCKING-TREATED 2X -                  LF 4.50$            -$                  

PERIMETER COPING NAILERS/SHIMS -                  LF 6.50$            -$                  

PLYWOOD SHEATHING-BACK SIDE OF PARAPETS -                  SF 1.90$            -$                  

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 11,136.00       SF 2.00$            22,272$           OFFICE/STAFF WORK AREAS

SUBTOTAL- 060000 WOOD & PLASTICS 22,272$          2.00$         

070000 - THERMAL & MOISTURE PROTECTION

FOUNDATION INSULATION-2" TH RIGID 952.00            SF 2.80$            2,666$             

PERIMETER FDN DAMPPROOFING 952.00            SF 2.10$            1,999$             

ROOF MOUNTED SKYLKIGHTS -                  EA 1,525.00$     -$                 N/A-EXCLUDED

ROOF ACCESS HATCH 1.00                EA 2,410.00$     2,410$             

APPLIED FIREPROOFING -                  SF -$              -$                 N/A-EXCLUDED

CAULKING & SEALANTS 11,136.00       SF 0.45$            5,011$              

SUBTOTAL- 070000 THERMAL & MOISTURE PROTECTION 12,086$          1.09$         

080000 - DOORS & WINDOWS

DOORS/FRAMES/HW-INTERIOR 12.00              EA 2,050.00$     24,600$            

DOORS/FRAMES/HW-EXTERIOR 6.00                EA 2,350.00$     14,100$            

OVERHEAD DOORS- SECTIONAL/INSUL/MOTOR OP 2.00                EA 5,800.00$     11,600$            

INTERIOR WINDOWS/GLAZING 64.00              SF 34.00$          2,176$             

ENTRY STOREFRONTS-ALUM/GLASS -                  SF 56.00$          -$                 N/A-EXCLUDED

DOORS/FRAMES/HW-STOREFRONTS -                  EA 3,800.00$     -$                 N/A-EXCLUDED

ALUM STOREFRONT WINDOWS-FIXED 64.00              SF 56.00$          3,584$             EXTER WINDOWS

DOORS/FRAMES/HW-STOREFRONTS 1.00                EA 1,850.00$     1,850$             INTERIOR DOORS

AUTO DOOR OPERATORS -                  EA 1,550.00$     -$                 MAIN ENTRY

ALUM LOUVERED SUNSHADES- WALL MTD-FIXED -                  LF 190.00$        -$                 N/A-EXCLUDED

MISC INSTERIOR GLAZING 11,136.00       SF 0.05$            557$                 

SUBTOTAL- 080000 DOORS & WINDOWS 58,467$          5.25$         

090000 - FINISHES

EXTERIOR WALLS-6" LG FRAMING/SHEATHING/DW -                  SF 14.40$          -$                 N/

INTERIOR CEILING BULKHEADS/FASCIAS/SOFFITS -                  LF 56.00$          -$                 CANOPY SOFFITS/FASICAS

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 5,394.00         SF 24.00$          129,456$         OFFICE/SHOP AREAS

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 7,482.00         SF 10.00$          74,820$           VEH STORAGE AREAS

  

SUBTOTAL- 090000 FINISHES 204,276$        18.34$       

  

DIVISION 100000 - SPECIALTIES

MISCELLANEOUS SPECIALTIES 11,136.00       SF 2.40$            26,726$            

TOILET PTNS/ACCESSORIES 11,136.00       SF -$              INCLUDED

WALL & CORNER PROTECTION 11,136.00       SF -$              INCLUDED

FIRE PROTECTION CABINETS/EXTINGUISHERS 11,136.00       SF -$              INCLUDED

ROOM ID SIGNAGE/WAYFINDING 11,136.00       SF -$              INCLUDED

LOCKERS 11,136.00       SF -$              INCLUDED

STORAGE SHELVING -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 100000 SPECIALTIES 26,726$          2.40$         

DIVISION 110000 - EQUIPMENT 

RESIDENTIAL APPLIANCES -                  LS 4,500.00$     -$                 N/A-OWNER FF & E

FOOD SERVICE EQUIPMENT-COMMERCIAL -                  LS -$              -$                 N/A-EXCLUDED

AV EQUIPMENT- -                  LS -$              -$                 N/A-OWNER FF & E

WELDING BOOTH -                  EA 45,000.00$   -$                 N/A-OWNER FF & E

WOOD WORKING SHOP EQUIPMENT -                  LS 50,000.00$   -$                 N/A-OWNER FF & E

MAINT EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

LOADING DOCK EQUIPMENT -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 110000 EQUIPMENT -$               -$           
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MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 11,136.00                              

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

VEHICLE STORAGE & SHOP BUILDING  

DIVISION 120000 - FURNISHINGS

FLOOR/ENTRY MATS -                  LS 1,500.00$     -$                 N/A-SEE WALKOFF CARPET

WINDOW TREATMENTS-ROLLER SHADES/BLINDS -                  SF 24.30$          -$                 N/A-OWNER FF & E

CASEWORK -                  LS -$              -$                 SEE DIV 060000

SUBTOTAL- 120000 FURNISHINGS -$               -$           

DIVISION 130000 - SPECIAL CONSTRUCTION

PRE-ENGINEERED METAL BUILDING PACKAGE 11,136.00       SF 18.25$          203,232$         FURNISH & DELIVER

MAIN FRAME/ROOF PURLINS/WALL GIRTS/FRAMED OPENINGS11,136.00       SF -$              -$                 FURNISH & DELIVER

STANDING SEAM METAL ROOFING 11,136.00       SF -$              -$                 FURNISH & DELIVER

R-PANEL WALL PANELS 11,136.00       SF -$              -$                 FURNISH & DELIVER

LINER PANELS-WALLS 11,136.00       SF -$              -$                 FURNISH & DELIVER

LINER PANELS-CEILINGS 11,136.00       SF -$              -$                 FURNISH & DELIVER

INSULATION PACKAGE 11,136.00       SF -$              -$                 FURNISH & DELIVER

PEMB-ERECTION/INSTALL INSULATION 11,136.00       SF 15.75$          175,392$          

X-RAY PROTECTION -                  SF 24.20$          -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 130000 SPECIAL CONSTRUCTION 378,624$        34.00$       

DIVISION 140000 - CONVEYING SYSTEMS

HYDRAULIC ELEVATOR-2 STOP -                  EA 94,000.00$   -$                  

HC WHEEL CHAIR LIFT -                  EA -$              -$                 N/A-EXCLUDED

SUBTOTAL- 140000 CONVEYING SYSTEMS -$               -$           

DIVISION 210000 - FIRE SUPPRESSION SYSTEMS

FIRE SPRINKLERS- WET PIPE 11,136.00       SF 3.40$            37,862$            

FIRE SPRINKLERS- IN RACK SYSTEM -                  SF -$              -$                 N/A-EXCLUDED

FIRE SPRINKLERS- DRY TYPE -                  SF -$              -$                 N/A-EXCLUDED

FIRE SUPPRESSION SYSTEM- CLEAN AGENT -                  SF -$              -$                 N/A-EXCLUDED

FIRE SPRINKLERS- FIRE/JOCKEY PUMP -                  LS -$              -$                 N/A-EXCLUDED

FIRE SPRINKLERS- WATER STORAGE TANK -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 210000 FIRE SUPPRESSION SYSTEMS 37,862$          3.40$         

DIVISION 230000 PLUMBING SYSTEMS

PLUMBING EQUIPMENT 11,136.00       SF 14.00$          155,904$          

DOMESTIC WATER 11,136.00       SF INCLUDED

STORM / ROOF DRAINAGE 11,136.00       SF -$              INCLUDED

SANITARY SEWER-UG 11,136.00       SF INCLUDED

WASTE & VENT- ABOVE GRADE 11,136.00       SF INCLUDED

NAT GAS PIPING 11,136.00       SF INCLUDED

FIXTURES 11,136.00       SF INCLUDED

PLUMBING INSULATION 11,136.00       SF INCLUDED

COMPRESSED AIR SYSTEM-SHOP AIR SYS -                  LS 40,000.00$   -$                 N/A-OWNER FF & E

SUBTOTAL- PLUMBING SYSTEMS 155,904$        14.00$       

VEHICLE STOR & SHOP BUILDING FCI Constructors Inc.-Confidential
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MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 11,136.00                              

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

VEHICLE STORAGE & SHOP BUILDING  

DIVISION 24 HVAC SYSTEMS

HVAC SYSTEM- ROOF TOP PACKAGE SYS 11,136.00       SF 23.00$          256,128$         GAS HEAT/ DX COOLING

EQUIPMENT 11,136.00       SF -$                 

DUCTWORK & ACCESSORIES 11,136.00       SF -$                 

HVAC HYDRONIC PIPING SYS -                  SF -$              -$                 N/A

HVAC INSULATION 11,136.00       SF -$                 

HVAC CONTROLS 11,136.00       SF -$                 

TEST & BALANCE 11,136.00       SF -$                 

GEOTHERMAL WELL FIELD -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- HVAC SYSTEMS 256,128$        23.00$       

DIVISION 260000 ELECTRICAL SYSTEMS

ELECTRICAL WORK 11,136.00       SF 20.00$          222,720$          

EQUIPMENT- SECONDARY 11,136.00       SF -$              INCLUDED

EMERGENCY GENERATOR -                  SF -$              -$                 N/A-EXCLUDED

POWER DISTRIBUTION 11,136.00       SF -$              INCLUDED

LIGHTING & CONTROLS 11,136.00       SF -$              INCLUDED

FIRE ALARM SYSTEM 11,136.00       SF -$              INCLUDED

DATA/COMMUNICATIONS-ROUGH IN 11,136.00       SF -$              INCLUDED

ACCESS CONTROL-ROUGH IN 11,136.00       SF -$              INCLUDED

SECURITY SYS-ROUGH IN 11,136.00       SF -$              INCLUDED

AV SYSTEM-ROUGH IN 11,136.00       SF -$              -$                 N/A-EXCLUDED

SUBTOTAL- ELECTRICAL SYSTEMS 222,720$        20.00$       

DIVISION 270000 SPECIAL/LV SYSTEMS

DATA / COMMUNICATIONS-WIRING/DEVICES/EQUIP 11,136.00       SF 2.75$            30,624$            

AV SYSTEM-WIRING/DEVICES/EQUIPMENT -                  SF -$              -$                 N/A

ACCESS CONTROL SYS-WIRING/DEVICES/EQUIP 11,136.00       SF -$              INCLUDED  

SECURITY SYS-WIRING/DEVICES/EQUIPMENT 11,136.00       SF -$              INCLUDED  

SUBTOTAL- SPECIAL/LV SYSTEMS 30,624$          2.75$         

DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL -                  AC -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CLEARING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

EARTHWORK / SITE GRADING / CUT & FILL -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

IMPORTED BASE COURSE- PAVEMENT BASES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

DOMESTIC/FIRE WATER SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

STORM SEWER -MANHOLE/DRAINS/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SANITARY SEWER SERVICE-MANHOLES/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

NATURAL GAS SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-FLATWORK -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-MISC -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE FURNISHINGS- TRASH RECEP/BENCHES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

LANDSCAPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SUBTOTAL- SITE DEVELOPMENT -$               -$           

SUBTOTAL-DIRECT COST- 1,815,054$   162.99$    

VEHICLE STOR & SHOP BUILDING FCI Constructors Inc.-Confidential
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MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 94,600.00                              

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING-REMODEL & ADDITIONS-R1  

020000 - SITEWORK-EXISTING CONDTIONS

BUILDING REMODEL********* -                LS -$             -$                

INTERIOR DEMOLITION********* -                LS -$             -$                

REMOVE FLOORING 77,000.00       SF 0.80$            61,600$           INCL ADHESIVE REMOVAL

REMOVE SUSPENDED CEILINGS 77,000.00       SF 0.45$            34,650$           

REMOVE WOOD FRAMED MEZZANINE 5,460.00         SF 2.25$            12,285$           

REMOVE MISC INTERIOR PARTITIONS/DOORS 1.00                LS 4,800.00$     4,800$              

MISC INTERIOR REMOVALS 94,600.00       SF 0.10$            9,460$              

MISC INTERIOR REMOVALS-MEP WORK 94,600.00       SF 1.10$            104,060$          

SAWCUT/REMOVE EXISTING SLABS 3,000.00         SF 12.00$          36,000$           NEW U/G PLUMBING

SAWCUT/REMOVE EXISTING SLABS 1,600.00         SF 6.00$            9,600$             NEW EXTER COURTYARDS

EXTERIOR DEMOLITION********* -                LS -$             -$                

REMOVE RETAIL SIGN PANEL/LOGO/CMU PIERS 1.00                LS 8,000.00$     8,000$              

REMOVE MAIN ENTRY VESTIBULE 1.00                LS 3,000.00$     3,000$              

REMOVE GARDEN CENTER CANOPY 3,744.00         SF 2.00$            7,488$             

REMOVE EX MECH ROOFTOP UNITS 26.00              EA 350.00$        9,100$              

CUT NEW OPENINGS IN EX CMU WALLS-DOORS 13.00              EA 420.00$        5,460$              

CUT NEW OPENINGS IN EX CMU WALLS-WINDOWS 17.00              EA 605.00$        10,285$           SMALL OPENINGS

CUT NEW OPENINGS IN EX CMU WALLS-WINDOWS 4.00                EA 1,250.00$     5,000$             LARGE OPENINGS

REMOVE EXISTING CMU WALL- NEW ENTRY VESTIBULE 1,518.00         SF 6.50$            9,867$              

SUBTOTAL- 020000 SITEWORK-EXISTING CONDTIONS 330,655$        3.50$         

020000 - SITEWORK-BUILDING

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FOUNDATION EXCAV-COLUMN & WALL FOOTINGS 74.00              CY 8.50$            629$                EXCAV TO FROST DEPTH-36"

OVER-EX & REPLACE- COLUMN & WALL FOOTINGS 74.00              CY 71.40$          5,284$             OVER-EX/REPLACE/DISPOSE 36"

FOUNDATON EXCAV/BF-DISPOSE UNSUITABLE 74.00              CY 13.00$          962$                DISPOSE OFFSITE

IMPORTED FILL TO SLAB ON GRADE 193.20            CY 62.00$          11,978$           ASSUME 36" STRUC'L FILL

DRAINAGE BASE TO SLABS ON GRADE 1,449.00         SF 1.38$            1,996$             6" CLASS 6 BASE

VAPOR BARRIER TO SLABS ON GRADE 1,593.90         SF 0.68$            1,084$             15 MIL STEGO

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FOUNDATION EXCAV-COLUMN & WALL FOOTINGS 104.53            CY 8.50$            889$                EXCAV TO FROST DEPTH-36"

IMPORTED FILL TO SLAB ON GRADE / FOOTINGS 104.53            CY 62.00$          6,481$             ASSUME 36" STRUC'L FILL

DRAINAGE BASE TO SLABS ON GRADE 176.00            SF 1.38$            242$                6" CLASS 6 BASE

VAPOR BARRIER TO SLABS ON GRADE 193.60            SF 0.68$            132$                15 MIL STEGO

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

FOUNDATION EXCAV-COLUMN & WALL FOOTINGS 60.00              CY 8.50$            510$                EXCAV TO FROST DEPTH-36"

OVER-EX & REPLACE- COLUMN & WALL FOOTINGS 60.00              CY 71.40$          4,284$             OVER-EX/REPLACE/DISPOSE 36"

FOUNDATION EXCAV/BF-DISPOSE UNSUITABLE 60.00              CY 13.00$          780$                DISPOSE OFFSITE

IMPORTED FILL TO SLAB ON GRADE 133.33            CY 62.00$          8,267$             ASSUME 36" STRUC'L FILL

DRAINAGE BASE TO SLABS ON GRADE 1,000.00         SF 1.38$            1,378$             6" CLASS 6 BASE

VAPOR BARRIER TO SLABS ON GRADE 1,100.00         SF 0.68$            748$                15 MIL STEGO

FRONT ENTRY CANOPY********* -                LS -$             -$                

FOUNDATION EXCAV-COLUMN & WALL FOOTINGS 28.44              CY 8.50$            242$                EXCAV TO FROST DEPTH-36"

OVER-EX & REPLACE- COLUMN & WALL FOOTINGS 28.44              CY 71.40$          2,031$             OVER-EX/REPLACE/DISPOSE 36"

FOUNDATION EXCAV/BF-DISPOSE UNSUITABLE 28.44              CY 13.00$          370$                DISPOSE OFFSITE

OUTDOOR COURTYARDS********* -                LS -$             -$                

FOUNDATION EXCAV-COLUMN & WALL FOOTINGS 60.00              CY 8.50$            510$                EXCAV TO FROST DEPTH-36"

OVER-EX & REPLACE- COLUMN & WALL FOOTINGS 60.00              CY 71.40$          4,284$             OVER-EX/REPLACE/DISPOSE 36"

FOUNDATION EXCAV/BF-DISPOSE UNSUITABLE 60.00              CY 13.00$          780$                DISPOSE OFFSITE

SUBTOTAL- 020000 SITEWORK-BUILDING 53,860$          0.57$         

022400 - DEEP FOUNDATIONS

HELICAL PILES- MOBILIZE/DEMOB -                  DY 4,500.00$     -$                  

HELICAL PILES- 50 FT BID LENGTH -                  LF 1,650.00$     -$                 N/A-EXCLUDED

PILE TESTING -                  LS 5,000.00$     -$                  

LAYOUT -                  HRS 72.00$          -$                  

SUBTOTAL- 022400 DEEP FOUNDATIONS -$               -$           

KMART BUILDING FCI Constructors Inc.-Confidential
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MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 94,600.00                              

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING-REMODEL & ADDITIONS-R1

030000 - CONCRETE

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

CONCRETE FOUNDATIONS-PERIM WALL FOOTINGS 8.63                CY 490.00$        4,230$             24" X 12" 

CONCRETE FOUNDATIONS-PERIM STEM WALLS 11.48              CY 745.00$        8,554$             16" X 24" H

CONCRETE FOUNDATIONS-COL FOOTINGS 4.86                CY 490.00$        2,382$             5' X 5' X 1' -COL FTGS

MISC PITS/FOUNDATIONS 1.00                LS 1,500.00$     1,500$              

SLAB ON GRADE-5" TH 1,340.00         SF 6.60$            8,844$              

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

CONCRETE FOUNDATIONS-PERIM WALL FOOTINGS 2.96                CY 490.00$        1,448$             24" X 12" 

CONCRETE FOUNDATIONS-PERIM STEM WALLS 3.93                CY 745.00$        2,929$             16" X 24" H

CONCRETE FOUNDATIONS-COL FOOTINGS 3.89                CY 490.00$        1,906$             5' X 5' X 1' -COL FTGS

SLAB ON GRADE-5" TH 147.00            SF 6.60$            970$                 

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

CONCRETE FOUNDATIONS-PERIM WALL FOOTINGS 7.00                CY 490.00$        3,430$             24" X 12" 

CONCRETE FOUNDATIONS-PERIM STEM WALLS 9.31                CY 745.00$        6,936$             16" X 24" H

CONCRETE FOUNDATIONS-COL FOOTINGS 3.89                CY 490.00$        1,906$             5' X 5' X 1' -COL FTGS

MISC PITS/FOUNDATIONS 1.00                LS 1,500.00$     1,500$              

SLAB ON GRADE-6" TH 912.00            SF 7.55$            6,886$              

FRONT ENTRY CANOPY********* -                LS -$             -$                

CONCRETE FOUNDATIONS-COL FOOTINGS 3.89                CY 490.00$        1,906$             5' X 5' X 1' -COL FTGS

CONCRETE FOUNDATIONS-COL PIERS 0.55                CY 1,750.00$     963$                1.33' X 1.33' X 2' -COL PIERS

OUTDOOR COURTYARDS********* -                LS -$             -$                

CONCRETE FOUNDATIONS-PERIM WALL FOOTINGS 15.87              CY 490.00$        7,775$             24" X 12" 

CONCRETE FOUNDATIONS-PERIM STEM WALLS 21.10              CY 745.00$        15,721$           16" X 24" H

CONCRETE FOUNDATIONS-COL FOOTINGS 16.80              CY 490.00$        8,232$             6' X 6' X 1.5' -COL FTGS

CONCRETE FOUNDATIONS-COL PILLASTERS AT WALLS 8.00                EA 390.00$        3,120$              

MISC PITS/FOUNDATIONS 1.00                LS 1,500.00$     1,500$              

SLAB ON GRADE-5" TH 1,142.00         SF 6.35$            7,252$              

BUILDING REMODEL********* -                LS -$             -$                

SLAB ON GRADE-4" TH-PATCH BACK 3,000.00         SF 11.85$          35,550$           NEW U/G PLUMBING

CONCRETE FOUNDATIONS- WALL FOOTINGS 19.44              CY 550.00$        10,694$           NEW CMU WALLS-INTERIOR

SUBTOTAL- 030000 CONCRETE 146,133$        1.54$         

040000 - MASONRY & STONE WORK

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

600.00            SF 38.00$          22,800$            

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

240.00            SF 38.00$          9,120$              

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

EXTERIOR CMU WALLS-8" TH 1,800.00         SF 22.60$          40,680$           8" BACKUP TO VENEER

1,800.00         SF 18.45$          33,210$            

FRONT ENTRY CANOPY********* -                LS -$             -$                

128.00            SF 38.00$          4,864$             COLUMN PIERS

4.00                EA 600.00$        2,400$             COLUMN PIERS

OUTDOOR COURTYARDS********* -                LS -$             -$                

816.00            SF 18.45$          15,055$           48" HIGH WAINSCOT

BUILDING REMODEL********* -                LS -$             -$                

INTERIOR CMU WALLS-8" TH 5,000.00         SF 26.00$          130,000$         SECURE WALLS

1.00                LS 50,000.00$   50,000$            

SUBTOTAL- 040000 MASONRY 308,129$        3.26$         

050000 - METALS

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

STRUCTURAL STEEL COLUMNS-1.5#/SF 1.09                TNS 3,350.00$     3,641$             

STEEL WF FRAMING- ROOF-10#/SF 7.25                TNS 3,210.00$     23,256$           

1.00                TNS 3,450.00$     3,450$             ALLOW

STRUCTURAL STEEL FRAMING- BRACE FRAMING 1.00                TNS 3,385.00$     3,385$             1000#/LOCATION

METAL ROOF DECKING - 1.5"/20 GAGE 1,980.00         SF 2.95$            5,841$             

MISC METALS 1,449.00         SF 3.75$            5,434$             

EXTERIOR WALLS-VENEER -2" MANUF THINSTONE

CAST STONE COLUMN PIER CAPS

EXTERIOR WALLS-VENEER -2" MANUF THINSTONE

EXTERIOR WALLS-VENEER -4" ARCH'L CMU

EXTERIOR WALLS-VENEER -4" ARCH'L CMU

PATCH/REPAIR EXISTING CMU-AT NEW WALL 

OPENINGS

STRUCTURAL STEEL FRAMING- HUNG LINTELS/POUR 

STOPS/DECK EDDGE ANGLES

EXTERIOR WALLS-VENEER -2" MANUF THINSTONE

KMART BUILDING FCI Constructors Inc.-Confidential
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DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING-REMODEL & ADDITIONS-R1

050000 - METALS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

STRUCTURAL STEEL COLUMNS-1.5#/SF 0.13                TNS 3,350.00$     442$                

STEEL WF FRAMING- ROOF-10#/SF 0.88                TNS 3,210.00$     2,825$             

0.25                TNS 3,450.00$     863$                ALLOW

STRUCTURAL STEEL FRAMING- BRACE FRAMING 0.50                TNS 3,385.00$     1,693$             1000#/LOCATION

METAL ROOF DECKING - 1.5"/20 GAGE 338.80            SF 2.95$            999$                

MISC METALS 176.00            SF 3.75$            660$                

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

STEEL JOIST FRAMING- ROOF-3.5#/SF 1.75                TNS 2,750.00$     4,813$             

1.00                TNS 3,450.00$     3,450$             ALLOW

METAL ROOF DECKING - 1.5"/20 GAGE 1,100.00         SF 2.95$            3,245$             

MISC METALS 1,000.00         SF 3.75$            3,750$             

FRONT ENTRY CANOPY********* -                LS -$             -$                

STRUCTURAL STEEL FRAMING- BEAMS-12#/SF 2.78                TNS 3,385.00$     9,424$             ENTRY CANOPY-40' X 12'

METAL ROOF DECKING - 3"/18 GAGE 510.40            SF 3.85$            1,965$             

OUTDOOR COURTYARDS********* -                LS -$             -$                

2.00                LS 7,500.00$     15,000$            

REMOVE EX ROOF FRAMING & DECK 1,254.00         SF 11.00$          13,794$           

4.08                TNS 5,500.00$     22,440$           ALLOW 40#/LF

1.00                TNS 3,450.00$     3,450$             ALLOW

BUILDING REMODEL********* -                LS -$             -$                

MISC STRUCTURAL REINF/UPGRADE TO ROOF 94,600.00       SF 0.75$            70,950$           SUPPORTS-NEW RTU'S ETC.

UPGRADE ROOF DECK CONNECTIONS TO EX ROOF FRAMING- WIND UPLIFT94,600.00       SF 0.50$            47,300$           WIND UPLIFT IMPROVEMENTS

MISC METALS 94,600.00       SF 2.20$            208,120$         

SUBTOTAL- 050000 METALS 460,189$        4.86$         

060000 - WOOD & PLASTICS

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

PERIMETER ROOF BLOCKING-TREATED 2X 400.00            LF 4.85$            1,940$              

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 1,449.00         SF 20.00$          28,980$            

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

PERIMETER ROOF BLOCKING-TREATED 2X 156.00            LF 4.85$            757$                 

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 176.00            SF 6.00$            1,056$              

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

PERIMETER ROOF BLOCKING-TREATED 2X 260.00            LF 4.85$            1,261$              

PERIMETER COPING NAILERS/SHIMS 90.00              LF 8.00$            720$                 

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 1,000.00         SF 3.00$            3,000$              

FRONT ENTRY CANOPY********* -                LS -$             -$                

PERIMETER ROOF BLOCKING-TREATED 2X 208.00            LF 4.85$            1,009$              

PERIMETER COPING NAILERS/SHIMS 104.00            LF 8.00$            832$                 

PLYWOOD SHEATHING-BACK SIDE OF PARAPETS 208.00            SF 2.15$            447$                 

TIMBER COLUMNS & CONNECTION STEEL 4.00                EA 1,800.00$     7,200$              

OUTDOOR COURTYARDS********* -                LS -$             -$                

PERIMETER ROOF BLOCKING-TREATED 2X 408.00            LF 4.85$            1,979$              

PERIMETER COPING NAILERS/SHIMS 204.00            LF 8.00$            1,632$              

PLYWOOD SHEATHING-BACK SIDE OF PARAPETS 408.00            SF 2.15$            877$                 

BUILDING REMODEL********* -                LS -$             -$                

PERIMETER ROOF BLOCKING-TREATED 2X 2,606.00         LF 4.85$            12,639$            

PERIMETER COPING NAILERS/SHIMS 1,303.00         LF 8.00$            10,424$            

PLYWOOD SHEATHING-BACK SIDE OF PARAPETS -                  SF 1.90$            -$                  

MISC BLOCKING/NAILERS-INTERIOR 94,600.00       SF 0.55$            52,030$            

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 94,600.00       SF 4.50$            425,700$         GENERAL MW ALLOWANCE

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 3.00                EA 150,000.00$ 450,000$         COURTROOMS/JUDGES CHAMB

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 1.00                EA 150,000.00$ 150,000$         COMMISSION CHAMBERS

SUBTOTAL- 060000 WOOD & PLASTICS 1,152,483$     12.18$       

STRUCTURAL STEEL FRAMING- HUNG LINTELS/POUR 

STOPS/DECK EDDGE ANGLES

TEMP SHORING-EXISTING ROOF FRAMING

WF BEAM FRAMING- NEW PERIM SPANDREL BMS

STRUCTURAL STEEL FRAMING- HUNG LINTELS/POUR 

STOPS/DECK EDDGE ANGLES

STRUCTURAL STEEL FRAMING- HUNG LINTELS/POUR 

STOPS/DECK EDDGE ANGLES
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KMART BUILDING-REMODEL & ADDITIONS-R1  

070000 - THERMAL & MOISTURE PROTECTION

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FOUNDATION INSULATION-2" TH RIGID 222.00            SF 2.80$            622$                

PERIMETER FDN DAMPPROOFING 222.00            SF 2.10$            466$                

CI WEATHER BARRIER/INSULATION- XARMOR-2" TH 2,442.00         SF 5.25$            12,821$            

BUILDING INSULATION-TO EXTER WALLS 2,442.00         SF 2.85$            6,960$             2" SPRAY FOAM-STUD CAVITIES

STUCCO PLASTER WALL VENEER 1,842.00         SF 17.00$          31,314$            

MEMBRANE ROOFING- 60 MIL TPO 1,800.00         SF 24.00$          43,200$           ROOFING/FLASHING/TRIM

APPLIED FIREPROOFING -                  SF -$              -$                 N/A-EXCLUDED

CAULKING & SEALANTS 1,449.00         SF 0.45$            652$                 

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FOUNDATION INSULATION-2" TH RIGID 76.00              SF 2.80$            213$                

PERIMETER FDN DAMPPROOFING 76.00              SF 2.10$            160$                

CI WEATHER BARRIER/INSULATION- XARMOR-2" TH 760.00            SF 5.25$            3,990$              

BUILDING INSULATION-TO EXTER WALLS 760.00            SF 2.85$            2,166$             2" SPRAY FOAM-STUD CAVITIES

STUCCO PLASTER WALL VENEER 520.00            SF 17.00$          8,840$              

MEMBRANE ROOFING- 60 MIL TPO 308.00            SF 24.00$          7,392$             ROOFING/FLASHING/TRIM

APPLIED FIREPROOFING -                  SF -$              -$                 N/A-EXCLUDED

CAULKING & SEALANTS 176.00            SF 0.45$            79$                   

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

FOUNDATION INSULATION-2" TH RIGID 180.00            SF 2.80$            504$                

PERIMETER FDN DAMPPROOFING 180.00            SF 2.10$            378$                

BUILDING INSULATION-TO EXTER WALLS 1,800.00         SF 4.10$            7,380$             3" RIGID CAVITY INSUL

MEMBRANE ROOFING- 60 MIL TPO 1,000.00         SF 18.00$          18,000$           ROOFING/FLASHING/TRIM

APPLIED FIREPROOFING -                  SF -$              -$                 N/A-EXCLUDED

CAULKING & SEALANTS 1,000.00         SF 0.45$            450$                 

FRONT ENTRY CANOPY********* -                LS -$             -$                

METAL WALL PANELS-ACM -4MM TH 270.00            SF 64.00$          17,280$           FASCIA PANELS-CANOPY

STUCCO VENEER PLASTER SOFFITS 464.00            SF 16.00$          7,424$             CANOPY SOFFITS

STANDING SEAM METAL ROOFING 464.00            SF 24.00$          11,136$            

APPLIED FIREPROOFING -                  SF -$              -$                 N/A-EXCLUDED

OUTDOOR COURTYARDS********* -                LS -$             -$                

FOUNDATION INSULATION-2" TH RIGID 408.00            SF 2.80$            1,142$             

PERIMETER FDN DAMPPROOFING 408.00            SF 2.10$            857$                

CI WEATHER BARRIER/INSULATION- XARMOR-2" TH 4,080.00         SF 5.25$            21,420$            

BUILDING INSULATION-TO EXTER WALLS 4,080.00         SF 2.85$            11,628$           2" SPRAY FOAM-STUD CAVITIES

STUCCO PLASTER WALL VENEER 3,264.00         SF 17.50$          57,120$           WALLS ABOVE CMU WAINSCOT

BUILDING REMODEL********* -                LS -$             -$                

BUILDING INSULATION-TO EXTER WALLS 26,060.00       SF 4.20$            109,452$         3" SPRAY FOAM-STUD CAVITIES

METAL WALL PANELS- HVAC EQUIP SCREENWALL 1,920.00         SF 24.00$          46,080$           80' X 40' ROOF SCREEN AREA

ROOFING- TEAR-OFF EXISTING 94,600.00       SF 1.55$            146,630$         COMPLETE SYS REMOVAL

94,600.00       SF 17.00$          1,608,200$      ROOF REPLACEMENT

ROOF MOUNTED SKYLKIGHTS 25.00              EA 1,525.00$     38,125$            

ROOF ACCESS HATCH 2.00                EA 2,410.00$     4,820$             

APPLIED FIREPROOFING -                  SF -$              -$                 N/A-EXCLUDED

CAULKING & SEALANTS 94,600.00       SF 0.45$            42,570$            

SUBTOTAL- 070000 THERMAL & MOISTURE PROTECTION 2,269,470$     23.99$       

080000 - DOORS & WINDOWS

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

DOORS/FRAMES/HW-INTERIOR 1.00                EA 2,050.00$     2,050$              

MISC INTERIOR WINDOWS/GLAZING 1,449.00         SF 0.35$            507$                

ENTRY STOREFRONTS-ALUM/GLASS 216.00            SF 60.00$          12,960$           

DOORS/FRAMES/HW-STOREFRONTS 14.00              EA 3,400.00$     47,600$           EXTERIOR ENTRIES

AUTO DOOR OPERATORS 6.00                EA 1,550.00$     9,300$             MAIN ENTRY

ALUM STOREFRONTS-FIXED 68.00              SF 56.00$          3,808$             EXTER WINDOWS

ALUM CURTAINWALL-FIXED 324.00            SF 88.00$          28,512$           EXTER WINDOW WALLS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

ENTRY STOREFRONTS-ALUM/GLASS 160.00            SF 60.00$          9,600$             

DOORS/FRAMES/HW-STOREFRONTS 2.00                EA 3,400.00$     6,800$             EXTERIOR ENTRIES

AUTO DOOR OPERATORS 3.00                EA 1,550.00$     4,650$              

MEMBRANE ROOFING- 60 MIL TPO- W/INSUL 

FLASHINGS/TRIM
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080000 - DOORS & WINDOWS

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

DOORS/FRAMES/HW-INTERIOR 2.00                EA 5,500.00$     11,000$           SECURITY RATED OPENING

DOORS/FRAMES/HW-EXTERIOR 1.00                EA 5,750.00$     5,750$             SECURITY RATED OPENING

OVERHEAD DOORS- COILING/INSUL/MOTOR OP 2.00                EA 12,000.00$   24,000$           HIGH SPEED COILING DOORS

OUTDOOR COURTYARDS********* -                LS -$             -$                

ALUM STOREFRONT WINDOWS-FIXED-6' X 8' 768.00            SF 58.00$          44,544$           NEW EXTER PUNCHED WINDOWS

ENTRY STOREFRONTS-ALUM/GLASS 64.00              SF 60.00$          3,840$             

DOORS/FRAMES/HW-STOREFRONTS 2.00                EA 3,400.00$     6,800$             ACCESS TO COURTYARDS

BUILDING REMODEL********* -                LS -$             -$                

DOORS/FRAMES/HW-INTERIOR 325.00            EA 2,050.00$     666,250$          

DOORS/FRAMES/HW-EXTERIOR 10.00              EA 2,350.00$     23,500$            

DOORS/FRAMES/HW-INTERIOR 12.00              EA 3,500.00$     42,000$           ADD FOR SECURITY RATED

MISC INTERIOR WINDOWS/GLAZING 94,600.00       SF 0.55$            52,030$           

ALUM STOREFRONT WINDOWS-FIXED-6' X 8' 4,992.00         SF 58.00$          289,536$         NEW EXTER PUNCHED WINDOWS

ALUM STOREFRONTS-FIXED 200.00            SF 58.00$          11,600$           EXTER WINDOW WALLS

DOORS/FRAMES/HW-STOREFRONTS 2.00                EA 3,400.00$     6,800$             EXTERIOR ENTRIES

AUTO DOOR OPERATORS 3.00                EA 1,550.00$     4,650$             MAIN ENTRY

ALUM LOUVERED SUNSHADES- WALL MTD-FIXED -                  LF 190.00$        -$                 N/A-EXCLUDED

SUBTOTAL- 080000 DOORS & WINDOWS 1,318,087$     13.93$       

090000 - FINISHES

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

EXTERIOR WALLS-6" LG FRAMING/SHEATHING/DW 2,442.00         SF 14.40$          35,165$            

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 1,449.00         SF 34.00$          49,266$            

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

EXTERIOR WALLS-6" LG FRAMING/SHEATHING/DW 760.00            SF 14.40$          10,944$            

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 176.00            SF 28.00$          4,928$              

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 1,000.00         SF 22.00$          22,000$            

FRONT ENTRY CANOPY********* -                LS -$             -$                

CANOPY SOFFIT/FASCIA FRAMING & SHEATHING 734.00            SF 18.00$          13,212$           CANOPY SOFFITS/FASICAS

OUTDOOR COURTYARDS********* -                LS -$             -$                

EXTERIOR WALLS-6" LG FRAMING/SHEATHING/DW 4,488.00         SF 14.40$          64,627$            

BUILDING REMODEL********* -                LS -$             -$                

26,060.00       SF 7.35$            191,541$          

26,060.00       SF 1.35$            35,181$            

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 94,600.00       SF 46.00$          4,351,600$       

  

SUBTOTAL- 090000 FINISHES 4,778,464$     50.51$       

  

DIVISION 100000 - SPECIALTIES

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

MISCELLANEOUS SPECIALTIES 1,449.00         SF 2.40$            3,478$              

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

MISCELLANEOUS SPECIALTIES 176.00            SF 2.40$            422$                 

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

MISCELLANEOUS SPECIALTIES 1,000.00         SF 2.40$            2,400$              

BUILDING REMODEL********* -                LS -$             -$                

MISCELLANEOUS SPECIALTIES 94,600.00       SF 3.80$            359,480$          

VISUAL DISPLAY SURFACES 94,600.00       SF -$              INCLUDED

TOILET PTNS/TOILET ACCESSORIES 94,600.00       SF -$              INCLUDED

WALL & CORNER PROTECTION 94,600.00       SF -$              INCLUDED

FIRE PROTECTION CABINETS/EXTINGUISHERS 94,600.00       SF -$              INCLUDED

ROOM ID SIGNAGE/WAYFINDING 94,600.00       SF -$              INCLUDED

LOCKERS 94,600.00       SF -$              INCLUDED

STORAGE SHELVING -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 100000 SPECIALTIES 365,780$        3.87$         

EXTERIOR WALLS- FURRING 3 5/8" FRAMING + GYP 

BOARD

RE-PAINT EX EXTERIOR CMU
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DIVISION 110000 - EQUIPMENT 

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

MISCELLANEOUS EQUIPMENT 1,449.00         SF 0.25$            362$                

-                  LS -$              -$                 N/A-OWNER FF & E

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

MISCELLANEOUS EQUIPMENT -                  SF 0.25$            -$                 N/A

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

MISCELLANEOUS EQUIPMENT 1,000.00         SF 0.25$            250$                

BUILDING REMODEL********* -                LS -$             -$                

MISCELLANEOUS EQUIPMENT 94,600.00       SF 0.25$            23,650$           

RESIDENTIAL APPLIANCES -                  EA 4,500.00$     -$                 N/A-OWNER FF & E

FOOD SERVICE EQUIPMENT-COMMERCIAL -                  LS -$              -$                 N/A-EXCLUDED

LAUNDRY EQUIPMENT -                  LS -$              -$                 N/A-EXCLUDED

MEDICAL EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

AV EQUIPMENT- -                  LS -$              -$                 N/A-OWNER FF & E

FACILITY MAINT EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

LOADING DOCK EQUIPMENT -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 110000 EQUIPMENT 24,262$          0.26$         

DIVISION 120000 - FURNISHINGS

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FLOOR/ENTRY MATS 1.00                LS 6,000.00$     6,000$              

WINDOW TREATMENTS-ROLLER SHADES/BLINDS -                  SF 24.30$          -$                 N/A-EXCLUDED

LOOSE FURNITURE FIXTURES & EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FLOOR/ENTRY MATS 1.00                LS 1,500.00$     1,500$              

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

DEETENTION FURNISHINGS & EQUIPMENT -                  LS -$              -$                 SEE HM DOORS/FRS/HW

BUILDING REMODEL********* -                LS -$             -$                

FLOOR/ENTRY MATS 1.00                LS 2,000.00$     2,000$              

WINDOW TREATMENTS-ROLLER SHADES/BLINDS -                  SF 21.00$          -$                 N/A-OWNER FF & E

DEETENTION FURNISHINGS & EQUIPMENT 1.00                LS 65,000.00$   65,000$            

SUBTOTAL- 120000 FURNISHINGS 74,500$          0.79$         

DIVISION 130000 - SPECIAL CONSTRUCTION

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

PRE-ENGINEERED METAL BUILDING PACKAGE -                  SF -$              -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

PRE-ENGINEERED METAL BUILDING PACKAGE -                  SF -$              -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

PRE-ENGINEERED METAL BUILDING PACKAGE -                  SF -$              -$                 N/A-EXCLUDED

X-RAY PROTECTION -                  SF -$              -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

BUILDING REMODEL********* -                LS -$             -$                

X-RAY PROTECTION -                  SF -$              -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 130000 SPECIAL CONSTRUCTION -$               -$           

DIVISION 140000 - CONVEYING SYSTEMS

HYDRAULIC ELEVATOR-2 STOP -                  EA -$              -$                 N/A-EXCLUDED

HC WHEEL CHAIR LIFT -                  EA -$              -$                 N/A-EXCLUDED

SUBTOTAL- 140000 CONVEYING SYSTEMS -$               -$           

SECURITY EQUIPMENT- XRAY 

MACHINES/MAGNETOMETER
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DIVISION 210000 - FIRE SUPPRESSION SYSTEMS

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FIRE SPRINKLERS- WET PIPE 1,449.00         SF 4.20$            6,086$              

FIRE SPRINKLERS- DRY TYPE -                  SF -$              -$                 N/A-EXCLUDED

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FIRE SPRINKLERS- WET PIPE 176.00            SF 4.20$            739$                 

FIRE SPRINKLERS- DRY TYPE -                  SF -$              -$                 N/A-EXCLUDED

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

FIRE SPRINKLERS- WET PIPE 1,000.00         SF 6.50$            6,500$              

FIRE SPRINKLERS- DRY TYPE -                  SF -$              -$                 N/A-EXCLUDED

BUILDING REMODEL********* -                LS -$             -$                

FIRE SPRINKLERS- WET PIPE 94,600.00       SF 1.85$            175,010$         MODIFY EX SYSTEM

FIRE SPRINKLERS- DRY TYPE -                  SF -$              -$                 N/A-EXCLUDED

FIRE SUPPRESSION SYSTEM- CLEAN AGENT 1.00                LS 45,000.00$   45,000$           CENTRAL IT/TECHNOLOGY RM

FIRE SPRINKLERS- IN RACK SYSTEM -                  SF -$              -$                 N/A-EXCLUDED

FIRE SPRINKLERS- FIRE/JOCKEY PUMP -                  LS -$              -$                 N/A-EXCLUDED

FIRE SPRINKLERS- WATER STORAGE TANK -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 210000 FIRE SUPPRESSION SYSTEMS 233,335$        2.47$         

DIVISION 230000 PLUMBING SYSTEMS

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

PLUMBING SYSTEMS 1,449.00         SF 4.00$            5,796$              

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

PLUMBING SYSTEMS 176.00            SF 6.00$            1,056$              

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

PLUMBING SYSTEMS 1,000.00         SF 12.00$          12,000$            

OUTDOOR COURTYARDS********* -                LS -$             -$                

PLUMBING SYSTEMS-AREA DRAINS 2.00                EA 4,500.00$     9,000$              

BUILDING REMODEL********* -                LS -$             -$                

PLUMBING SYSTEMS 94,600.00       SF 18.00$          1,702,800$       

PLUMBING EQUIPMENT 94,600.00       SF -$              INCLUDED  

DOMESTIC WATER 94,600.00       SF INCLUDED

STORM / ROOF DRAINAGE 94,600.00       SF -$              INCLUDED N/A- SLOPED TO GUTTERS

SANITARY SEWER-UG 94,600.00       SF INCLUDED

WASTE & VENT- ABOVE GRADE 94,600.00       SF INCLUDED

NAT GAS PIPING 94,600.00       SF INCLUDED

FIXTURES 94,600.00       SF INCLUDED

PLUMBING INSULATION 94,600.00       SF INCLUDED

SUBTOTAL- PLUMBING SYSTEMS 1,730,652$     18.29$       

DIVISION 24 HVAC SYSTEMS

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

HVAC SYSTEM- 1,449.00         SF 24.00$          34,776$            

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

HVAC SYSTEM- 176.00            SF 16.00$          2,816$              

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

HVAC SYSTEM- 1,000.00         SF 12.00$          12,000$            

BUILDING REMODEL********* -                LS -$             -$                

HVAC SYSTEM- 94,600.00       SF 48.00$          4,540,800$       

EQUIPMENT 94,600.00       SF -$                 

DUCTWORK & ACCESSORIES 94,600.00       SF -$                 

HVAC HYDRONIC PIPING SYS 94,600.00       SF -$              -$                  

HVAC INSULATION 94,600.00       SF -$                 

HVAC CONTROLS 94,600.00       SF -$                 

TEST & BALANCE 94,600.00       SF -$                 

GEOTHERMAL WELL FIELD -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- HVAC SYSTEMS 4,590,392$     48.52$       
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DIVISION 260000 ELECTRICAL SYSTEMS

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

ELECTRICAL WORK 1,449.00         SF 28.00$          40,572$            

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

ELECTRICAL WORK 176.00            SF 24.00$          4,224$              

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

ELECTRICAL WORK 1,000.00         SF 24.00$          24,000$            

BUILDING REMODEL********* -                LS -$             -$                

ELECTRICAL WORK 94,600.00       SF 32.50$          3,074,500$       

EQUIPMENT- SECONDARY 94,600.00       SF -$              INCLUDED

EMERGENCY GENERATOR 1.00                LS 75,000.00$   75,000$            

SITE ELECTRICAL-LIGHTING/POWER 1.00                LS 350,000.00$ 350,000$         

POWER DISTRIBUTION 94,600.00       SF -$              INCLUDED

LIGHTING & CONTROLS 94,600.00       SF -$              INCLUDED

FIRE ALARM SYSTEM 94,600.00       SF -$              INCLUDED

SECURITY ELECTRONICS 1.00                LS 150,000.00$ 150,000$         

DATA/COMMUNICATIONS-ROUGH IN 94,600.00       SF -$              INCLUDED

ACCESS CONTROL-ROUGH IN 94,600.00       SF -$              INCLUDED

SECURITY SYS-ROUGH IN 94,600.00       SF -$              INCLUDED

AV SYSTEM-ROUGH IN 94,600.00       SF -$              -$                 N/A-EXCLUDED

SUBTOTAL- ELECTRICAL SYSTEMS 3,718,296$     39.31$       

DIVISION 270000 SPECIAL/LV SYSTEMS

LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

DATA / COMMUNICATIONS-WIRING/DEVICES/EQUIP 1,449.00         SF 2.25$            3,260$              

ACCESS CONTROL SYS-WIRING/DEVICES/EQUIP 1,449.00         SF 12.00$          17,388$            

SECURITY SYS-WIRING/DEVICES/EQUIPMENT 1,449.00         SF 3.80$            5,506$              

BUILDING REMODEL********* -                LS -$             -$                

DATA / COMMUNICATIONS-WIRING/DEVICES/EQUIP 94,600.00       SF 3.45$            326,370$          

-                  EA 75,000.00$   -$                 N/A-OWNER FF & E

-                  EA 75,000.00$   -$                 N/A-OWNER FF & E

-                  EA 25,000.00$   -$                 N/A-OWNER FF & E

ACCESS CONTROL SYS-WIRING/DEVICES/EQUIP 94,600.00       SF 1.10$            104,060$          

SECURITY SYS-WIRING/DEVICES/EQUIPMENT 94,600.00       SF 2.30$            217,580$          

SUBTOTAL- SPECIAL/LV SYSTEMS 674,164$        7.13$         

DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL -                  AC -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CLEARING/SITE DEMO -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

EARTHWORK / SITE GRADING / CUT & FILL -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

IMPORTED BASE COURSE- PAVEMENT BASES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

DOMESTIC/FIRE WATER SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

STORM SEWER -MANHOLE/DRAINS/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SANITARY SEWER SERVICE-MANHOLES/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

NATURAL GAS SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-FLATWORK -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE FURNISHINGS- TRASH RECEP/BENCHES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

LANDSCAPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SUBTOTAL- SITE DEVELOPMENT -$               -$           

SUBTOTAL-DIRECT COST- 22,228,851$ 234.98$    

AV SYSTEM-WIRING/DEVICES/EQUIPMENT-COURT 

ROOMS

AV SYSTEM-WIRING/DEVICES/EQUIPMENT-BOCC 

CHAMBERS

AV SYSTEM-WIRING/DEVICES/EQUIPMENT-CONF / 

TRAINING RMS

KMART BUILDING 13 FCI Constructors Inc.-Confidential
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MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 94,600.00                              

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING-REMODEL & ADDITIONS-R1  

POTENTIAL SCOPE ALTERNATES:

ROOFING & SHEET METAL

BUILDING REMODEL********* -                LS -$             -$                

ROOFING- TEAR-OFF EXISTING (94,600.00)      SF 1.55$            (146,630)$         

(94,600.00)      SF 17.00$          (1,608,200)$     ROOF REPLACEMENT

PATCH & REPAIR EXISTING TPO MEMBRANE 1.00                LS 200,000.00$ 200,000$          

SUBTOTAL- ROOFING & SHEET METAL (1,554,830)$    (16.44)$      

MEMBRANE ROOFING- 60 MIL TPO- W/INSUL 

FLASHINGS/TRIM

 LEAVE EXISTING ROOFING ASSEMBLY - PATCH & REPAIR EXISTING (ASSUMES CODE COMPLIANT INSULATION & WIND 

UPLIFT RATING 

KMART BUILDING 14 FCI Constructors Inc.-Confidential

MOFFAT COUNTY COURTS & COUNTY SERVICES 24-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL

  BGSF 108,363.00                            

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING-SITE DEVELOPMENT  

DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL 7.20                AC 285,000.00$ 2,052,000$       

SITE CLEARING/SITE DEMO 1.00                LS -$              INCLUDED  

EARTHWORK / SITE GRADING / CUT & FILL 1.00                LS -$              INCLUDED  

IMPORTED BASE COURSE- PAVEMENT BASES 1.00                LS -$              INCLUDED  

DOMESTIC/FIRE WATER SERVICE 1.00                LS -$              INCLUDED NEW DOMESTIC WATER SERV

STORM SEWER -MANHOLE/DRAINS/PIPING 1.00                LS -$              INCLUDED NEW STORM PIPING/STRUCT

SANITARY SEWER SERVICE-MANHOLES/PIPING 1.00                LS -$              INCLUDED NEW SANITARY SERVICE

NATURAL GAS SERVICE -                  LS -$              -$                 N/A-EXISTING TO REMAIN

ASPHALT PAVMENT 1.00                LS -$              INCLUDED NEW REPLACMENT PAVING

SITE CONCRETE-FLATWORK 1.00                LS -$              INCLUDED WALKS/CONC PAVEMENT

SITE CONCRETE-MISC 1.00                LS -$              INCLUDED  

SITE FURNISHINGS- TRASH RECEP/BENCHES 1.00                LS -$              INCLUDED  

LANDSCAPING 1.00                LS -$              INCLUDED WITHIN SITE LIMITS

SUBTOTAL- SITE DEVELOPMENT 2,052,000$     18.94$       

SUBTOTAL-DIRECT COST- 2,052,000$   18.94$      

KMART SITE DEVELOPMENT 15 FCI Constructors Inc.-Confidential
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MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 1,000.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

VEHICLE SALLYPORT ADDITION  

020000 - SITEWORK-EXISTING CONDTIONS

BUILDING REMODEL********* -                LS -$             -$                

EXTERIOR DEMOLITION********* -                LS -$             -$                

CUT NEW OPENINGS IN EX CMU WALLS-DOORS 1.00                EA 420.00$        420$                 

SUBTOTAL- 020000 SITEWORK-EXISTING CONDTIONS 420$              0.42$         

020000 - SITEWORK-BUILDING

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

FOUNDATION EXCAV-COLUMN & WALL FOOTINGS 60.00              CY 8.50$            510$                EXCAV TO FROST DEPTH-36"

OVER-EX & REPLACE- COLUMN & WALL FOOTINGS 60.00              CY 71.40$          4,284$             OVER-EX/REPLACE/DISPOSE 36"

FOUNDATION EXCAV/BF-DISPOSE UNSUITABLE 60.00              CY 13.00$          780$                DISPOSE OFFSITE

IMPORTED FILL TO SLAB ON GRADE 133.33            CY 62.00$          8,267$             ASSUME 36" STRUC'L FILL

DRAINAGE BASE TO SLABS ON GRADE 1,000.00         SF 1.38$            1,378$             6" CLASS 6 BASE

VAPOR BARRIER TO SLABS ON GRADE 1,100.00         SF 0.68$            748$                15 MIL STEGO

SUBTOTAL- 020000 SITEWORK-BUILDING 15,966$          15.97$       

022400 - DEEP FOUNDATIONS

HELICAL PILES- MOBILIZE/DEMOB -                  DY 4,500.00$     -$                  

HELICAL PILES- 50 FT BID LENGTH -                  LF 1,650.00$     -$                 N/A-EXCLUDED

PILE TESTING -                  LS 5,000.00$     -$                  

LAYOUT -                  HRS 72.00$          -$                  

SUBTOTAL- 022400 DEEP FOUNDATIONS -$               -$           

030000 - CONCRETE

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

CONCRETE FOUNDATIONS-PERIM WALL FOOTINGS 7.00                CY 490.00$        3,430$             24" X 12" 

CONCRETE FOUNDATIONS-PERIM STEM WALLS 9.31                CY 745.00$        6,936$             16" X 24" H

CONCRETE FOUNDATIONS-COL FOOTINGS 3.89                CY 490.00$        1,906$             5' X 5' X 1' -COL FTGS

MISC PITS/FOUNDATIONS 1.00                LS 1,500.00$     1,500$              

SLAB ON GRADE-6" TH 912.00            SF 7.55$            6,886$              

SUBTOTAL- 030000 CONCRETE 20,657$          20.66$       

040000 - MASONRY & STONE WORK

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

EXTERIOR CMU WALLS-8" TH 1,800.00         SF 22.60$          40,680$           8" BACKUP TO VENEER

1,800.00         SF 18.45$          33,210$            

SUBTOTAL- 040000 MASONRY 73,890$          73.89$       

050000 - METALS

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

STEEL JOIST FRAMING- ROOF-3.5#/SF 1.75                TNS 2,750.00$     4,813$             

1.00                TNS 3,450.00$     3,450$             ALLOW

METAL ROOF DECKING - 1.5"/20 GAGE 1,100.00         SF 2.95$            3,245$             

MISC METALS 1,000.00         SF 3.75$            3,750$             

SUBTOTAL- 050000 METALS 15,258$          15.26$       

060000 - WOOD & PLASTICS

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

PERIMETER ROOF BLOCKING-TREATED 2X 260.00            LF 4.85$            1,261$              

PERIMETER COPING NAILERS/SHIMS 90.00              LF 8.00$            720$                 

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 1,000.00         SF 3.00$            3,000$              

SUBTOTAL- 060000 WOOD & PLASTICS 4,981$            4.98$         

STRUCTURAL STEEL FRAMING- HUNG LINTELS/POUR 

STOPS/DECK EDDGE ANGLES

EXTERIOR WALLS-VENEER -4" ARCH'L CMU

VEH SALLPORT ADDITION 16 FCI Constructors Inc.-Confidential

MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 1,000.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

VEHICLE SALLYPORT ADDITION  

070000 - THERMAL & MOISTURE PROTECTION

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

FOUNDATION INSULATION-2" TH RIGID 180.00            SF 2.80$            504$                

PERIMETER FDN DAMPPROOFING 180.00            SF 2.10$            378$                

BUILDING INSULATION-TO EXTER WALLS 1,800.00         SF 4.10$            7,380$             3" RIGID CAVITY INSUL

MEMBRANE ROOFING- 60 MIL TPO 1,000.00         SF 18.00$          18,000$           ROOFING/FLASHING/TRIM

APPLIED FIREPROOFING -                  SF -$              -$                 N/A-EXCLUDED

CAULKING & SEALANTS 1,000.00         SF 0.45$            450$                 

SUBTOTAL- 070000 THERMAL & MOISTURE PROTECTION 26,712$          26.71$       

080000 - DOORS & WINDOWS

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

DOORS/FRAMES/HW-INTERIOR 2.00                EA 5,500.00$     11,000$           SECURITY RATED OPENING

DOORS/FRAMES/HW-EXTERIOR 1.00                EA 5,750.00$     5,750$             SECURITY RATED OPENING

OVERHEAD DOORS- COILING/INSUL/MOTOR OP 2.00                EA 12,000.00$   24,000$           HIGH SPEED COILING DOORS

SUBTOTAL- 080000 DOORS & WINDOWS 40,750$          40.75$       

090000 - FINISHES

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 1,000.00         SF 22.00$          22,000$            

  

SUBTOTAL- 090000 FINISHES 22,000$          22.00$       

  

DIVISION 100000 - SPECIALTIES

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

MISCELLANEOUS SPECIALTIES 1,000.00         SF 2.40$            2,400$              

SUBTOTAL- 100000 SPECIALTIES 2,400$            2.40$         

DIVISION 110000 - EQUIPMENT 

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

MISCELLANEOUS EQUIPMENT 1,000.00         SF 0.25$            250$                

SUBTOTAL- 110000 EQUIPMENT 250$              0.25$         

DIVISION 120000 - FURNISHINGS

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

DEETENTION FURNISHINGS & EQUIPMENT -                  LS -$              -$                 SEE HM DOORS/FRS/HW

SUBTOTAL- 120000 FURNISHINGS -$               -$           

DIVISION 130000 - SPECIAL CONSTRUCTION

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

PRE-ENGINEERED METAL BUILDING PACKAGE -                  SF -$              -$                 N/A-EXCLUDED

X-RAY PROTECTION -                  SF -$              -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 130000 SPECIAL CONSTRUCTION -$               -$           

DIVISION 140000 - CONVEYING SYSTEMS

HYDRAULIC ELEVATOR-2 STOP -                  EA -$              -$                 N/A-EXCLUDED

HC WHEEL CHAIR LIFT -                  EA -$              -$                 N/A-EXCLUDED

SUBTOTAL- 140000 CONVEYING SYSTEMS -$               -$           

VEH SALLPORT ADDITION 17 FCI Constructors Inc.-Confidential
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MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 1,000.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

VEHICLE SALLYPORT ADDITION  

DIVISION 210000 - FIRE SUPPRESSION SYSTEMS

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

FIRE SPRINKLERS- WET PIPE 1,000.00         SF 6.50$            6,500$              

FIRE SPRINKLERS- DRY TYPE -                  SF -$              -$                 N/A-EXCLUDED

SUBTOTAL- 210000 FIRE SUPPRESSION SYSTEMS 6,500$            6.50$         

DIVISION 230000 PLUMBING SYSTEMS

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

PLUMBING SYSTEMS 1,000.00         SF 12.00$          12,000$            

SUBTOTAL- PLUMBING SYSTEMS 12,000$          12.00$       

DIVISION 24 HVAC SYSTEMS

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

HVAC SYSTEM- 1,000.00         SF 12.00$          12,000$            

SUBTOTAL- HVAC SYSTEMS 12,000$          12.00$       

DIVISION 260000 ELECTRICAL SYSTEMS

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

ELECTRICAL WORK 1,000.00         SF 24.00$          24,000$            

SUBTOTAL- ELECTRICAL SYSTEMS 24,000$          24.00$       

DIVISION 270000 SPECIAL/LV SYSTEMS

VEHICLE SALLYPORT ADDITION******* -                LS -$             -$                

DATA / COMMUNICATIONS-WIRING/DEVICES/EQUIP 1,000.00         SF 2.25$            2,250$              

ACCESS CONTROL SYS-WIRING/DEVICES/EQUIP 1,000.00         SF 12.00$          12,000$            

SECURITY SYS-WIRING/DEVICES/EQUIPMENT 1,000.00         SF 3.80$            3,800$              

SUBTOTAL- SPECIAL/LV SYSTEMS 18,050$          18.05$       

DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL -                  AC -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CLEARING/SITE DEMO -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

EARTHWORK / SITE GRADING / CUT & FILL -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

IMPORTED BASE COURSE- PAVEMENT BASES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

DOMESTIC/FIRE WATER SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

STORM SEWER -MANHOLE/DRAINS/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SANITARY SEWER SERVICE-MANHOLES/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

NATURAL GAS SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-FLATWORK -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE FURNISHINGS- TRASH RECEP/BENCHES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

LANDSCAPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SUBTOTAL- SITE DEVELOPMENT -$               -$           

SUBTOTAL-DIRECT COST- 295,834$      295.83$    

CONTINGENCY/BONDS/INSURANCE/FEES 44,020$          44.02$       

TOTAL ESTIMATED CONSTRUCTION COST 339,854$      339.85$   

VEH SALLPORT ADDITION 18 FCI Constructors Inc.-Confidential

MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 176.00                                   

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

CSU EXTENSION OFFICE LOBBY ADDITION  

020000 - SITEWORK-EXISTING CONDTIONS

EXTERIOR DEMOLITION********* -                LS -$             -$                

CUT NEW OPENINGS IN EX CMU WALLS-DOORS 1.00                EA 420.00$        420$                 

SUBTOTAL- 020000 SITEWORK-EXISTING CONDTIONS 420$              2.39$         

020000 - SITEWORK-BUILDING

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FOUNDATION EXCAV-COLUMN & WALL FOOTINGS 104.53            CY 8.50$            889$                EXCAV TO FROST DEPTH-36"

IMPORTED FILL TO SLAB ON GRADE / FOOTINGS 104.53            CY 62.00$          6,481$             ASSUME 36" STRUC'L FILL

DRAINAGE BASE TO SLABS ON GRADE 176.00            SF 1.38$            242$                6" CLASS 6 BASE

VAPOR BARRIER TO SLABS ON GRADE 193.60            SF 0.68$            132$                15 MIL STEGO

SUBTOTAL- 020000 SITEWORK-BUILDING 7,744$            44.00$       

022400 - DEEP FOUNDATIONS

HELICAL PILES- MOBILIZE/DEMOB -                  DY 4,500.00$     -$                  

HELICAL PILES- 50 FT BID LENGTH -                  LF 1,650.00$     -$                 N/A-EXCLUDED

PILE TESTING -                  LS 5,000.00$     -$                  

LAYOUT -                  HRS 72.00$          -$                  

SUBTOTAL- 022400 DEEP FOUNDATIONS -$               -$           

030000 - CONCRETE

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

CONCRETE FOUNDATIONS-PERIM WALL FOOTINGS 2.96                CY 490.00$        1,448$             24" X 12" 

CONCRETE FOUNDATIONS-PERIM STEM WALLS 3.93                CY 745.00$        2,929$             16" X 24" H

CONCRETE FOUNDATIONS-COL FOOTINGS 3.89                CY 490.00$        1,906$             5' X 5' X 1' -COL FTGS

SLAB ON GRADE-5" TH 147.00            SF 6.60$            970$                 

SUBTOTAL- 030000 CONCRETE 7,252$            41.21$       

040000 - MASONRY & STONE WORK

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

240.00            SF 38.00$          9,120$              

SUBTOTAL- 040000 MASONRY 9,120$            51.82$       

050000 - METALS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

STRUCTURAL STEEL COLUMNS-1.5#/SF 0.13                TNS 3,350.00$     442$                

STEEL WF FRAMING- ROOF-10#/SF 0.88                TNS 3,210.00$     2,825$             

0.25                TNS 3,450.00$     863$                ALLOW

STRUCTURAL STEEL FRAMING- BRACE FRAMING 0.50                TNS 3,385.00$     1,693$             1000#/LOCATION

METAL ROOF DECKING - 1.5"/20 GAGE 338.80            SF 2.95$            999$                

MISC METALS 176.00            SF 3.75$            660$                

SUBTOTAL- 050000 METALS 7,481$            42.51$       

060000 - WOOD & PLASTICS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

PERIMETER ROOF BLOCKING-TREATED 2X 156.00            LF 4.85$            757$                 

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 176.00            SF 6.00$            1,056$              

SUBTOTAL- 060000 WOOD & PLASTICS 1,813$            10.30$       

STRUCTURAL STEEL FRAMING- HUNG LINTELS/POUR 

STOPS/DECK EDDGE ANGLES

EXTERIOR WALLS-VENEER -2" MANUF THINSTONE

CSU LOBBY ADDITION 20 FCI Constructors Inc.-Confidential
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MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 176.00                                   

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

CSU EXTENSION OFFICE LOBBY ADDITION  

070000 - THERMAL & MOISTURE PROTECTION

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FOUNDATION INSULATION-2" TH RIGID 76.00              SF 2.80$            213$                

PERIMETER FDN DAMPPROOFING 76.00              SF 2.10$            160$                

CI WEATHER BARRIER/INSULATION- XARMOR-2" TH 760.00            SF 5.25$            3,990$              

BUILDING INSULATION-TO EXTER WALLS 760.00            SF 2.85$            2,166$             2" SPRAY FOAM-STUD CAVITIES

STUCCO PLASTER WALL VENEER 520.00            SF 17.00$          8,840$              

MEMBRANE ROOFING- 60 MIL TPO 308.00            SF 24.00$          7,392$             ROOFING/FLASHING/TRIM

APPLIED FIREPROOFING -                  SF -$              -$                 N/A-EXCLUDED

CAULKING & SEALANTS 176.00            SF 0.45$            79$                   

SUBTOTAL- 070000 THERMAL & MOISTURE PROTECTION 22,840$          129.77$     

080000 - DOORS & WINDOWS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

ENTRY STOREFRONTS-ALUM/GLASS 160.00            SF 60.00$          9,600$             

DOORS/FRAMES/HW-STOREFRONTS 2.00                EA 3,400.00$     6,800$             EXTERIOR ENTRIES

AUTO DOOR OPERATORS 3.00                EA 1,550.00$     4,650$              

SUBTOTAL- 080000 DOORS & WINDOWS 21,050$          119.60$     

090000 - FINISHES

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

EXTERIOR WALLS-6" LG FRAMING/SHEATHING/DW 760.00            SF 14.40$          10,944$            

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 176.00            SF 28.00$          4,928$              

  

SUBTOTAL- 090000 FINISHES 15,872$          90.18$       

  

DIVISION 100000 - SPECIALTIES

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

MISCELLANEOUS SPECIALTIES 176.00            SF 2.40$            422$                 

SUBTOTAL- 100000 SPECIALTIES 422$              2.40$         

DIVISION 110000 - EQUIPMENT 

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

MISCELLANEOUS EQUIPMENT -                  SF 0.25$            -$                 N/A

SUBTOTAL- 110000 EQUIPMENT -$               -$           

DIVISION 120000 - FURNISHINGS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FLOOR/ENTRY MATS 1.00                LS 1,500.00$     1,500$              

SUBTOTAL- 120000 FURNISHINGS 1,500$            8.52$         

DIVISION 130000 - SPECIAL CONSTRUCTION

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

PRE-ENGINEERED METAL BUILDING PACKAGE -                  SF -$              -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 130000 SPECIAL CONSTRUCTION -$               -$           

DIVISION 140000 - CONVEYING SYSTEMS

HYDRAULIC ELEVATOR-2 STOP -                  EA -$              -$                 N/A-EXCLUDED

HC WHEEL CHAIR LIFT -                  EA -$              -$                 N/A-EXCLUDED

SUBTOTAL- 140000 CONVEYING SYSTEMS -$               -$           

CSU LOBBY ADDITION 21 FCI Constructors Inc.-Confidential

MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 176.00                                   

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

CSU EXTENSION OFFICE LOBBY ADDITION  

DIVISION 210000 - FIRE SUPPRESSION SYSTEMS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

FIRE SPRINKLERS- WET PIPE 176.00            SF 4.20$            739$                 

FIRE SPRINKLERS- DRY TYPE -                  SF -$              -$                 N/A-EXCLUDED

SUBTOTAL- 210000 FIRE SUPPRESSION SYSTEMS 739$              4.20$         

DIVISION 230000 PLUMBING SYSTEMS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

PLUMBING SYSTEMS 176.00            SF 6.00$            1,056$              

SUBTOTAL- PLUMBING SYSTEMS 1,056$            6.00$         

DIVISION 24 HVAC SYSTEMS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

HVAC SYSTEM- 176.00            SF 16.00$          2,816$              

SUBTOTAL- HVAC SYSTEMS 2,816$            16.00$       

DIVISION 260000 ELECTRICAL SYSTEMS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

ELECTRICAL WORK 176.00            SF 24.00$          4,224$              

SUBTOTAL- ELECTRICAL SYSTEMS 4,224$            24.00$       

DIVISION 270000 SPECIAL/LV SYSTEMS

CSU EXTENSION LOBBY VESTIBULE ADDITION******* -                LS -$             -$                

DATA / COMMUNICATIONS-WIRING/DEVICES/EQUIP 176.00            SF 2.25$            396$                 

ACCESS CONTROL SYS-WIRING/DEVICES/EQUIP 176.00            SF 12.00$          2,112$              

SECURITY SYS-WIRING/DEVICES/EQUIPMENT 176.00            SF 3.80$            669$                 

SUBTOTAL- SPECIAL/LV SYSTEMS 3,177$            18.05$       

DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL -                  AC -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CLEARING/SITE DEMO -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

EARTHWORK / SITE GRADING / CUT & FILL -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

IMPORTED BASE COURSE- PAVEMENT BASES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

DOMESTIC/FIRE WATER SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

STORM SEWER -MANHOLE/DRAINS/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SANITARY SEWER SERVICE-MANHOLES/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

NATURAL GAS SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-FLATWORK -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE FURNISHINGS- TRASH RECEP/BENCHES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

LANDSCAPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SUBTOTAL- SITE DEVELOPMENT -$               -$           

SUBTOTAL-DIRECT COST- 107,526$      610.94$    

CONTINGENCY/BONDS/INSURANCE/FEES 16,000$          90.91$       

TOTAL ESTIMATED CONSTRUCTION COST 123,526$      701.85$   

CSU LOBBY ADDITION 22 FCI Constructors Inc.-Confidential
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MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 1,142.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING-INTERIOR COURTYARDS  

020000 - SITEWORK-EXISTING CONDTIONS

BUILDING REMODEL********* -                LS -$             -$                

INTERIOR DEMOLITION********* -                LS -$             -$                

SAWCUT/REMOVE EXISTING SLABS 1,600.00         SF 6.00$            9,600$             NEW EXTER COURTYARDS

SUBTOTAL- 020000 SITEWORK-EXISTING CONDTIONS 9,600$            8.41$         

020000 - SITEWORK-BUILDING

OUTDOOR COURTYARDS********* -                LS -$             -$                

FOUNDATION EXCAV-COLUMN & WALL FOOTINGS 60.00              CY 8.50$            510$                EXCAV TO FROST DEPTH-36"

OVER-EX & REPLACE- COLUMN & WALL FOOTINGS 60.00              CY 71.40$          4,284$             OVER-EX/REPLACE/DISPOSE 36"

FOUNDATION EXCAV/BF-DISPOSE UNSUITABLE 60.00              CY 13.00$          780$                DISPOSE OFFSITE

SUBTOTAL- 020000 SITEWORK-BUILDING 5,574$            4.88$         

022400 - DEEP FOUNDATIONS

HELICAL PILES- MOBILIZE/DEMOB -                  DY 4,500.00$     -$                  

HELICAL PILES- 50 FT BID LENGTH -                  LF 1,650.00$     -$                 N/A-EXCLUDED

PILE TESTING -                  LS 5,000.00$     -$                  

LAYOUT -                  HRS 72.00$          -$                  

SUBTOTAL- 022400 DEEP FOUNDATIONS -$               -$           

030000 - CONCRETE

OUTDOOR COURTYARDS********* -                LS -$             -$                

CONCRETE FOUNDATIONS-PERIM WALL FOOTINGS 15.87              CY 490.00$        7,775$             24" X 12" 

CONCRETE FOUNDATIONS-PERIM STEM WALLS 21.10              CY 745.00$        15,721$           16" X 24" H

CONCRETE FOUNDATIONS-COL FOOTINGS 16.80              CY 490.00$        8,232$             6' X 6' X 1.5' -COL FTGS

CONCRETE FOUNDATIONS-COL PILLASTERS AT WALLS 8.00                EA 390.00$        3,120$              

MISC PITS/FOUNDATIONS 1.00                LS 1,500.00$     1,500$              

SLAB ON GRADE-5" TH 1,142.00         SF 6.35$            7,252$              

SUBTOTAL- 030000 CONCRETE 43,600$          38.18$       

040000 - MASONRY & STONE WORK

OUTDOOR COURTYARDS********* -                LS -$             -$                

816.00            SF 18.45$          15,055$           48" HIGH WAINSCOT

SUBTOTAL- 040000 MASONRY 15,055$          13.18$       

050000 - METALS

OUTDOOR COURTYARDS********* -                LS -$             -$                

2.00                LS 7,500.00$     15,000$            

REMOVE EX ROOF FRAMING & DECK 1,254.00         SF 11.00$          13,794$           

4.08                TNS 5,500.00$     22,440$           ALLOW 40#/LF

1.00                TNS 3,450.00$     3,450$             ALLOW

SUBTOTAL- 050000 METALS 54,684$          47.88$       

060000 - WOOD & PLASTICS

OUTDOOR COURTYARDS********* -                LS -$             -$                

PERIMETER ROOF BLOCKING-TREATED 2X 408.00            LF 4.85$            1,979$              

PERIMETER COPING NAILERS/SHIMS 204.00            LF 8.00$            1,632$              

PLYWOOD SHEATHING-BACK SIDE OF PARAPETS 408.00            SF 2.15$            877$                 

SUBTOTAL- 060000 WOOD & PLASTICS 4,488$            3.93$         

STRUCTURAL STEEL FRAMING- HUNG LINTELS/POUR 

STOPS/DECK EDDGE ANGLES

TEMP SHORING-EXISTING ROOF FRAMING

WF BEAM FRAMING- NEW PERIM SPANDREL BMS

EXTERIOR WALLS-VENEER -4" ARCH'L CMU

INTERIOR COURTYARDS 23 FCI Constructors Inc.-Confidential
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MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 1,142.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING-INTERIOR COURTYARDS  

070000 - THERMAL & MOISTURE PROTECTION

OUTDOOR COURTYARDS********* -                LS -$             -$                

FOUNDATION INSULATION-2" TH RIGID 408.00            SF 2.80$            1,142$             

PERIMETER FDN DAMPPROOFING 408.00            SF 2.10$            857$                

CI WEATHER BARRIER/INSULATION- XARMOR-2" TH 4,080.00         SF 5.25$            21,420$            

BUILDING INSULATION-TO EXTER WALLS 4,080.00         SF 2.85$            11,628$           2" SPRAY FOAM-STUD CAVITIES

STUCCO PLASTER WALL VENEER 3,264.00         SF 17.50$          57,120$           WALLS ABOVE CMU WAINSCOT

SUBTOTAL- 070000 THERMAL & MOISTURE PROTECTION 92,167$          80.71$       

080000 - DOORS & WINDOWS

OUTDOOR COURTYARDS********* -                LS -$             -$                

ALUM STOREFRONT WINDOWS-FIXED-6' X 8' 768.00            SF 58.00$          44,544$           NEW EXTER PUNCHED WINDOWS

ENTRY STOREFRONTS-ALUM/GLASS 64.00              SF 60.00$          3,840$             

DOORS/FRAMES/HW-STOREFRONTS 2.00                EA 3,400.00$     6,800$             ACCESS TO COURTYARDS

SUBTOTAL- 080000 DOORS & WINDOWS 55,184$          48.32$       

090000 - FINISHES

OUTDOOR COURTYARDS********* -                LS -$             -$                

EXTERIOR WALLS-6" LG FRAMING/SHEATHING/DW 4,488.00         SF 14.40$          64,627$            

  

SUBTOTAL- 090000 FINISHES 64,627$          56.59$       

  

DIVISION 230000 PLUMBING SYSTEMS

OUTDOOR COURTYARDS********* -                LS -$             -$                

PLUMBING SYSTEMS-AREA DRAINS 2.00                EA 4,500.00$     9,000$              

SUBTOTAL- PLUMBING SYSTEMS 9,000$            7.88$         

DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL -                  AC -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CLEARING/SITE DEMO -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

EARTHWORK / SITE GRADING / CUT & FILL -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

IMPORTED BASE COURSE- PAVEMENT BASES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

DOMESTIC/FIRE WATER SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

STORM SEWER -MANHOLE/DRAINS/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SANITARY SEWER SERVICE-MANHOLES/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

NATURAL GAS SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-FLATWORK -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE FURNISHINGS- TRASH RECEP/BENCHES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

LANDSCAPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SUBTOTAL- SITE DEVELOPMENT -$               -$           

SUBTOTAL-DIRECT COST- 353,979$      309.96$    

CONTINGENCY/BONDS/INSURANCE/FEES 52,672$          46.12$       

TOTAL ESTIMATED CONSTRUCTION COST 406,652$      356.09$   

INTERIOR COURTYARDS 24 FCI Constructors Inc.-Confidential
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MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 2,100.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING-BUILD OUT OF 1 COURTROOM  

050000 - METALS

BUILDING REMODEL********* -                LS -$             -$                

MISC METALS 2,100.00         SF 2.20$            4,620$             

SUBTOTAL- 050000 METALS 4,620$            2.20$         

060000 - WOOD & PLASTICS

BUILDING REMODEL********* -                LS -$             -$                

MISC BLOCKING/NAILERS-INTERIOR 2,100.00         SF 0.55$            1,155$              

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 1.00                EA 150,000.00$ 150,000$         COURTROOMS/JUDGES CHAMB

SUBTOTAL- 060000 WOOD & PLASTICS 151,155$        71.98$       

070000 - THERMAL & MOISTURE PROTECTION

BUILDING REMODEL********* -                LS -$             -$                

CAULKING & SEALANTS 2,100.00         SF 0.45$            945$                 

SUBTOTAL- 070000 THERMAL & MOISTURE PROTECTION 945$              0.45$         

080000 - DOORS & WINDOWS

BUILDING REMODEL********* -                LS -$             -$                

DOORS/FRAMES/HW-INTERIOR 2.00                EA 2,050.00$     4,100$              

MISC INTERIOR WINDOWS/GLAZING 2,100.00         SF 0.55$            1,155$             

SUBTOTAL- 080000 DOORS & WINDOWS 5,255$            2.50$         

090000 - FINISHES

BUILDING REMODEL********* -                LS -$             -$                

FLOOR/WALL/BASE/CEILING FINISHES 2,100.00         SF 30.00$          63,000$            

  

SUBTOTAL- 090000 FINISHES 63,000$          30.00$       

  

DIVISION 100000 - SPECIALTIES

BUILDING REMODEL********* -                LS -$             -$                

MISCELLANEOUS SPECIALTIES 2,100.00         SF 0.50$            1,050$              

SUBTOTAL- 100000 SPECIALTIES 1,050$            0.50$         

DIVISION 110000 - EQUIPMENT 

BUILDING REMODEL********* -                LS -$             -$                

MISCELLANEOUS EQUIPMENT 2,100.00         SF 0.25$            525$                

SUBTOTAL- 110000 EQUIPMENT 525$              0.25$         

DIVISION 120000 - FURNISHINGS

BUILDING REMODEL********* -                LS -$             -$                

FLOOR/ENTRY MATS -                  LS 2,000.00$     -$                 N/A-EXCLUDED

WINDOW TREATMENTS-ROLLER SHADES/BLINDS -                  SF 21.00$          -$                 N/A-OWNER FF & E

DEETENTION FURNISHINGS & EQUIPMENT -                  LS 65,000.00$   -$                 N/A-EXCLUDED

SUBTOTAL- 120000 FURNISHINGS -$               -$           

DIVISION 130000 - SPECIAL CONSTRUCTION

BUILDING REMODEL********* -                LS -$             -$                

X-RAY PROTECTION -                  SF -$              -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 130000 SPECIAL CONSTRUCTION -$               -$           

SHELL COURTROOM 25 FCI Constructors Inc.-Confidential

MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 2,100.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING-BUILD OUT OF 1 COURTROOM  

DIVISION 140000 - CONVEYING SYSTEMS

HYDRAULIC ELEVATOR-2 STOP -                  EA -$              -$                 N/A-EXCLUDED

HC WHEEL CHAIR LIFT -                  EA -$              -$                 N/A-EXCLUDED

SUBTOTAL- 140000 CONVEYING SYSTEMS -$               -$           

DIVISION 210000 - FIRE SUPPRESSION SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

FIRE SPRINKLERS- WET PIPE -                  SF 1.85$            -$                 EXISTING SYSTEMS

SUBTOTAL- 210000 FIRE SUPPRESSION SYSTEMS -$               -$           

DIVISION 230000 PLUMBING SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

PLUMBING SYSTEMS 2,100.00         SF 2.00$            4,200$              

PLUMBING EQUIPMENT 2,100.00         SF -$              INCLUDED  

DOMESTIC WATER 2,100.00         SF INCLUDED

STORM / ROOF DRAINAGE 2,100.00         SF -$              INCLUDED N/A- SLOPED TO GUTTERS

SANITARY SEWER-UG 2,100.00         SF INCLUDED

WASTE & VENT- ABOVE GRADE 2,100.00         SF INCLUDED

NAT GAS PIPING 2,100.00         SF INCLUDED

FIXTURES 2,100.00         SF INCLUDED

PLUMBING INSULATION 2,100.00         SF INCLUDED

SUBTOTAL- PLUMBING SYSTEMS 4,200$            2.00$         

DIVISION 24 HVAC SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

HVAC SYSTEM- 2,100.00         SF 14.00$          29,400$            

EQUIPMENT 2,100.00         SF -$                 

DUCTWORK & ACCESSORIES 2,100.00         SF -$                 

HVAC HYDRONIC PIPING SYS 2,100.00         SF -$              -$                  

HVAC INSULATION 2,100.00         SF -$                 

HVAC CONTROLS 2,100.00         SF -$                 

TEST & BALANCE 2,100.00         SF -$                 

GEOTHERMAL WELL FIELD -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- HVAC SYSTEMS 29,400$          14.00$       

SHELL COURTROOM 26 FCI Constructors Inc.-Confidential
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MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 2,100.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING-BUILD OUT OF 1 COURTROOM  

DIVISION 260000 ELECTRICAL SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

ELECTRICAL WORK 2,100.00         SF 16.00$          33,600$            

EQUIPMENT- SECONDARY 2,100.00         SF -$              INCLUDED

POWER DISTRIBUTION 2,100.00         SF -$              INCLUDED

LIGHTING & CONTROLS 2,100.00         SF -$              INCLUDED

FIRE ALARM SYSTEM 2,100.00         SF -$              INCLUDED

DATA/COMMUNICATIONS-ROUGH IN 2,100.00         SF -$              INCLUDED

ACCESS CONTROL-ROUGH IN 2,100.00         SF -$              INCLUDED

SECURITY SYS-ROUGH IN 2,100.00         SF -$              INCLUDED

AV SYSTEM-ROUGH IN 2,100.00         SF -$              -$                 N/A-EXCLUDED

SUBTOTAL- ELECTRICAL SYSTEMS 33,600$          16.00$       

DIVISION 270000 SPECIAL/LV SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

DATA / COMMUNICATIONS-WIRING/DEVICES/EQUIP 2,100.00         SF 3.45$            7,245$              

-                  EA 75,000.00$   -$                 N/A-OWNER FF & E

-                  EA 75,000.00$   -$                 N/A-OWNER FF & E

-                  EA 25,000.00$   -$                 N/A-OWNER FF & E

ACCESS CONTROL SYS-WIRING/DEVICES/EQUIP 2,100.00         SF 1.10$            2,310$              

SECURITY SYS-WIRING/DEVICES/EQUIPMENT 2,100.00         SF 2.30$            4,830$              

SUBTOTAL- SPECIAL/LV SYSTEMS 14,385$          6.85$         

DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL -                  AC -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CLEARING/SITE DEMO -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

EARTHWORK / SITE GRADING / CUT & FILL -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

IMPORTED BASE COURSE- PAVEMENT BASES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

DOMESTIC/FIRE WATER SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

STORM SEWER -MANHOLE/DRAINS/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SANITARY SEWER SERVICE-MANHOLES/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

NATURAL GAS SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-FLATWORK -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE FURNISHINGS- TRASH RECEP/BENCHES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

LANDSCAPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SUBTOTAL- SITE DEVELOPMENT -$               -$           

SUBTOTAL-DIRECT COST- 308,135$      146.73$    

CONTINGENCY/BONDS/INSURANCE/FEES 45,850$          21.83$       

TOTAL ESTIMATED CONSTRUCTION COST 353,985$      168.56$   

AV SYSTEM-WIRING/DEVICES/EQUIPMENT-BOCC 

CHAMBERS

AV SYSTEM-WIRING/DEVICES/EQUIPMENT-CONF / 

TRAINING RMS

AV SYSTEM-WIRING/DEVICES/EQUIPMENT-COURT 

ROOMS

SHELL COURTROOM 27 FCI Constructors Inc.-Confidential

MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 6,600.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING- BUILD OUT OF CSU EXTENSION & HEALTH DEPTS  

050000 - METALS

MISC METALS 6,600.00         SF 3.75$            24,750$           

SUBTOTAL- 050000 METALS 24,750$          3.75$         

060000 - WOOD & PLASTICS

BUILDING REMODEL********* -                LS -$             -$                

MISC BLOCKING/NAILERS-INTERIOR 6,600.00         SF 0.55$            3,630$              

MILLWORK/CASEWORK/ARCHITECTURAL WOODWORK 6,600.00         SF 4.50$            29,700$           GENERAL MW ALLOWANCE

SUBTOTAL- 060000 WOOD & PLASTICS 33,330$          5.05$         

070000 - THERMAL & MOISTURE PROTECTION

BUILDING REMODEL********* -                LS -$             -$                

CAULKING & SEALANTS 6,600.00         SF 0.45$            2,970$              

SUBTOTAL- 070000 THERMAL & MOISTURE PROTECTION 2,970$            0.45$         

080000 - DOORS & WINDOWS

BUILDING REMODEL********* -                LS -$             -$                

DOORS/FRAMES/HW-INTERIOR 22.00              EA 2,050.00$     45,100$            

MISC INTERIOR WINDOWS/GLAZING 6,600.00         SF 0.55$            3,630$             

SUBTOTAL- 080000 DOORS & WINDOWS 48,730$          7.38$         

090000 - FINISHES

BUILDING REMODEL********* -                LS -$             -$                

INTER PTNS/ FLOOR/WALL/BASE/CEILING FINISHES 6,600.00         SF 36.00$          237,600$          

  

SUBTOTAL- 090000 FINISHES 237,600$        36.00$       

  

DIVISION 100000 - SPECIALTIES

BUILDING REMODEL********* -                LS -$             -$                

MISCELLANEOUS SPECIALTIES 6,600.00         SF 2.00$            13,200$            

SUBTOTAL- 100000 SPECIALTIES 13,200$          2.00$         

DIVISION 110000 - EQUIPMENT 

BUILDING REMODEL********* -                LS -$             -$                

MISCELLANEOUS EQUIPMENT 6,600.00         SF 0.25$            1,650$             

RESIDENTIAL APPLIANCES -                  EA 4,500.00$     -$                 N/A-OWNER FF & E

FOOD SERVICE EQUIPMENT-COMMERCIAL -                  LS -$              -$                 N/A-EXCLUDED

LAUNDRY EQUIPMENT -                  LS -$              -$                 N/A-EXCLUDED

MEDICAL EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

AV EQUIPMENT- -                  LS -$              -$                 N/A-OWNER FF & E

FACILITY MAINT EQUIPMENT -                  LS -$              -$                 N/A-OWNER FF & E

LOADING DOCK EQUIPMENT -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 110000 EQUIPMENT 1,650$            0.25$         

DIVISION 120000 - FURNISHINGS

BUILDING REMODEL********* -                LS -$             -$                

FLOOR/ENTRY MATS -                  LS 2,000.00$     -$                  

WINDOW TREATMENTS-ROLLER SHADES/BLINDS -                  SF 21.00$          -$                 N/A-OWNER FF & E

DEETENTION FURNISHINGS & EQUIPMENT -                  LS 65,000.00$   -$                  

SUBTOTAL- 120000 FURNISHINGS -$               -$           

SHELL CSU & HEALTH DEPTS 28 FCI Constructors Inc.-Confidential
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MOFFAT COUNTY COURTS & COUNTY SERVICES 31-Jul-20

MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 6,600.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING- BUILD OUT OF CSU EXTENSION & HEALTH DEPTS  

DIVISION 130000 - SPECIAL CONSTRUCTION

BUILDING REMODEL********* -                LS -$             -$                

X-RAY PROTECTION -                  SF -$              -$                 N/A-EXCLUDED

PHOTOVOLTAIC POWER SYSTEM -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- 130000 SPECIAL CONSTRUCTION -$               -$           

DIVISION 140000 - CONVEYING SYSTEMS

HYDRAULIC ELEVATOR-2 STOP -                  EA -$              -$                 N/A-EXCLUDED

HC WHEEL CHAIR LIFT -                  EA -$              -$                 N/A-EXCLUDED

SUBTOTAL- 140000 CONVEYING SYSTEMS -$               -$           

DIVISION 210000 - FIRE SUPPRESSION SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

FIRE SPRINKLERS- WET PIPE -                  SF 1.85$            -$                 EX SYSTEM

SUBTOTAL- 210000 FIRE SUPPRESSION SYSTEMS -$               -$           

DIVISION 230000 PLUMBING SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

PLUMBING SYSTEMS 6,600.00         SF 7.00$            46,200$            

PLUMBING EQUIPMENT 6,600.00         SF -$              INCLUDED  

DOMESTIC WATER 6,600.00         SF INCLUDED

STORM / ROOF DRAINAGE 6,600.00         SF -$              INCLUDED N/A- SLOPED TO GUTTERS

SANITARY SEWER-UG 6,600.00         SF INCLUDED

WASTE & VENT- ABOVE GRADE 6,600.00         SF INCLUDED

NAT GAS PIPING 6,600.00         SF INCLUDED

FIXTURES 6,600.00         SF INCLUDED

PLUMBING INSULATION 6,600.00         SF INCLUDED

SUBTOTAL- PLUMBING SYSTEMS 46,200$          7.00$         

DIVISION 24 HVAC SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

HVAC SYSTEM- 6,600.00         SF 16.00$          105,600$          

EQUIPMENT 6,600.00         SF -$                 

DUCTWORK & ACCESSORIES 6,600.00         SF -$                 

HVAC HYDRONIC PIPING SYS 6,600.00         SF -$              -$                  

HVAC INSULATION 6,600.00         SF -$                 

HVAC CONTROLS 6,600.00         SF -$                 

TEST & BALANCE 6,600.00         SF -$                 

GEOTHERMAL WELL FIELD -                  LS -$              -$                 N/A-EXCLUDED

SUBTOTAL- HVAC SYSTEMS 105,600$        16.00$       

DIVISION 260000 ELECTRICAL SYSTEMS

BUILDING REMODEL********* -                LS -$             -$                

ELECTRICAL WORK 6,600.00         SF 16.85$          111,210$          

POWER DISTRIBUTION 6,600.00         SF -$              INCLUDED

LIGHTING & CONTROLS 6,600.00         SF -$              INCLUDED

FIRE ALARM SYSTEM 6,600.00         SF -$              INCLUDED

DATA/COMMUNICATIONS-ROUGH IN 6,600.00         SF -$              INCLUDED

ACCESS CONTROL-ROUGH IN 6,600.00         SF -$              INCLUDED

SECURITY SYS-ROUGH IN 6,600.00         SF -$              INCLUDED

AV SYSTEM-ROUGH IN 6,600.00         SF -$              -$                 N/A-EXCLUDED

SUBTOTAL- ELECTRICAL SYSTEMS 111,210$        16.85$       

SHELL CSU & HEALTH DEPTS 29 FCI Constructors Inc.-Confidential
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MOFFAT COUNTY FCI CONSTRUCTORS, INC.

CRAIG, CO CONCEPTUAL PROGRAMMATIC COST MODEL-R1

  BGSF 6,600.00                                

DESCRIPTION QTY U/M UNIT PRICE TOTALS COST/SF NOTES/COMMENTS

KMART BUILDING- BUILD OUT OF CSU EXTENSION & HEALTH DEPTS  

DIVISION 270000 SPECIAL/LV SYSTEMS

DATA / COMMUNICATIONS-WIRING/DEVICES/EQUIP 6,600.00         SF 2.00$            13,200$            

-                  EA 75,000.00$   -$                 N/A-OWNER FF & E

-                  EA 75,000.00$   -$                 N/A-OWNER FF & E

-                  EA 25,000.00$   -$                 N/A-OWNER FF & E

ACCESS CONTROL SYS-WIRING/DEVICES/EQUIP 6,600.00         SF 1.10$            7,260$              

SECURITY SYS-WIRING/DEVICES/EQUIPMENT 6,600.00         SF 1.00$            6,600$              

SUBTOTAL- SPECIAL/LV SYSTEMS 27,060$          4.10$         

DIVISION 310000 SITE DEVELOPMENT

SITE PREPARATION / EROSION & SEDIMENT CONTROL -                  AC -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CLEARING/SITE DEMO -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

EARTHWORK / SITE GRADING / CUT & FILL -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

IMPORTED BASE COURSE- PAVEMENT BASES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

DOMESTIC/FIRE WATER SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

STORM SEWER -MANHOLE/DRAINS/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SANITARY SEWER SERVICE-MANHOLES/PIPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

NATURAL GAS SERVICE -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE CONCRETE-FLATWORK -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SITE FURNISHINGS- TRASH RECEP/BENCHES -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

LANDSCAPING -                  LS -$              -$                 N/A-SEE SITE DEV ESTIMATE

SUBTOTAL- SITE DEVELOPMENT -$               -$           

SUBTOTAL-DIRECT COST- 652,300$      98.83$      

CONTINGENCY/BONDS/INSURANCE/FEES 97,062$          14.71$       

TOTAL ESTIMATED CONSTRUCTION COST 749,362$      113.54$   

AV SYSTEM-WIRING/DEVICES/EQUIPMENT-BOCC 

CHAMBERS

AV SYSTEM-WIRING/DEVICES/EQUIPMENT-CONF / 

TRAINING RMS

AV SYSTEM-WIRING/DEVICES/EQUIPMENT-COURT 

ROOMS
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